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Per Texas Administrative Code (TAC) Rule § 
26.65(b), this report describes the progress 
made during 2021 on each Mobility 
Authority transportation project or system 
of projects, including the initial project 
undertaken by the Mobility Authority.



The Central Texas Regional Mobility Authority (Mobility 
Authority) is a political subdivision of the State of Texas, 
created in 2002 to improve the transportation system 
in Williamson and Travis counties. Our mission is to 
implement innovative, multimodal transportation solutions 
that enhance quality of life and economic vitality.

The Mobility Authority was created by and operates 
under the Texas Transportation Code, Chapter 370, and 
is authorized under state law to implement a wide range 
of transportation systems, including roadways, airports, 
seaports, and transit services.

The Mobility Authority operates the 183A Toll Road in 
Williamson County, the 290 Toll Road and the 71 Toll Lane 
in east Austin, the MoPac Express Lane in central Austin, 
the 45SW Toll Road in southern Travis and northern Hays 
counties, and the 183 Toll Road in east Austin. The agency  
is also constructing the 183A Phase III and 183 North 
Mobility Projects. 

Projects in development include the MoPac South 
Environmental Study and the Barton Skyway Ramp  
Relief Project.

Since the Mobility Authority’s inception, the agency has 
transformed a regional investment of $670 million into 
nearly $2.99 billion in added-capacity infrastructure 
improvements. About one-half of that investment 
includes non-tolled improvements such as new and 
enhanced general-purpose lanes, bicycle and pedestrian 
improvements, and aesthetic upgrades. Moving forward, 
we anticipate leveraging an investment by the region to 
develop $3.8 billion in infrastructure improvements. 

For more information, visit www.MobilityAuthority.com.
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ABOUT THE CENTRAL  
TEXAS REGIONAL  
MOBILITY AUTHORITY

MOBILITY AUTHORITY  
BOARD OF DIRECTORS

The Mobility Authority Board of Directors is comprised of seven local community volunteers 
who are responsible for setting policies, identifying priority projects, and ensuring the agency is 
operated in an efficient, effective, and transparent manner. The Governor appoints the chairman; 
and the Commissioners Courts for both Travis and Williamson counties each appoint three 
members to serve on the board.
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FINANCIALS

183A TOLL
PHASES I & II

PROJECT DESCRIPTION
The 183A Toll Road, the initial project undertaken 
by the Mobility Authority, is an 11.6-mile toll road 
extending northward from RM 620 through Cedar  
Park and Leander in northwest Williamson County.  
This greenfield project consists of tolled mainlanes 
with non-tolled general-purpose lanes at the north 
end. It also includes a parallel 10-foot-wide, 7-mile-
long, shared use path for pedestrians and bicyclists 
with a trailhead at Brushy Creek. 

The project was developed and constructed in  
two phases:

	 ● Phase I (2007): A tolled roadway between  
  RM 620 and RM 1431 with non-tolled general- 
  purpose lanes from RM 1431 northward to the 
  South Fork San Gabriel River.
	 ● Phase II (2012): 5-mile extension of the tolled 
  mainlanes from RM 1431 to Hero Way.

2021 PROGRESS
	 ● During 2021, weekday transactions (through 
  November) on 183A Toll averaged 185,859. 
	 ● A maintenance project to replace all large 
  ground mount and overhead signage within the 
  Phase II limits was completed in summer 2021.

	 ● An ITS retrofit maintenance project for  
  Phases I & II was let in summer 2021. The project  
  includes the addition of PTZ surveillance  
  cameras, ITS devices, and digital message signs.  
  The project is expected to be complete in fall  
  of 2021.
	 ● A maintenance project was let in summer of 
  2021 for resurfacing the existing asphalt  
  frontage roads as part of renewal and  
  replacement activities scheduled for the  
  corridor. The frontage road resurfacing is  
  expected to be completed in fall 2021.

SCHEDULE OF ACTIVITIES  
ANTICIPATED FOR 2022
	 ● A maintenance project to replace all large 
  ground mount and overhead signage within the 
  Phase II limits is expected to be complete in 
  spring 2022.
	 ● A safety improvement maintenance project is 
  planned along 183A Phases I & II. The design 
  phase of the maintenance project is anticipated  
  to be complete in early 2022. The project scope 
  includes the installation of cable median barrier 
  and upgrades to existing metal beam guard  
  fence. This project is expected to be complete in 
  summer 2022.

FUNDING SOURCES & AMOUNTS
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TxDOT/CAMPO: ...........................................................$65,000,000

TIFIA Loan: ...................................................................$66,000,000

Toll Revenue Bonds: .................................................$200,000,000

Williamson County: .....................................................$18,000,000

Total Project Cost: ................................ $349,000,000



FINANCIALS

290 TOLL
PHASES I, II & III

PROJECT DESCRIPTION
The 290 Toll Road is a 6.2-mile toll road along US 290 
from US 183 to SH 130, stretching from Austin into the 
city of Manor in northeast Travis County. This project 
upgraded the existing US 290 to a new facility with 
three tolled mainlanes and three non-tolled general-
purpose lanes in each direction, tripling the previous 
capacity of the roadway. It also includes three direct 
connect flyovers at the 290 Toll/SH 130 intersection. 
A parallel, 10-foot-wide, 6-mile-long shared use path 
spans the corridor for pedestrian and bicycle travel.

The project was developed and constructed in  
three phases:

	 ● Phase I (2012): Four tolled direct connectors at 
   the US 183/290 Toll interchange.
	 ● Phase II (2014): Three tolled mainlanes and  
  three non-tolled general-purpose lanes in each 
  direction from US 183 to SH 130.
	 ● Phase III (2020-2021): Two tolled, and  
  one non-tolled direct connectors at the  
  290 Toll/SH 130 interchange.

2021 PROGRESS
	 ● The third and final flyover of the 290 Phase III  
  (290/130 Flyovers Project), opened to traffic in 
  early 2021.
	 ● During 2021, weekday transactions on 290 Toll 
  (through November) averaged 109,915. 

SCHEDULE OF ACTIVITIES  
ANTICIPATED FOR 2022
	 ● No major activities are planned for 2022.

FUNDING SOURCES & AMOUNTS

OPEN TO 
TRAFFIC
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ARRA Funds:............................................................... $59,500,000

TxDOT/CAMPO (Category 2): .................................$126,700,000

TxDOT/CAMPO (Category 3): ................................... $41,100,000

Toll Revenue Bonds: ............................................... $194,100,000

Local Agencies: .......................................................... $62,900,000

TIFIA Loan: ................................................................. $44,900,000

Total Project Cost: ...............................$529,200,000



FINANCIALS

MOPAC
EXPRESS LANE

PROJECT DESCRIPTION
The MoPac Express Lane Project added one variably 
priced express lane in each direction along an  
11-mile stretch of MoPac from Cesar Chavez Street in 
downtown Austin to north of Parmer Lane, all within 
the existing right-of-way. The project was fully opened 
to traffic in 2017.

The project also included 7 miles of sound walls; 
a collector-distributor road under Steck Avenue; 
aesthetic enhancements; significant landscaping; 
bicycle and pedestrian improvements; Permeable 
Friction Course pavement; and enhanced incident 
management through the Traffic & Incident 
Management (TIM) Center.

2021 PROGRESS
	 ● During 2021, the average daily transactions on 
  MoPac (through November) averaged 25,594. 
	 ● The following modifications to improve safety 
  and operations along the corridor were  
  completed in spring 2021:
	 ■ Implementation of enhanced signage.
 ■ Modifications to the northbound express lane  
  exit near Parmer Lane.
 ■ Modifications to the southbound express 
  lane entrance near RM 2222.

	 ■ Modifications to pavement markings in  
  certain locations.
 ■ Placement of new express lane delineators at 
  certain areas along the corridor to discourage 
  drivers from entering or exiting the express 
  lanes outside of designated areas.

SCHEDULE OF ACTIVITIES  
ANTICIPATED FOR 2022
	 ● No major activities are planned for 2022.

FUNDING SOURCES & AMOUNTS

OPEN TO 
TRAFFIC
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Local Agencies:  ............................................................$ 5,500,000

Federal/State:  ...........................................................$199,500,000

Regions Bank Loan:  ...................................................$25,000,000

Total Project Cost: ................................ $230,000,000
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FINANCIALS

71 TOLL
LANE

PROJECT DESCRIPTION
The 71 Toll Lane Project added one tolled lane in 
each direction along a 3.9-mile stretch of SH 71 near 
Austin-Bergstrom International Airport (ABIA) as a 
bypass route for commuters. The project opened to 
traffic in February 2017. The Texas Department of 
Transportation (TxDOT) constructed the facility with 
support from the Mobility Authority. The project has 
improved traffic flow, mobility, and safety within the SH 
71 corridor.

The project included new bridges over FM 973 
and SH 130, ramps between the tolled lanes and 
the mainlanes of SH 71 and SH 130, widening of 
Presidential Boulevard and FM 973, and bicycle and 
pedestrian facility connections along the south side 
of SH 71. The project is one of several improvements 
planned to complete a highway upgrade to SH 71 
between I-35 and SH 130. 

Drivers along the SH 71 corridor are experiencing 
the time-saving benefits of reliable travel through 
a congested corridor. The availability of this bypass 
lane for through-traffic heading to Bastrop and points 
beyond increases capacity on the non-tolled lanes for 
drivers traveling to ABIA. 

2021 PROGRESS
	 ● During 2021, weekday transactions on 71 Toll  
  Lane (through November) averaged 32,087.

SCHEDULE OF ACTIVITIES  
ANTICIPATED FOR 2022
	 ● A signing and marking improvement  
  maintenance project is anticipated to be let in 
  summer 2022.  Project scope includes large sign 
  replacements and pavement marking 
  improvements. This project is expected to be  
  completed in spring 2023.

FUNDING SOURCES & AMOUNTS

OPEN TO 
TRAFFIC
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TxDOT/CAMPO (Category 12): ...................................$80,000,000

TxDOT/CAMPO (Category 3): .....................................$60,000,000

Total Project Cost: ................................ $140,000,000
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*Approximately $60 million of TxDOT funding will be repaid by  
  the Mobility Authority.



FINANCIALS

45SW
TOLL

PROJECT DESCRIPTION
45SW Toll is a 3.6-mile toll road that opened in 2019 
with two tolled lanes in each direction connecting 
MoPac eastward to FM 1626 in Hays County. The 
roadway is a new alignment that includes an at-grade 
intersection at FM 1626, an overpass at Bliss Spillar 
Road, and an interchange at MoPac. It was built within 
existing TxDOT right-of-way with support from TxDOT, 
as well as Travis and Hays counties. 

The roadway improves mobility in the rapidly growing 
area of northern Hays and southern Travis counties. 
It includes a continuous shared use path along the 
entire length of the corridor, which will complement 
the regional Violet Crown Trail. The shared use path 
features a shaded “Hill Country Classroom,” where 
cyclists and pedestrians can rest while viewing maps as 
well as wayfinding and interpretive signage.

Through the Mobility Authority’s efforts to balance 
environmental sensitivity with new infrastructure to 
manage congestion, an industry-leading model for 
environmental compliance has been developed.

Construction and permanent Best Management 
Practices (BMPs), observation, on-site compliance 
monitoring, and other project elements ensured 
protection of the sensitive Edwards Aquifer Recharge 
Zone through 98 percent removal of the increase in 

total suspended solids, going above and beyond the 
80 percent requirement by the Texas Commission on 
Environmental Quality.

2021 PROGRESS
	 ● During 2021, weekday transactions on 45SW Toll 
   (through November) averaged 17,042.
	 ● The Mobility Authority implemented enhanced  
  signage and striping near the intersection of  
  45SW and MoPac.
	 ● The Mobility Authority Board of Directors voted  
  to dedicate the 4.5-mile shared use path along 
  the 45SW Toll Road in honor of former executive 
  director, Mike Heiligenstein, for his years of  
  service to Central Texas. A plaque will be  
  installed at the trailhead. 

SCHEDULE OF ACTIVITIES  
ANTICIPATED FOR 2022
	 ● Installation of automatic license plate reader  
  (ALPR) technology for detection of toll Habitual 
  Violators is planned.

FUNDING SOURCES & AMOUNTS

OPEN TO 
TRAFFIC
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TxDOT/CAMPO: ...........................................................$28,920,000

Hays County: ..................................................................$5,000,000

Travis County: ..............................................................$15,000,000

SHF Loan: .....................................................................$60,000,000

Total Project Cost: ................................ $108,920,000
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AN AWARD-WINNING 
CORRIDOR
45SW has been recognized with 
11 industry awards honoring 
the project’s innovations in 
environmental protections, safety 
and quality in construction. Some of 
the organizations that have honored 
the project are shown below.
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183
TOLL

PROJECT DESCRIPTION
The 183 South Project transformed an 8-mile section of 
US 183 between US 290 and SH 71 into a new facility built 
for tolled and non-tolled travel. The project tripled the 
corridor’s previous capacity, adding three tolled lanes 
and up to three non-tolled general-purpose lanes in each 
direction. Phase I of the project opened in 2019 and Phase 
II fully opened to traffic in early 2021, offering greater 
mobility for all users of the corridor. 

Aesthetic enhancements were a major project component 
and are visible in the unique design of the bridges, walls, 
and other features. The project also included amenities 
for active transportation users, including continuous 
bicycle lanes, a shared use path, sidewalks, four 
pedestrian bridges, and two major trailheads.

The project team is currently pursuing certification on 
the sustainability of the project design from a reputable 
third-party entity — the Greenroads Foundation. In 
addition, the project team partnered with the non-profit 
group TreeFolks to hold community tree-planting and 
educational tree identification events in support of their 
mission to expand the tree canopy in Central Texas.  

2021 PROGRESS
	 ● Phase II of the 183 South Project opened to 
  traffic in March 2021. 

	 ● During 2021, weekday transactions on 183 Toll  
  (March through November) averaged 124,096.
	 ●	 Significant progress on both earthwork and concrete 
  paving of mainlanes and general-purpose lanes 
  project-wide, with remaining work limited to 
  pavement repairs and final striping in limited areas.
	 ● Punch list inspections and corrective work 
  continues to progress project-wide.
	 ● Roadway lighting, traffic barriers, overhead sign 
  structures, shared use path and sidewalks, and 
  retaining walls have all progressed project-wide.
	 ● Bridge structures were advanced from Boggy  
  Creek through SH 71 and the remaining work 
  includes final lighting installations for the  
  pedestrian bridge at Bolm Road and pedestrian 
  railing installation for the Montopolis Truss 
  Bridge, and punch list corrective work throughout.
	 ●	 Final landscaping installations are near completion  
  and the new trailhead at the Colorado River opened.

SCHEDULE OF ACTIVITIES  
ANTICIPATED FOR 2022
	 ● The completion of miscellaneous items including 
  final landscaping, pedestrian wayfinding  
  and interpretive signage, aesthetic painting, 
  crossing street rehabilitations, and punch list 
  corrective work.

FUNDING SOURCES & AMOUNTS

OPEN TO 
TRAFFIC
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TxDOT/CAMPO (Category 2): .................................$102,000,000

TxDOT/CAMPO (Category 7): ................................... $18,300,000

TxDOT/CAMPO (Category 12): ................................. $26,100,000

SIB/SHF Loan: ............................................................ $60,000,000

TIFIA Loan: ............................................................... $282,200,000

Toll Revenue Bonds: ............................................... $254,300,000

Total Project Cost: ...............................$742,900,000
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UNDER 
CONSTRUCTION



FINANCIALS
FUNDING SOURCES & AMOUNTS

183A TOLL
PHASE III

PROJECT DESCRIPTION
With unprecedented growth in Cedar Park, Leander, 
and Liberty Hill, traffic volumes along US 183 north of 
Hero Way are projected to increase by 183 percent by 
2042. The Mobility Authority is extending the existing 
183A Toll Road 6.6 miles northward from Hero Way 
to north of SH 29 in Liberty Hill. Constructing this 
third phase of 183A Toll will satisfy the demand for 
additional capacity while improving safety and mobility 
for residents and commuters.

The new capacity is being constructed primarily within 
the median of the existing US 183/183A corridor, with 
two tolled lanes in each direction and plans to add a 
third in the future. A parallel shared use path will be 
constructed from Hero Way to Seward Junction Loop. 

2021 PROGRESS
	 ● Contractor Notice to Proceed was issued by the 
   Mobility Authority in March.
	 ● Contract time began with the start of  
  construction in April.
	 ● Significant construction work is underway and  
  progressing rapidly, including:
	 ■ Bridges: Drilled shaft foundations, concrete 
  columns, and caps are advancing for multiple 
  bridge locations project-wide.

	 ■ Earthwork: Roadway excavation is underway 
  project-wide, as well as embankment efforts 
  for the new mainlanes at multiple cross 
  streets.
	 ■ Utilities: Waterline work has progressed 
  with both trench laid pipe and jack and bored 
  pipe installations having occurred in the 
  northern half of the project. Drainage  
  systems are progressing at multiple locations 
  throughout the project limits.
	 ■ Neighborhood Walls: Construction of the  
  neighborhood wall foundations are underway 
  along the western project limit south of the 
  San Gabriel River.

SCHEDULE OF ACTIVITIES  
ANTICIPATED FOR 2022
	 ● The contractor anticipates continuing  
  progression of bridge structural elements,  
  drainage systems, water quality ponds, and 
  completion of waterline installations.
	 ● Construction of retaining walls and roadway 
  concrete paving is expected to commence.
	 ● Efforts will continue for all elements of  
  construction project-wide as the contractor  
  expects to maintain significant production rates.

UNDER
CONSTRUCTION

183 PHASES I & II
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*

*It is anticipated that the TIFIA loan will partially refund the 
  Subordinate Lien BANS

TIFIA: ...........................................................................$106,710,000

Senior Lien Bonds .....................................................$148,120,000

Subordinate Lien Bond  
Anticipation Notes (BANS): ......................................$110,880,000

Total Project Cost:  ............................... $259,000,000



183 NORTH

FINANCIALS
FUNDING SOURCES & AMOUNTS

183
NORTH

PROJECT DESCRIPTION
The 183 North Mobility Project will add two variably 
priced tolled express lanes in each direction along a 
9-mile stretch of US 183 between MoPac and SH 45/RM 
620 in northwest Austin. The project will also widen the 
highway to bring the total number of general-purpose 
lanes to four in each direction where only three currently 
exist along northbound and southbound US 183. 

In addition, the project will construct an express lane 
direct connector between the future US 183 express 
lanes and the existing MoPac Express Lane. Other 
improvements include two new shared use path 
segments near Pond Springs Drive, new sidewalks, 
and new cross-street connections for bicyclists and 
pedestrians, and other operational improvements. 
Additionally, the project will include a collector-
distributor road extending from the express lane direct 
connector along the southbound MoPac general-
purpose lanes and frontage road to just south of Far 
West Boulevard.

2021 PROGRESS
	 ● The Mobility Authority executed a Design-Build 
  Agreement with Great Hills Constructors.
	 ● The Mobility Authority issued Notice to Proceed.

	 ● The Mobility Authority and Great Hills  
  Constructors hosted a virtual “Meet the Project 
  Team” event.

SCHEDULE OF ACTIVITIES  
ANTICIPATED FOR 2022
	 ● The Mobility Authority anticipates holding a  
  groundbreaking event for the 183 North  
  Mobility Project involving the planting of trees  
  to honor pillars of the community such as 
  teachers and first responders. 
	 ● The following construction activities are 
  expected to commence:
	 ■ Installation of high mast lighting.
	 ■ Pavement grinding on existing general- 
  purpose lanes.
	 ■ Pavement widening activities for express  
  lanes in median of US 183.

UNDER
CONSTRUCTION
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*

*It is anticipated that if granted, the TIFIA loan would refund all or a portion 
  of the Subordinate Lien BANS. 

TxDOT/CAMPO (Category 7): .......................................$7,200,000
TxDOT Administered FHWA Funding:.....................$120,000,000
Toll Revenue Bonds: .................................................$234,510,000
Subordinate Lien Bond  
Anticipation Notes (BANS): ......................................$250,290,000
TIFIA: ...........................................................................................TBD
Total Project Cost: ................................ $612,000,000



Financials
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FINANCIALS
FUNDING SOURCES & AMOUNTS

MOPAC
SOUTH

PROJECT DESCRIPTION
The MoPac Expressway (Loop 1) south of Cesar 
Chavez Street is a vital artery providing a critical link to 
downtown Austin and other major highways such as 
Loop 360, US 290, and 45SW Toll. Consistently ranked 
as one of the most congested roadways in Texas (Texas 
A&M Transportation Institute), MoPac attracts up to 
179,000 cars and trucks per day. If we do nothing to 
address congestion, drivers could spend an additional 
35 minutes traveling the corridor by 2035 (CAMPO 2035 
model).

The environmental study is being prepared by the 
Mobility Authority with oversight by TxDOT. The Express 
Lane(s) Alternative, which proposes to add one or two 
variably priced express lanes in both directions along 
approximately 8 miles from Cesar Chavez Street to 
Slaughter Lane, was selected as the Recommended Build 
Alternative after Open House No. 2 in 2014. 

2021 PROGRESS
	 ● The project team resumed efforts and held 
  a virtual open house to re-engage the public 
  on the on the express lane(s) operational
  configuration options currently under review 
  and to solicit public input on the environmental  
  study.

	 ● The project team continued seasonal  
  environmental studies and began updating the  
  traffic modeling to the CAMPO 2045 model. 

SCHEDULE OF ACTIVITIES  
ANTICIPATED FOR 2022
	 ● The project team will complete the updated  
  traffic forecast modeling to the CAMPO 2045 
  Regional Transportation Plan model.
	 ● The project team will continue work on the  
  Draft Environmental Assessments and related 
  technical reports.

IN
DEVELOPMENT
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*Currently being updated

TxDOT/CAMPO (Category 3): .....................................$16,500,000
Construction Cost: ....................................................$646,000,000
Total Project Cost: ................................ $825,000,000

*
*



BARTON SKYWAY RAMP RELIEF PROJECT

FINANCIALS

BARTON SKYWAY
RAMP RELIEF PROJECT

PROJECT DESCRIPTION
The southbound MoPac corridor near Barton Skyway 
in Austin is plagued by significant congestion issues. 
Improvements are needed to help alleviate the 
consistent bottleneck from traffic merging onto 
southbound MoPac at the Barton Skyway and Bee Caves 
Road entrance ramps. Current conditions cause backups 
to the Winsted Lane and Enfield Road entrance ramps 
and beyond. Proposed non-tolled improvements include 
adding pavement for auxiliary and merge lanes on 
southbound MoPac at the Bee Caves Road and Barton 
Skyway entrance ramps. This will alleviate congestion  
at Winsted Lane, Enfield Road, Bee Caves Road, and 
Barton Skyway, and improve travel time throughout  
the corridor.

2021 PROGRESS
	 ● The Mobility Authority initiated the  
  environmental study of the corridor in 
  coordination with TxDOT.
	 ● The Mobility Authority contracted with CP&Y to  
  provide design development services.
	 ● The Mobility Authority initiated the development 
  of final design plans and specifications for 
  construction of the project.

SCHEDULE OF ACTIVITIES  
ANTICIPATED FOR 2022
	 ● The Mobility Authority will finalize plans  
  and specifications for Design-Bid-Build  
  project delivery.

IN
DEVELOPMENT
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Total Project Cost: .................................. $10,000,000



TRAVIS
COUNTY PROGRAM

PROJECT DESCRIPTION
The Mobility Authority is expediting delivery of several projects in Travis County’s Capital Improvement Program. 
This unique partnership leverages the Mobility Authority’s unique organizational structure to develop and construct 
the projects on an accelerated timeline, with the County providing the funding, operation, and maintenance of the 
non-tolled facilities. These projects will address drainage and roadway safety concerns while facilitating bicycle and 
pedestrian movement.
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Project Phase Description 2021 Progress 2022 Activities 

Elroy Road Construction A 1.12-mile section of Elroy Road 
from McAngus Road to Kellam 
Road is being reconstructed 
from a two-lane road to a five-
lane road with a continuous 
center turn lane, bike lanes, and 
sidewalks.

• Road and bridge 
construction advanced

• Project opened to traffic 

N/A

Ross Road Development A 0.8-mile section of Ross Road 
from Pearce Lane to Heine Farm 
Road is currently serving as a 
two-lane road for commuter 
and school traffic. The project 
will widen the existing road to a 
three-lane road with bicycle and 
pedestrian facilities. 

• 100% design plans 
submitted

• ROW acquisitions and 
revisions 

• Utility relocations 

• Bid documents 
and project 
letting 

Thaxton 
Road 

Development A 0.71-mile section of Thaxton 
Road from McKinney Falls Park-
way to Sassman Road will be 
reconstructed from the existing 
two-lane road to a four-lane 
divided road with a continuous 
center turn lane, bike lanes and 
sidewalks.

• 100% design plans 
submitted 

• ROW and utility work 

• Coordination with 
County Floodplain 
administrator

• Bid documents 
and project 
letting 

Old  
Lockhart 
Road 

Development A 2.2-mile section of Old Lock-
hart Road from Slaughter Lane 
to Bradshaw Road and Capitol 
View Drive to Thaxton Road will 
have shoulders added in both 
directions.

• 100% design plans 
submitted 

• ROW and utility 
relocations

• Coordination with City 
of Austin on drainage 
considerations 

• Bid documents 
and project 
letting 

South 
Pleasant 
Valley  
Road 

Development A 2.5-mile section of South 
Pleasant Valley Road from  
SH 45 to Bradshaw Road will be 
reconstructed from the existing 
two-lane road to a four-lane 
divided road with bike lanes and 
sidewalks.

• 30% design plans 
submitted

• Revised environmental 
document to a full NEPA 
Categorical Exclusion 

• Continue 
advancing 
environmental 
process

• ROW and utility 
relocations

Old San 
Antonio 
Road 

Development A 2.1-mile section of Old San 
Antonio Road from FM 1626 to 
Puryear Road will have shoul-
ders added in both directions.

• 100% design plans 
submitted

• ROW acquisitions and 
utility work 

• Bid documents 
and project 
letting 

Project Phase Description 2021 Progress 2022 Activities 

County  
Line  
Road

Development The culvert on County Line Road 
at Elm Creek will be replaced. 
This reconstruction will address 
stream crossing drainage con-
cerns by replacing the current 
undersized culvert and adjacent 
structures.

• 100% design plans 
submitted

• ROW and utility 
relocations 

• Bid documents 
and project 
letting 

Pearce 
Lane

Development A 3.25-mile section of Pearce 
Lane from west of Kellam Road 
to east of Wolf Lane will be 
reconstructed from the existing 
two-lane road to a four-lane 
divided road with bike lanes and 
sidewalks.

• 90% design plans 
submitted 

• ROW and utility 
relocations  

• Bid documents 
and project 
letting 



TRAVIS COUNTY

TRAVIS
COUNTY PROGRAM

FINANCIALS
County Line Road .........................................................  $7,100,000
Pearce Lane: ................................................................$27,000,000
Elroy Road: ...................................................................$25,900,000
Ross Road: .....................................................................$5,400,000
Thaxton Road: ...............................................................$7,930,000
Old Lockhart Road: .......................................................$6,200,000
South Pleasant Valley Road: ......................................$12,600,000
Old San Antonio Road: .................................................$7,500,000
Total Project Cost: .................................................$99,630,000
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