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Board of Directors Meeting 
October 28, 2015 

9:00am 
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Agenda Item #13 
GEC Procurement Process 
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GEC Procurement Process 
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Agenda Item #24 
 
 

Quarterly Project Update 
October 28, 2015 
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Construction Photos ς Bridge Work 
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Night Operations 
Over Windsor Road 

Over Cap Metro 
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Construction Photos ς Shared Use Path/Sidewalk 
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Shared Use Path 
Near Braker Lane 

Sidewalk along Northbound 
MoPac Frontage Road 
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Construction Photos ς Paving and Signage 
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Express Lane Sign 
Southbound MoPac near Parmer Lane  

Paving near Far West  
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Construction Photos ς Southbound Undercrossing 
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Karst Feature  



© Boiler Statement 

Community Relations 
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Outreach Activities 
ÁMovie in Tarrytown Park 
ÁBryker Woods National Night Out 

Community Service  
ÁCapital Area Food Bank of Texas 

On-Going Activity 
Á24/7 Hotline (512-270-5000) 
ÁEarthCam live feed 
ÁOutreach to Community Leaders, 

Businesses, and Media 
ÁHighway Advisory Radio 
ÁUpdates to Website and Social 

Media 
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Community Input 

10 

0

5

10

15

20

25

30

Inquiries Concerns

Primary Interest Issues 

ÁLane closures 
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Facebook ς Quiz Ad Results 
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Agenda Item #25 

 
 
 

Quarterly Project Update 
October 28, 2015 
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Project Map and Schedule 
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Project Team 
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Public Feedback / Outreach 

ÅProject Presentations 
ÁRep. Rodriguez Town Hall Meeting (Oct. 7th) 

Å10 Individual Inquiries 
Á Impacts to property 

ÁOpportunities 

ÅConstruction Phase Planning 
ÁCommunications Plan 

Áwww.183South.com 

ÁFuture Presentations 

15 
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Financial Status 
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Timeline 
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183 SOUTH PROJECT OVERVIEW 

Project 

Office 
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Agenda Item #26 

Projects Under Development 
Quarterly Project Updates 

October 28, 2015 
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Project Update 
October 28, 2015 
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Oak Hill Parkway  

Environmental Impact 

Statement 

 

 
 



© Boiler Statement 

Oak Hill Parkway  
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Quarterly Project Update 
October 28, 2015 
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MoPac South Environmental Study 

Environmental Assessment 
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ÅNovember 10: Fourth Open House 

ÅOctober 21 ï November 20: Virtual 

Open House 

 

 

 
 

MoPac South Environmental Study 
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MoPac South Virtual Open House 
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Virtual Open House Content: Renderings 
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Virtual Open House Content: Configuration Videos 
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Virtual Open House Content: Configuration Statistics 
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Mopac South 

Play Video 
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Quarterly Project Update 
October 28, 2015 
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183 North Mobility Project 

Environmental Assessment 
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ÅOctober 28: Technical Work 

Group Meeting  

ÅNovember 12: Public Hearing 

Å100% schematic design is 

pending resolution of design 

exceptions and signage updates 

 

 

183 North Mobility Project 
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Quarterly Project Update 
October 28, 2015 
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SH 45 Southwest 

Final Design 
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Å90% Design Plans In Review 

 

ÅEnvironmental Re-Evaluation 

 

ÅAgency Coordination 

 

ÅProject Letting 2016 

 

 
 

SH 45 Southwest 
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71 Express  
Quarterly Project Update 

October 28, 2015 
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71 EXPRESS LOCATION 
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BACKGROUND 

Financial Contribution 

(Reimbursement w/ interest)_   

ÅÒ $60 M 

ÅÒ $5 M Toll; ITS; Consultants 
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TIMELINE 
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PROGRESS 

SH 71 @ SH 130 
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Agenda Item #27-A 

Project Updates 
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US 183 / 183A Intersection (Looking North) 

Before After 
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290E Maintenance Facility (Looking North) 

Before 

After 


