
 
Ray A. Wilkerson, Chairman • Nikelle Meade, Vice-Chair • David Singleton, Treasurer •  

Charles Heimsath, Secretary• David B. Armbrust • Amy Ellsworth • Mark Ayotte • Mike Heiligenstein, Executive Director 

   
 

Regular Meeting of the 
Board of Directors 

9:00 a.m. 
Wednesday, April 26, 2017 
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3300 N. IH-35, Suite 300 
Austin, Texas 78705 

 

 
A live video stream of this meeting may be viewed on the internet at 

www.mobilityauthority.com 

AGENDA 

No action on the following:  

1. Welcome and opening remarks by the Chairman and members of the Board of Directors. 

2. Opportunity for public comment – See Notes at the end of this agenda.  

3. Welcome newly appointed Board Member and administer the oath of office.  

Recess the Board Meeting and Convene the Audit Committee Meeting 
A. Audit Committee meeting called to order by Committee Chairman Singleton.  

B. Accept the letter of engagement for the annual independent auditing services.  

C. Insurance Audit. 

D. Adjourn Audit Committee. 

 Reconvene Board Meeting 

Regular Items 

Items to discuss, consider, and take appropriate action. 

4. Approve the minutes from the March 29, 2017 Regular Board meeting. 
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5. Accept the financial statements for March 2017. 

6. Approve financial institutions and qualified brokers authorized to provide investment 
services and engage in investment transactions with the Mobility Authority and reaffirm 
the CTRMA investment policy.  

7. Approve the annual compliance report to the Texas Department of Transportation 
required by 43 Texas Administrative Code §26.65. 

8. Exercise the option of the Mobility Authority under state law to develop, finance, 
construct, and operate the 183 North Project as a toll project. 

9. Discuss and consider approval of Amendment No. 5 to the Agreement for HNTB’s General 
Consulting Civil Engineering Services and Supplement No. 4 to Work Authorization No. 16 
for the MoPac Improvement Project.  

Briefings and Reports 

Items for briefing and discussion. No action will be taken by the Board.  

10. Executive Director Report. 

A. Quarterly update on transportation projects under construction. 
 

I. 183 South Project. 
II. SH 45 SW Project. 

III. MoPac Improvement Project. 
IV. Status of Change Orders.  

 
B. Texas 85th Legislature Update. 

Executive Session  

Under Chapter 551 of the Texas Government Code, the Board may recess into a closed meeting 
(an executive session) to deliberate any item on this agenda if the Chairman announces the item 
will be deliberated in executive session and identifies the section or sections of Chapter 551 that 
authorize meeting in executive session. A final action, decision, or vote on a matter deliberated in 
executive session will be made only after the Board reconvenes in an open meeting. 
 
The Board may deliberate the following items in executive session if announced by the Chairman: 

11. Discuss legal issues related to claims by or against the Mobility Authority; pending or 
contemplated litigation and any related settlement offers; or other matters as authorized 
by §551.071 (Consultation with Attorney).  



Mobility Authority Board Meeting Agenda 
Wednesday, April 26, 2017 

 

3 

12. Discuss legal issues relating to procurement and financing of Mobility Authority 
transportation projects, as authorized by §551.071 (Consultation with Attorney). 

13. Discuss personnel matters as authorized by §551.074 (Personnel Matters). 

Reconvene in Open Session. 

 

Regular Items 

Items to discuss, consider, and take appropriate action. 

14. Adjourn Meeting. 

Notes 
Opportunity for Public Comment. At the beginning and at the end of the meeting, the Board provides a period of up to one hour for public 
comment on any matter subject to the Mobility Authority’s jurisdiction. Each speaker is allowed a maximum of three minutes. A person who 
wishes to address the Board should sign the speaker registration sheet before the beginning of the public comment period. If a speaker’s topic is 
not listed on this agenda, the Board may not deliberate the speaker’s topic or question the speaker during the open comment period, but may 
direct staff to investigate the matter or propose that an item be placed on a subsequent agenda for deliberation and possible action by the Board. 
The Board may not deliberate or act on an item that is not listed on this agenda. 
 
Consent Agenda. The Consent Agenda includes routine or recurring items for Board action with a single vote. The Chairman or any Board Member 
may defer action on a Consent Agenda item for discussion and consideration by the Board with the other Regular Items. 
 
Public Comment on Agenda Items. A member of the public may offer comments on a specific agenda item in open session if he or she signs the 
speaker registration sheet for that item before the Board takes up consideration of the item. The Chairman may limit the amount of time allowed 
for each speaker. Public comment unrelated to a specific agenda item must be offered during the open comment period. 
 
Meeting Procedures. The order and numbering of agenda items is for ease of reference only. After the meeting is convened, the Chairman may 
rearrange the order in which agenda items are considered, and the Board may consider items on the agenda in any order or at any time during 
the meeting. 
 
Persons with disabilities. If you plan to attend this meeting and may need auxiliary aids or services, such as an interpreter for those who are deaf  
or hearing impaired, or if you are a reader of large print or Braille, please contact Laura Bohl at (512) 996-9778 at least two days before the 
meeting so that appropriate arrangements can be made. 
Español. Si desea recibir asistencia gratuita para traducir esta información, llame al (512) 996-9778. 
 
Participation by Telephone Conference Call.  One or more members of the Board of Directors may participate in this meeting through a telephone 
conference call, as authorized by Sec. 370.262, Texas Transportation Code (see below). Under that law, each part of the telephone conference 
call meeting law must be open to the public, shall be audible to the public at the meeting location, and will be tape-recorded. On conclusion of 
the meeting, the tape recording of the meeting will be made available to the public. 
 

Sec. 370.262.  MEETINGS BY TELEPHONE CONFERENCE CALL. 
(a)  Chapter 551, Government Code, does not prohibit any open or closed meeting of the board, a committee of the board, or the staff, or 
any combination of the board or staff, from being held by telephone conference call. The board may hold an open or closed meeting by 
telephone conference call subject to the requirements of Sections 551.125(c)-(f), Government Code, but is not subject to the requirements 
of Subsection (b) of that section. 
 
(b)  A telephone conference call meeting is subject to the notice requirements applicable to other meetings. 
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(c)  Notice of a telephone conference call meeting that by law must be open to the public must specify the location of the meeting. The 
location must be a conference room of the authority or other facility in a county of the authority that is accessible to the public. 
 
(d)  Each part of the telephone conference call meeting that by law must be open to the public shall be audible to the public at the location 
specified in the notice and shall be tape-recorded or documented by written minutes. On conclusion of the meeting, the tape recording or 
the written minutes of the meeting shall be made available to the public. 
 

Sec. 551.125.  OTHER GOVERNMENTAL BODY.  (a)  Except as otherwise provided by this subchapter, this chapter does not prohibit a 
governmental body from holding an open or closed meeting by telephone conference call. 

 
(b)  A meeting held by telephone conference call may be held only if: 
(1)  an emergency or public necessity exists within the meaning of Section 551.045 of this chapter; and 
(2)  the convening at one location of a quorum of the governmental body is difficult or impossible; or 
(3)  the meeting is held by an advisory board. 
 
(c)  The telephone conference call meeting is subject to the notice requirements applicable to other meetings. 
 
(d)  The notice of the telephone conference call meeting must specify as the location of the meeting the location where meetings of the 
governmental body are usually held. 
 
(e)  Each part of the telephone conference call meeting that is required to be open to the public shall be audible to the public at the location 
specified in the notice of the meeting as the location of the meeting and shall be tape-recorded. The tape recording shall be made available 
to the public. 
 
(f)  The location designated in the notice as the location of the meeting shall provide two-way communication during the entire telephone 
conference call meeting and the identification of each party to the telephone conference shall be clearly stated prior to speaking. 
 

Español. Si desea recibir asistencia gratuita para traducir esta información, llame al (512) 996-9778. 



 

 

April 26, 2017 
AGENDA ITEM #1 

Welcome and opening remarks by the 
Chairman and members of the Board of 

Directors 
 
 

 
 
Welcome, Opening Remarks and Board Member Comments 

Board Action Required:   No 

 



 

April 26, 2017 
AGENDA ITEM #2 

Open Comment Period for Public Comment 
& Public Comment on Agenda Items 

 

 
Open Comment Period for Public Comment – At the beginning of the meeting, the 
Board provides a period of up to one hour for public comment on any matter subject to 
CTRMA’s jurisdiction. Each speaker is allowed a maximum of three minutes. A person 
who wishes to address the Board should sign the speaker registration sheet before the 
beginning of the open comment period. If the speaker’s topic is not listed on this 
agenda, the Board may not deliberate the topic or question the speaker during the open 
comment period, but may direct staff to investigate the subject further or propose that 
an item be placed on a subsequent agenda for deliberation and possible action by the 
Board. The Board may not act on an item that is not listed on this agenda. 

Public Comment on Agenda Items – A member of the public may offer comments on a 
specific agenda item in open session if he or she signs the speaker registration sheet for 
that item before the Board’s consideration of the item. The Chairman may limit the 
amount of time allowed for each speaker. Public comment unrelated to a specific 
agenda item must be offered during the open comment period. 

 

Board Action:   None.  

 

  
 
  



 

 

April 26, 2017 
AGENDA ITEM #3 

Welcome newly appointed Board Member 
and administer the oath of office 

 
 

 
 
Chairman Ray A. Wilkerson will introduce Mark Ayotte, who was recently appointed 
to the Board by Williamson County, and administer the oath of office. 

 

Board Action Required:   No 

 



 

 
 

April 26, 2017 
AGENDA ITEMS A thru D 

Audit Committee Meeting:  Accept the Letter 
of Engagement for independent auditing 

services and report on the Insurance Audit 

 

Strategic Plan Relevance: Regional Mobility   

Department: Finance 

Contact: Bill Chapman, Chief Financial Officer 

Associated Costs: N/A  

Funding Source: N/A 

Action Requested: Consider and act on draft resolution  

 
Summary:  
 
Each year the Mobility Authority engages an independent CPA firm to conduct the Authority’s 
required annual audit and single audit. RSM US, L.L.P. (formerly, Padgett, Stratemann & Co., 
L.L.P.) will be conducting the annual audit for the Fiscal Year ending June 30, 2017 and will 
present those reports to the Audit Committee upon completion.  
 
This item requests approval by the Audit Committee of the Chief Financial Officer’s 
acceptance of a letter of engagement with RSM US, L.L.P. to provide independent auditing 
services to the Mobility Authority. 

In addition to the approval of the letter of engagement with RSM US, L.L.P., the Chief 
Financial Officer will provide a brief summary of the Insurance Audit conducted as required 
by the indenture.     

 
 

 
Backup provided: Draft Resolution 

Engagement Letter 



MEETING OF THE AUDIT COMMITTEE 
OF THE 

CENTRAL TEXAS REGIONAL MOBILITY AUTHORITY 
 

RESOLUTION NO. 17-0XX 
    

APPROVING A LETTER OF ENGAGEMENT FOR  
INDEPENDENT AUDITING SERVICES 

 
WHEREAS, as authorized by the Board of Directors in Resolution No. 15-017, dated March 25, 
2015, the Executive Director negotiated and executed a contract with RSM US L.L.P. (formerly 
Padgett, Stratemann & Co., L.L.P.) to provide independent auditing services to the Mobility 
Authority; and 
 
WHEREAS, the Mobility Authority is required to have an annual financial and compliance audit 
of its books and records in accordance with 43 Texas Administrative Code §26.62; and 
 
WHEREAS, the Chief Financial Officer has accepted a letter of engagement from RSM US 
L.L.P. to provide an independent audit of the finances of the Mobility Authority for the fiscal 
year ending on June 30, 2017.  
 
NOW THEREFORE, BE IT RESOLVED, that the Audit Committee approves the letter of 
engagement with RSM US L.L.P., which is attached hereto as Exhibit A. 
 
Adopted by the Audit Committee of the Board of Directors of the Central Texas Regional 
Mobility Authority on the 26th day of April 2017. 
 
Submitted and reviewed by:    Approved: 
 
 
_____________________________   ______________________________ 
Geoffrey Petrov, General Counsel   David Singleton 

Chairman, Audit Committee 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

 
Exhibit A  

 
 
 
 
 

















 

 

April 26, 2017 
AGENDA ITEM #4     

Approve the minutes for the March 29, 2017 
Regular Board Meeting  

 
 
 

Strategic Plan Relevance: Regional Mobility 

Department: Legal 

Contact: Geoffrey Petrov, General Counsel 

Associated Costs: N/A  

Funding Source: N/A 

Action Requested: Consider and act on motion to approve minutes 

 
Summary:  
 
 
 
 
 
 

Approve the attached draft minutes for the March 29, 2017 Regular Board Meeting. 
 

 
Backup provided: Draft Minutes, March 29, 2017 Regular Board Meeting. 

 
 
 

 



MINUTES 
 

Regular Meeting of the Board of  
 

Directors of the  
 

CENTRAL TEXAS REGIONAL MOBILITY AUTHORITY 
 

Wednesday, March 29, 2017 
 

 The meeting was held in the Mobility Authority’s Lowell H. Lebermann, Jr. Board Room 
 at 3300 N. Interstate 35, #300, Austin, Texas 78705-1849. Notice of the meeting was 
 posted March 23, 2017 at the respective County Court Houses of Williamson and Travis 
 Counties; online on the website of the Mobility Authority; and in the Mobility 
 Authority’s office lobby at 3300 N. Interstate 35, #300, Austin, Texas 78705-1849.   
 

An archived copy of the live-streamed video of this 
meeting is available at: 

 
www.mobilityauthority.com/about/vod.php 

 
1. Welcome and opening remarks by the Chairman and the members of the Board of 

Directors.  
 
After noting that a quorum of the Board was present, Chairman Ray Wilkerson called 
the meeting to order at 9:04 a.m. with the following Board members present: David 
Singleton, Nikelle Meade, Charles Heimsath, David Armbrust, and Amy Ellsworth.  
 

2. Opportunity for public comment.  
 

3. Welcome newly appointed Board Member and administer the oath of office.  
 
Chairman Wilkerson tabled Item 3 for a future board meeting. 
 
Regular Board Items 
 

4. Discuss and consider the election of a Secretary.  
 
Chairman Wilkerson sought nominations for the position of Secretary. David Armbrust 
nominated David Singleton for the position of Secretary. David Singleton nominated 
Charles Heimsath for the position of Secretary and the motion was put to a vote.  
 
 
 

http://www.mobilityauthority.com/about/vod.php


MOTION:  Appoint Charles Heimsath as Secretary of the CTRMA Board 
 
RESULT:  Approved (Unanimous); 6-0 
MOTION BY:  David Singleton 
SECONDED BY: Nikelle Meade 
AYE:    Wilkerson, Singleton, Meade, Heimsath, Armbrust, Ellsworth 
NAY:     None.  
 
ADOPTED AS: Resolution No. 17-012 
 

5. Discuss and consider the appointment of a Chair to the Audit Committee.  
 
Chairman Wilkerson noted that with the retirement of Bob Bennett, the Audit 
Committee was left without a Chair and appointed David Singleton to Chair the Audit 
Committee without a vote.  
 

6. Amend the minutes from the January 25, 2017 Regular Board meeting.  
 
MOTION:  Approval for the amended January 25, 2017, Regular Board Meeting  
  minutes. 
 
RESULT:    Approved (Unanimous); 6-0 
MOTION BY:    Charles Heimsath 
SECONDED BY: Nikelle Meade  
AYE:     Wilkerson, Singleton, Meade, Heimsath, Armbrust, Ellsworth 
NAY:     None.  
 

7. Approve the minutes for the February 22, 2017 Regular Board Meeting.  
 
MOTION:  Approval for the February 22, 2017, Regular Board Meeting minutes. 
 
RESULT:    Approved (Unanimous); 6-0 
MOTION BY:    Charles Heimsath 
SECONDED BY: David Armbrust  
AYE:     Wilkerson, Singleton, Meade, Heimsath, Armbrust, Ellsworth 
NAY:     None.  
 

8. Accept the financial statements for February 2017.  
 
Presentation by Mary Temple, Controller. 
 
MOTION:  Accept the financial statements for February 2017. 
 
RESULT:    Approved (Unanimous); 6-0 



MOTION BY:    Nikelle Meade  
SECONDED BY: Charles Heimsath  
AYE:     Wilkerson, Singleton, Meade, Heimsath, Armbrust, Ellsworth 
NAY:     None.  
ADOPTED AS:    Resolution No. 17-013 
 

9. Discuss and take appropriate action regarding the initial payment to the Regional 
Infrastructure Fund.  
 
Presentation by Mike Heiligenstein, Executive Director and Bill Chapman, Chief Financial 
Officer.  
 
In accordance in with the terms of the Interlocal Agreement between the CTRMA and 
CAMPO for the MoPac Improvement Project, September 1, 2017 marks the date the 
CTRMA’s first payment is due to the “Regional Infrastructure Fund.”  Due to the delay of 
the opening of the MoPac, the CTRMA has agreed to make the September 1, 2017 
payment out of the CTRMA’s General Fund in place of the “Surplus Revenue” that is 
currently not being generated from the MoPac Improvement Project. The CTRMA’s 
General Fund would be eventually re-paid from MoPac revenue.  
 
MOTION:  To provide payment to the “Regional Infrastructure Fund” from the  
  CTRMA’s General Fund to meet the September 1, 2017 payment   
  deadline. 
 
RESULT:    Approved (Unanimous); 6-0 
MOTION BY:    David Armbrust   
SECONDED BY: Charles Heimsath 
AYE:     Wilkerson, Singleton, Meade, Heimsath, Armbrust, Ellsworth 
NAY:     None.  
 
ADOPTED AS:  Resolution No. 17-018 
 

10. Authorize a procurement of a firm to provide pay-by-mail, violations processing, 
collections and customer service.  
 
Presentation by Tracie Brown, Customer Care and Toll Operations Manager 
 
MOTION:  Authorize procurement of a firm to provide pay-by-mail, violations  
  processing, collections and customer service.  
 
RESULT:    Approved (Unanimous); 6-0 
MOTION BY:    David Singleton    
SECONDED BY: David Armbrust 
AYE:     Wilkerson, Singleton, Meade, Heimsath, Armbrust, Ellsworth 



NAY:     None. 
 
ADOPTED AS:  Resolution No. 17-014 
 

11. Approve Work Authorization No. 14 with Kapsch Inc. for system integration services 
related to the SH 45 SW Project.  

 
 Presentation by Tim Reilly, Director of Operations.  
 

MOTION:  Approve Work Authorization No. 14 with Kapsch Inc. for system   
  integration services related to the SH 45 SW Project. 
 
RESULT:    Approved (Unanimous); 6-0 
MOTION BY:    Nikelle Meade    
SECONDED BY: Charles Heimsath 
AYE:     Wilkerson, Singleton, Meade, Heimsath, Armbrust, Ellsworth 
NAY:     None. 
 
ADOPTED AS:  Resolution No. 17-015 
 
Briefings and Reports 
 

12. Monthly briefing on the MoPac Improvement project.  
 
Presentation by Steve Pustelnyk, Director of Community Relations. 
 

13. Briefing on the HERO Program. 
 
Presentation by Tim Reilly, Director of Operations. 
 

14. Executive Director Comments.  
 
A. SH 71 Express Opening.  
 
Presentation by Bill Chapman, Chief Executive Officer. 
 
B. Report on the Texas A&M Transpiration Institute’s high-level assessment of the Wire 
One Austin Urban Gondola proposal led by CapMetro.  
 
Presentation by Bill Chapman, Chief Financial Officer. 
 
Note: At the request of Mike Heiligenstein, Executive Director; Brian Cassidy, Attorney, 
Locke Lord, provided an update of legislative activities that affect the CTRMA.  
 



C. New employee introduction  
 
Mary Temple, Controller introduced new CTRMA employee Yuni Irawan, Fiscal Analyst. 
 
Note: Item 14C was taken up following Item 14D. 
 
D. Report on the March 2017 investor meetings. 
 
Presentation by Bill Chapman, Chief Financial Officer and Richard Ramirez, Managing 
Director, First Southwest, a Division of Hilltop Securities Inc.  
 
NOTE: Justin Word, Director of Engineering, announced the retirement of Lloyd Chance, 
Texas Department of Transportation and the Board thanked Mr. Chance for his service 
as TxDOT/Mobility Authority liaison. Justin Word also announced the retirement of 
David Plutowski, P.E., Regional Mobility Coordinator, Transportation Planning and 
Programming Division, TxDOT.  
 
Executive Session Pursuant to Government Code, Chapter 551 
 
Chairman Wilkerson announced in open session at 10:18 a.m. that the Board would 
recess the meeting and reconvene in Executive Session to deliberate the following 
items: 
  

15. Discuss acquisition of one or more parcels of interests in real property needed for the 
Bergstrom Expressway (183 South) Project and related legal issues, including 
consideration of the use of eminent domain to condemn property, pursuant to 
§551.072 (Deliberation regarding real property) and §551.071 (Consultation with 
Attorney).  
 

16. Discuss legal issues related to claims by or against the Mobility Authority; pending or 
contemplated litigation and any related settlement offers; or other matters as 
authorized by §551.071 (Consultation with Attorney). 
 

17. Discuss legal issues relating to procurement and financing of Mobility Authority 
transportation projects, as authorized by §551.071 (Consultation with Attorney).  
 

18. Discuss personnel matters as authorized by §551.074 (Personnel Matters). 
 
 
After completing the executive session, the Board reconvened in open meeting at 10:54 
a.m.   
 
 
 



19. Consideration of the use of eminent domain to condemn property: Declare a public 
necessity to acquire the following parcels of land, or interests therein, for the 183 South 
(Bergstrom Expressway) Project; and with respect to each such parcel or interest 
therein, authorize any of the following actions: (i) acquisition through negotiation or by 
the use of eminent domain to condemn the parcel or interest therein; (ii) execution of a 
contract to purchase, and (iii) execution of a possession and use agreement: 
  
A.  Parcel E13B of the 183 South (Bergstrom Expressway) Project, a 0.044   
 acre parcel of real estate located at 6000 FM 969, Austin, Texas 78724   
 and owned by  New Century Investment, LLC, a Texas limited liability   
 company and Morning Star Projects, LLC, a Texas limited liability    
 company.  
 
MOTION: Authorize the use of the power of eminent domain to acquire an 

easement interest of a 0.044 acre parcel of real estate owned by New 
Century Investment, LLC and Morning Star Projects, LLC and located at 
6000 FM 969, Austin, Texas 78724 Travis County for public use related to 
the expansion, construction, operation, and maintenance of the 183 
South (Bergstrom Expressway) Project, a state highway project, by 
adopting the resolution presented in executive session.  

 
RESULT:   Approved (Unanimous); 6-0 
MOTION BY:  Nikelle Meade 
SECONDED BY:  Charles Heimsath  
AYE:   Wilkerson, Singleton, Meade, Heimsath, Armbrust,  Ellsworth 
 
ADOPTED AS:   Resolution No. 17-016 
 
 
B.  Parcel 118 of the 183 South (Bergstrom Expressway) Project, a 0.688 acre parcel 

of land, owned by the City of Austin, and located at the Southeast corner  of Ed 
Bluestein Blvd (U.S. Highway 183) and Smith Road, Austin, TX 78721. 

 
MOTION: Authorize the use of the power of eminent domain to acquire an 

easement interest of a 0.688 acre parcel of real estate owned by the City 
of Austin and located at the  Southeast corner of Ed Bluestein Blvd. (U.S. 
Highway 183) and Smith Road, Austin TX 78721 Travis County for public 
use related to the expansion, construction, operation, and  maintenance 
of the 183 South (Bergstrom Expressway) Project, a state highway 
project, by adopting the resolution presented in executive session. 

  
RESULT:   Approved (Unanimous); 6-0 

 MOTION BY:  Nikelle Meade 
 SECONDED BY:  Charles Heimsath  



AYE:  Wilkerson, Singleton, Meade, Heimsath, Armbrust,  Ellsworth 
 
 ADOPTED AS:   Resolution No. 17-017 
 
After confirming that no member of the public wished to address the Board, Chairman 
Wilkerson declared the meeting adjourned at 11:03 a.m.  



 

 
 

April 26, 2017 
AGENDA ITEM #5 

Accept the financial statements for 
March 2017 

Strategic Plan Relevance:   Regional Mobility 

Department:     Finance  

Contact:     Bill Chapman, Chief Financial Officer   

Associated Costs:     N/A    

Funding Source:   N/A 

Action Requested:   Consider and act on draft resolution 

 

Summary: 

Presentation and acceptance of the monthly financial statements for March 2017. 

 
Backup Provided:  Draft Resolution 
  Draft financial statements for March 2017. 
 



GENERAL MEETING OF THE BOARD OF DIRECTORS 
OF THE 

CENTRAL TEXAS REGIONAL MOBILITY AUTHORITY 
 

RESOLUTION NO. 17-0XX 
    

ACCEPT THE FINANCIAL STATEMENTS FOR MARCH 2017 
 
WHEREAS, the Central Texas Regional Mobility Authority (“Mobility Authority”) is 
empowered to procure such goods and services as it deems necessary to assist with its operations 
and to study and develop potential transportation projects, and is responsible to insure accurate 
financial records are maintained using sound and acceptable financial practices; and 
 
WHEREAS, close scrutiny of the Mobility Authority’s expenditures for goods and services, 
including those related to project development, as well as close scrutiny of the Mobility 
Authority’s financial condition and records is the responsibility of the Board and its designees 
through procedures the Board may implement from time to time; and 
 
WHEREAS, the Board has adopted policies and procedures intended to provide strong fiscal 
oversight and which authorize the Executive Director, working with the Mobility Authority’s 
Chief Financial Officer, to review invoices, approve disbursements, and prepare and maintain 
accurate financial records and reports; and 
 
WHEREAS, the Executive Director, working with the Chief Financial Officer, has reviewed and 
authorized the disbursements necessary for the month of March 2017, and has caused Financial 
Statements to be prepared and attached to this resolution as Exhibit A. 
 
NOW THEREFORE, BE IT RESOLVED, that the Board of Directors accept the Financial 
Statements for March 2017, attached as Exhibit A. 
 
Adopted by the Board of Directors of the Central Texas Regional Mobility Authority on the 26th    
day of April 2017. 
 
Submitted and reviewed by:    Approved: 
 
 
______________________________  ______________________________ 
Geoffrey Petrov, General Counsel   Ray A. Wilkerson 
       Chairman, Board of Directors 

 
 
 
 
 
 



 
 

 
Exhibit A 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



Budget Amount 
FY 2017

Actual Year to 
Date

Percent of 
Budget

Actual Prior Year 
to Date

REVENUE
Operating Revenue

Toll Revenue - Tags 46,555,037         39,825,281     85.54% 34,375,729          
Video Tolls 16,030,043         10,701,428     66.76% 8,872,271            
Fee Revenue 6,876,980           4,293,076       62.43% 3,566,001            

Total Operating Revenue 69,462,060        54,819,785    78.92% 46,814,000          

Other Revenue
Interest Income 250,000              671,494          268.60% 1,324,659            
Grant Revenue 700,000              14,693,679     2099.10% 64,899,853          
Reimbursed Expenditures 1,555,396           207,873          13.36% 2,849                    
Misc Revenue -                       6,010               - 48,322                  

Total Other Revenue 2,505,396           15,579,056    621.82% 66,275,683          

TOTAL REVENUE $71,967,456 $70,398,841 97.82% 113,089,683       

EXPENSES
Salaries and Benefits

Salary Expense-Regular 2,967,036           2,460,663       82.93% 2,069,019            
Salary Reserve 80,000                 -                   - -                        
TCDRS 415,385              340,320          81.93% 284,389                
FICA 128,873              107,582          83.48% 91,008                  
FICA MED 45,627                 36,118             79.16% 30,130                  
Health Insurance Expense 332,091              241,171          72.62% 194,158                
Life Insurance Expense 14,167                 6,644               46.90% 3,179                    
Auto Allowance Expense 10,200                 7,650               75.00% 7,650                    
Other Benefits 269,785              169,535          62.84% 147,052                
Unemployment Taxes 15,463                 4,398               28.44% 407                       

Total Salaries and Benefits 4,278,627           3,374,081       78.86% 2,826,992            

Central Texas Regional Mobility Authority
Income Statement

For the Period Ending March 31, 2017



Budget Amount 
FY 2017

Actual Year to 
Date

Percent of 
Budget

Actual Prior Year 
to Date

Central Texas Regional Mobility Authority
Income Statement

For the Period Ending March 31, 2017

Administrative
Administrative and Office Expenses

Accounting 20,000                 5,938               29.69% 14,708                  
Auditing 74,000                 53,880             72.81% 36,247                  
Human Resources 30,000                 13,864             46.21% 19,746                  
IT Services 88,000                 55,993             63.63% 41,029                  
Internet 1,700                   1,406               82.73% 4,587                    
Software Licenses 55,725                 61,601             110.54% 22,157                  
Cell Phones 14,542                 11,471             78.88% 8,910                    
Local Telephone Service 12,000                 11,475             95.62% 9,683                    
Overnight Delivery Services 850                      63                    7.39% 119                       
Local Delivery Services 1,050                   -                   - 276                       
Copy Machine 12,000                 11,631             96.92% 10,577                  
Repair & Maintenance-General 1,000                   2,030               203.00% 2,034                    
Meeting Facilities 1,000                   -                   - -                        
CommunityMeeting/ Events 2,000                   -                   - 616                       
Meeting Expense 15,250                 7,469               48.98% 5,973                    
Public Notices 2,000                   25                    1.25% -                        
Toll Tag Expense 1,900                   1,024               53.87% 714                       
Parking 3,600                   1,293               35.93% 2,291                    
Mileage Reimbursement 11,200                 3,455               30.85% 3,411                    
Insurance Expense 150,000              111,400          74.27% 96,487                  
Rent Expense 558,000              400,627          71.80% 357,978                
Legal Services 525,000              41,872             7.98% 96,481                  

Total Administrative and Office Expenses 1,580,817           796,517          50.39% 734,024               

Office Supplies
Books & Publications 6,150                   730                  11.86% 1,082                    
Office Supplies 21,000                 14,554             69.30% 17,090                  
Computer Supplies 17,000                 11,452             67.37% 11,808                  
Copy Supplies 2,500                   673                  26.90% 1,333                    
Other Reports-Printing 10,000                 6,054               60.54% 5,088                    
Office Supplies-Printed 2,700                   635                  23.50% 3,060                    
Misc Materials & Supplies 3,750                   1,098               29.29% 2,238                    
Postage Expense 5,850                   358                  6.12% 462                       

Total Office Supplies 68,950                35,553            51.56% 42,161                  



Budget Amount 
FY 2017

Actual Year to 
Date

Percent of 
Budget

Actual Prior Year 
to Date

Central Texas Regional Mobility Authority
Income Statement

For the Period Ending March 31, 2017

Communications and Public Relations
Graphic Design Services 75,000                 6,625               8.83% 20,335                  
Website Maintenance 140,000              101,755          72.68% 14,222                  
Research Services 105,000              79,059             75.29% -                        
Communications and Marketing 469,900              252,571          53.75% 140,643                
Advertising Expense 336,500              130,057          38.65% 110,240                
Direct Mail 10,000                 -                   - 380                       
Video Production 35,000                 8,820               25.20% 34,229                  
Photography 10,000                 2,954               29.54% 9,232                    
Radio 10,000                 -                   - -                        
Other Public Relations 125,000              5,000               4.00% 71,430                  
Promotional Items 10,000                 972                  9.72% 8,322                    
Displays 5,000                   -                   - -                        
Annual Report printing 5,000                   -                   - 1,706                    
Direct Mail Printing 11,300                 -                   - -                        
Other Communication Expenses 1,000                   2,308               230.79% 769                       

Total Communications and Public Relations 1,348,700           590,122          43.75% 411,509               

Employee Development
Subscriptions 3,300                   1,467               44.46% 8,430                    
Memberships 50,750                 35,612             70.17% 36,451                  
Continuing Education 11,750                 135                  1.15% 3,000                    
Professional Development 6,700                   -                   - (2,366)                   
Other Licenses 1,250                   257                  20.52% 430                       
Seminars and Conferences 44,000                 21,344             48.51% 12,311                  
Travel 88,000                 45,250             51.42% 49,439                  

Total Employee Development 205,750              104,065          50.58% 107,695               

Financing and Banking Fees
Trustee Fees 15,000                 19,773             131.82% 3,225                    
Bank Fee Expense 8,000                   4,297               53.71% 4,362                    
Continuing Disclosure 10,000                 -                   - -                        
Arbitrage Rebate Calculation 8,000                   6,455               80.69% 3,685                    
Rating Agency Expense 30,000                 15,000             50.00% 14,000                  

Total Financing and Banking Fees 71,000                45,524            64.12% 25,272                  

Total Administrative 3,275,217           1,571,781       47.99% 1,320,661            
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Income Statement
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Operations and Maintenance
Operations and Maintenance Consulting

GEC-Trust Indenture Support 165,000              72,358             43.85% 95,309                  
GEC-Financial Planning Support 10,500                 47                    0.45% 440                       
GEC-Toll Ops Support 45,000                 16,569             36.82% 3,180                    
GEC-Roadway Ops Support 331,667              301,349          90.86% 292,114                
GEC-Technology Support 40,000                 19,026             47.56% 37,787                  
GEC-Public Information Support 30,000                 29,111             97.04% 27,561                  
GEC-General Support 1,176,000           487,204          41.43% 324,380                
General System Consultant 70,000                 33,818             48.31% 125,960                
Traffic and Revenue Consultant 80,000                 68,937             86.17% 66,553                  

Total Operations and Maintenance Consulting 1,948,167           1,028,420       52.79% 973,283               

Roadway Operations and Maintenance
Roadway Maintenance 4,871,600           2,196,236       45.08% 993,327                
Landscape Maintenance 5,000                   -                   - 108,103                
Signal & Illumination Maint 20,000                 25,041             125.21% 125,140                
Maintenance Supplies-Roadway 45,000                 396                  0.88% 68,460                  
Tools & Equipment Expense 750                      22                    2.95% 475                       
Gasoline 6,000                   4,940               82.34% 1,845                    
Repair &  Maintenance-Vehicles 1,500                   1,566               104.37% 7,318                    
Roadway Operations -                       -                   - 521                       
Electricity - Roadways 180,000              112,612          62.56% 109,261                

Total Roadway Operations and Maintenance 5,129,850           2,340,814       45.63% 1,414,451            

Toll Processing and Collection Expense
Image Processing 2,300,000           1,065,011       46.30% 1,354,477            
Tag Collection Fees 3,240,000           2,628,500       81.13% 2,277,894            
Court Enforcement Costs 40,000                 10,050             25.13% 10,525                  
DMV Lookup Fees 5,000                   357                  7.14% 1,944                    

Total Processing and Collection Expense 5,585,000           3,703,918       66.32% 3,644,839            
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Toll Operations Expense
Facility maintenance -                       30                    - 787                       
Generator Maintenance -                       -                   - 5,512                    
Generator Fuel 6,000                   58                    0.96% 1,291                    
Fire and Burglar Alarm 500                      276                  55.27% 370                       
Elevator Maintenance 3,000                   -                   - -                        
Refuse 1,200                   1,051               87.55% 606                       
Pest Control 1,600                   -                   - 3,074                    
Custodial 2,500                   -                   - 1,313                    
Telecommunications 90,000                 43,971             48.86% 56,568                  
Water 10,500                 11,329             107.89% 8,367                    
Electricity 1,200                   1,641               136.77% -                        
ETC spare parts expense 1,600                   -                   - -                        
Repair & Maintenace Toll Equip 275,000              11,928             4.34% 365,029                
Law Enforcement 273,182              159,999          58.57% 155,376                
ETC Maintenance Contract 1,755,098           820,182          46.73% 910,200                
ETC Toll Management Center System Operation 49,098                 73,647             150.00% -                        
ETC Testing 10,000                 -                   - -                        

Total Toll Operations Expense 2,480,478           1,124,112       45.32% 1,508,493            

Total Operations and Maintenance 15,143,495        8,197,264       54.13% 7,541,066            

Other Expenses
Special Projects and Contingencies

HERO 700,000              797,867          113.98% 910,017                
Special Projects 125,000              151,088          120.87% 589,976                
Other Contractual Svcs 105,000              59,164             56.35% 32,369                  
Contingency 300,000              10,578             3.53% 18,348                  

Total Special Projects and Contingencies 1,230,000           1,018,697       82.82% 1,550,711            
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Non Cash Expenses
Amortization Expense 383,230              287,832          75.11% 287,423                
Amort Expense - Refund Savings 1,027,860           774,440          75.34% 770,895                
Dep Exp- Furniture & Fixtures 2,207                   1,825               82.68% 920                       
Dep Expense - Equipment 9,692                   11,494             118.59% 6,980                    
Dep Expense - Autos & Trucks 6,406                   7,372               115.08% 3,778                    
Dep Expense-Buildng & Toll Fac 177,115              132,836          75.00% 132,836                
Dep Expense-Highways & Bridges 22,012,091         13,138,499     59.69% 12,681,229          
Dep Expense-Communic Equip 196,115              147,086          75.00% 147,086                
Dep Expense-Toll Equipment 2,756,238           2,067,178       75.00% 2,065,166            
Dep Expense - Signs 325,893              244,420          75.00% 244,420                
Dep Expense-Land Improvemts 884,934              663,701          75.00% 663,701                
Depreciation Expense-Computers 16,203                 10,404             64.21% 12,260                  

Total Non Cash Expenses 27,797,984        17,487,087    62.91% 17,016,692          

Total Other Expenses 29,027,984        18,505,784    63.75% 18,567,403          

Non Operating Expenses
Bond issuance expense 200,000              1,109,873       554.94% 160,131                
Interest Expense 42,813,675         23,572,135     55.06% 31,230,126          
Community Initiatives 100,000              28,500             28.50% 35,000                  

Total Non Operating Expenses 43,113,675        24,710,509    57.31% 31,425,257          

TOTAL EXPENSES $94,838,998 $56,359,419 59.43% $61,681,378

Net Income ($22,871,542) $14,039,422 51,408,304          



Current Assets
Cash

Regions Operating Account 706,525$         1,050,648$      
Cash in TexStar 554,793            582,054            
Regions Payroll Account 77,773              162,849            
Restricted Cash
Goldman Sachs FSGF 465 232,807,968    342,687,118    
Restricted Cash - TexSTAR 133,242,649    6,828,284        
Overpayments account 162,504            133,822            
Total Cash and Cash Equivalents 367,552,211          351,444,774          

Accounts Receivable
Accounts Receivable 14,485              14,485              
Due From TTA 629,644            389,654            
Due From NTTA 557,804            435,272            
Due From HCTRA 656,925            737,878            
Due From TxDOT 334,404            31,014,384      
Interest Receivable 312,191            244,326            
Total Receivables 2,505,453               32,835,999             

Short Term Investments
Agencies 165,650,922    188,823,219    
Total Short Term Investments 165,650,922          188,823,219          

Total Current Assets 535,708,586 573,103,991

Total Construction in Progress 473,995,972          281,592,922          

Fixed Assets (Net of Depreciation)
Computer 29,867              44,322              
Computer Software 871,084            1,236,213        
Furniture and Fixtures 15,900              32,190              
Equipment 1,486                (3,608)               
Autos and Trucks 54,627              22,422              
Buildings and Toll Facilities 5,334,817        5,511,932        
Highways and Bridges 603,496,673    612,510,757    
Communication Equipment 71,335              267,450            
Toll Equipment 15,189,517      17,945,754      
Signs 11,011,936      11,337,829      
Land Improvements 10,845,172      11,730,106      
Right of way 87,944,995      86,849,829      
Leasehold Improvements 153,606            166,317            
Total Fixed Assets 735,021,015          747,651,515          

Other Assets
Intangible Assets-Net 102,576,528    12,129,528      
2005 Bond Insurance Costs 4,554,843        4,768,351        
Prepaid Insurance 74,961              70,946              
Deferred Outflows (pension related) 780,064            -                    
Pension Asset 202,023            -                    
Total Other Assets 108,188,418          16,968,826             

Total Assets 1,852,913,992$     1,619,317,253$     

Central Texas Regional Mobility Authority
Balance Sheet

as of March 31, 2017

as of 03/31/2017 as of 03/31/2016
ASSETS



Central Texas Regional Mobility Authority
Balance Sheet

as of March 31, 2017

as of 03/31/2017 as of 03/31/2016

Current Liabilities
Accounts Payable 507,990$         1,787,053$      
Construction Payable 315,676            3,114,298        
Overpayments 164,999            136,012            
Interest Payable 13,032,744      14,264,366      
Due to other Funds -                    (9,493)               
Deferred Compensation Payable -                    (7,911)               
TCDRS Payable 80,240              41,529              
Medical Reimbursement Payable 3,510                (1,042)               
Due to Other Entities 6,831,020        778,377            
Other -                    650,000            

Total Current Liabilities 20,936,180             20,753,188             

Long Term Liabilities
Compensated Absences 138,927            189,089            
Deferred Inflows (pension related) 172,017            -                    
Long Term Payables 310,944                  189,089                  
Bonds Payable
Senior Lien Revenue Bonds:
Senior Lien Revenue Bonds 2010 67,785,673      114,720,132    
Senior Lien Revenue Bonds 2011 14,214,347      309,296,173    
Senior Refunding Bonds 2013 144,183,000    147,880,000    
Senior Lien Revenue Bonds 2015 298,790,000    298,790,000    
Senior Lien Put Bnd 2015 68,785,000      68,785,000      
Senior Lien Refunding Revenue Bonds 2016 358,030,000    -                    
Sn Lien Rev Bnd Prem/Disc 2010 -                    22,428              
Sn Lien Rev Bnd Prem/Disc 2011 -                    (3,287,839)       
Sn Lien Rev Bnd Prem/Disc 2013 10,519,973      12,566,469      
Sn Lien Revenue Bnd  Prem 2015 22,272,980      23,469,485      
Sn Lien Put Bnd Prem 2015 6,055,287        7,919,041        
Senior lien premium 2016 revenue bonds 57,097,946      -                    
Total Senior Lien Revenue Bonds 1,047,734,206       980,160,889          

Sub Lien Revenue Bonds:
Subordinated Lien Bond 2011 -                    70,000,000      
Sub Refunding Bnds 2013 101,530,000    102,030,000    
Sub Debt Refunding Bonds 2016 74,690,000      -                    
Sub Lien Bond 2011 Prem/Disc -                    (1,715,555)       
Sub Refunding 2013 Prem/Disc 2,446,827        2,935,581        
Sub Refunding 2016 Prem/Disc 10,243,392      -                    
Total Sub Lien Revenue Bonds 188,910,219          173,250,026          

Other Obligations
TIFIA note 2015 52,317              50,746              
SIB loan 2015 30,288,390      34,799              
State Highway Fund Loan 2015 30,288,390      34,799              
2013 American Bank Loan 3,570,000        5,300,000        
Total Other Obligations 64,199,096             5,420,344               

Total Long Term Liabilities 1,301,154,465       1,159,020,348       
Total Liabilities 1,322,090,644       1,179,773,537       

Contributed Capital 40,347,060             35,847,060             
Net Assets Beginning 476,432,916          352,288,352          
Current Year Operations 14,043,373             51,408,304             
Total Net Assets 530,823,348          439,543,717          

Total Liabilities and Net Assets 1,852,913,993$     1,619,317,253$     

LIABILITIES

NET ASSETS



 

Cash flows from operating activities:
Receipts from toll fees 54,134,571$                 
Receipts from other fees 213,883                        
Payments to vendors (6,039,081)                    
Payments to employees (3,337,219)                    

Net cash flows provided by (used in) operating activities 44,972,154                   

Cash flows from capital and related financing activities:
Proceeds from notes payable 49,175,009                   
Refunding of bonds (12,367,001)                  
Receipts from Department of Transportation 96,949,290                   
Receipt from Hays County 4,500,000                     
Payments on interest (30,445,173)                  
Acquisition of capital assets (146,667)                       
Acquisitions of construction in progress (165,685,756)                

Net cash flows provided by (used in) capital and (60,250,298)                  
related financing activities 

Cash flows from investing activities:
Interest income 1,899,019                     
Purchase of investments (184,012,455)                
Proceeds from sale or maturity of investments 107,995,797                 

Net cash flows provided by (used in) investing activities (74,117,639)                  

Net increase (decrease) in cash and cash equivalents (89,395,784)                  

Cash and cash equivalents at beginning of period 323,150,553                 
Cash and cash equivalents at end of February 233,754,769$               

Reconciliation of change in net assets to net cash provided by operating activities:

Operating income 24,063,475$                 
Adjustments to reconcile change in net assets to

net cash provided by operating activities:
Depreciation and amortization 16,712,646                   
Changes in assets and liabilities:

Decrease in accounts receivable (685,214)                       

(Increase) decrease in prepaid expenses and other assets 32,641                          
(Decrease) increase in accounts payable (1,349,443)                    
Increase (decrease) in accrued expenses 6,198,048                     

Total adjustments 20,908,678                   

Net cash flows provided by (used in) operating activities 44,972,153$                 

Reconciliation of cash and cash equivalents:

Unrestricted cash and cash equivalents 946,801$                      
Restricted cash and cash equivalents 232,807,968                 

Total 233,754,769$               

Central Texas Regional Mobility Authority
Statement of Cash Flows

as of March 31, 2017



Balance
March 31, 2017

Renewal & Replacement Fund 3.00                                 TexSTAR 133,797,441.42        
TexSTAR 505,187.52             Goldman Sachs 232,535,487.58        
Goldman Sachs 188,632.33             Agencies & Treasury Notes 165,631,378.88        
Agencies 693,819.85                       

TxDOT Grant Fund 531,964,307.88$  
TexSTAR 4,095,196.76          
Goldman Sachs 5,469,651.91           
Agencies 9,564,848.67                    

Senior Debt Service Reserve Fund 
TexSTAR 10,624,946.49        
Goldman Sachs 29,361,448.53        
Agencies 39,988,725.96        79,975,120.98                  

2010 Senior Lien DSF
Goldman Sachs 389,868.31             
TexSTAR -                         389,868.31                       

2011 Debt Service Acct
Goldman Sachs 751,330.40             751,330.40                       

2013 Sr Debt Service Acct
Goldman Sachs 2,751,305.07          2,751,305.07                    

2013 Sub Debt Service Account
Goldman Sachs 1,520,014.53          6,535,623.80                    
TexSTAR 5,015,609.27          

2015 Sr Capitalized Interest
Goldman Sachs 10,594,831.78        60,730,533.72                  
TexSTAR 50,135,701.94        

2015A Debt Service Account
Goldman Sachs 3.30                       3.30                                 

2015B Debt Service Account
Goldman Sachs 860,710.00             860,710.00                       

2016 Sr Lien Rev Refunding Debt Service Account
Goldman Sachs 8,581,238.80          8,581,238.80                    

2016 Sub Lien Rev Refunding Debt Service Account
Goldman Sachs 941,803.16             941,803.16                       

2016 Sub Lein Rev Refunding DSR
Goldman Sachs 6,638,405.43          6,638,405.43                    

 Operating Fund
TexSTAR 554,792.55             
TexSTAR-Trustee 2,402,869.35          
Goldman Sachs 26,190.00               2,983,851.90                    

Revenue Fund
Goldman Sachs 4,214,329.09          4,214,329.09                    

General Fund
TexSTAR 25,078,968.60        
Goldman Sachs 18,627,923.78        
Agencies 4,407,796.25          48,114,688.63                  

2013 Sub Debt Service Reserve Fund
Goldman Sachs 3,473,985.43          
Agencies 3,473,985.43

MoPac Revenue Fund
Goldman Sachs 73,003.01               73,003.01

MoPac Construction Fund
Goldman Sachs 44,038,423.08        44,038,423.08

2011 Sub Debt Project fund 
TexSTAR -                         
Agencies
Goldman Sachs 0.00 0.00

2015B Project Account
Goldman Sachs 5,042,299.88
Agencies 20,192,027.72 40,275,038.30
TexSTAR 15,040,710.70

2015A Project Account
TexSTAR 5,296,630.30
Goldman Sachs 20,434,957.47
Agencies 71,163,494.57
Treasury Notes 29,879,334.38 126,774,416.72

2015 TIFIA Project Account
Goldman Sachs 50,290.51 50,290.51

2015 State Highway Fund Project Account
Goldman Sachs 29,593,029.59 29,593,029.59

2015 SIB Project Account
Goldman Sachs 19,730,129.71 19,730,129.71

2011 Sr Financial Assistance Fund
Goldman Sachs 11,452,494.95 26,499,322.89
TexSTAR 15,046,827.94

Develper Deposits
Goldman Sachs 370.97 370.97

183S Utility Custody Deposit
Goldman Sachs 5,823,539.83 5,823,539.83

45SW Trust Account Hays County
Goldman Sachs 229,887.40 229,887.40

45SW Trust Account Travis County
Goldman Sachs 1,675,389.33 1,675,389.33 -$                         

531,964,307.88$          

INVESTMENTS by FUND



  CTRMA  INVESTMENT REPORT  
 
  
 Balance Discount Balance  Rate 
 3/1/2017 Additions Amortization Accrued Interest Withdrawals 3/31/2017 March

  
Amount in Trustee TexStar

2011 Sr Lien Financial Assist Fund 15,038,820.95 8,006.99 15,046,827.94 0.627%
2013 Sub Lien Debt Service Reserve 5,012,940.28 2,668.99 5,015,609.27 0.627%
General Fund 25,065,623.08 13,345.52 25,078,968.60 0.627%

 Trustee Operating Fund 3,075,098.17 1,626,194.10 1,577.08 2,300,000.00 2,402,869.35 0.627%
Renewal and Replacement 504,918.70 268.82 505,187.52 0.627%
TxDOT Grant Fund 4,093,017.56 2,179.20 4,095,196.76 0.627%
Senior Lien Debt Service Reserve Fund 10,619,292.53 5,653.96 10,624,946.49 0.627%
2015A Sr Ln Project account 5,293,811.76 2,818.54 5,296,630.30 0.627%
2015A Sr Ln Project Cap Interest 50,109,022.75 26,679.19 50,135,701.94 0.627%
2015B Sr Ln Project 15,032,706.92 8,003.78 15,040,710.70 0.627%

133,845,252.70 1,626,194.10 71,202.07 2,300,000.00 133,242,648.87

Amount in TexStar Operating Fund 454,513.13 2,300,000.00 279.42 2,200,000.00 554,792.55 0.627%
   

Goldman Sachs
Operating Fund 0.00 1,652,380.00 4.10 1,626,194.10 26,190.00 0.280%
45SW Trust Account Travis County 2,968,485.06 1,087.48 1,294,183.21 1,675,389.33 0.280%
45SW Trust Account Hays County 300,571.09 283.41 70,967.10 229,887.40 0.280%
2015A Project Account 38,936,957.07 8,000,000.00 200,598.53 26,702,598.13 20,434,957.47 0.280%
2015B Project Account 4,891,763.16 150,536.72 5,042,299.88 0.280%
2015D State Highway Fund Project Acct 29,582,224.68 10,804.91 29,593,029.59 0.280%
2015C TIFIA Project Account 50,272.15 18.36 50,290.51 0.280%
2015E SIB Project Account 19,722,925.91 7,203.80 19,730,129.71 0.280%
Developer Deposits 351.24 19.73 370.97 0.280%
183S Utility Custody Deposit 5,976,536.10 2,219.17 155,215.44 5,823,539.83 0.280%
2011 Sr Financial Assistance Fund 11,448,313.45 4,181.50 11,452,494.95 0.280%
2010 Senior DSF 389,725.96 142.35 389,868.31 0.280%
2011 Senior Lien Debt Service Acct 751,056.08 274.32 751,330.40 0.280%
2013 Senior Lien Debt Service Acct 1,836,899.98 913,901.08 504.01 2,751,305.07 0.280%
2013 Subordinate Debt Service Acct 1,013,509.29 506,227.52 277.72 1,520,014.53 0.280%
2015 Sr Capitalized Interest 10,590,963.43 3,868.35 10,594,831.78 0.280%
2015A Debt Service Acct 3.30 3.30 0.280%
2015B Debt Service Acct 574,161.98 286,390.62 157.40 860,710.00 0.280%
2016 Sr Lien Rev Refunding Debt Service Account 8,530,003.11 48,128.90 3,106.79 8,581,238.80 0.280%
2016 Sub Lien Rev Refunding Debt Service Account 628,948.38 312,682.17 172.61 941,803.16 0.280%
2016 Sub Lein Rev Refunding DSR 6,635,981.64 2,423.79 6,638,405.43 0.280%
TxDOT Grant Fund 5,467,654.85 1,997.06 5,469,651.91 0.280%
Renewal and Replacement 188,563.46 68.87 188,632.33 0.280%
Revenue Fund 2,818,815.83 8,150,970.37 1,227.76 6,756,684.87 4,214,329.09 0.280%
General Fund 17,843,015.05 2,860,330.61 6,226.31 2,081,648.19 18,627,923.78 0.280%
Senior Lien Debt Service Reserve Fund 29,327,957.22 33,491.31 29,361,448.53 0.280%
MoPac Revenue Fund 56,744.63 16,241.58 16.80 73,003.01 0.280%
2013 Sub Debt Service Reserve Fund 3,472,717.02 1,268.41 3,473,985.43 0.280%
MoPac Managed Lane Construction Fund 46,543,226.39 15,172.19 2,519,975.50 44,038,423.08 0.280%

250,548,347.51 22,747,252.85 0.00 447,353.76 41,207,466.54 232,535,487.58

Amount in Fed Agencies and Treasuries
Amortized Principal 173,670,885.51 (39,506.63) 8,000,000.00 165,631,378.88

173,670,885.51 0.00 (39,506.63) 0.00 8,000,000.00 165,631,378.88

Certificates of Deposit 0.00
Total in Pools 134,299,765.83 3,926,194.10 71,481.49 4,500,000.00 133,797,441.42
Total in GS FSGF 250,548,347.51 22,747,252.85 447,353.76 41,207,466.54 232,535,487.58
Total in Fed Agencies and Treasuries 173,670,885.51 0.00 (39,506.63) 8,000,000.00 165,631,378.88

Total Invested 558,518,998.85 26,673,446.95 (39,506.63) 518,835.25 53,707,466.54 531,964,307.88

All Investments in the portfollio are in compliance with the CTRMA's Investment policy. William Chapman, CFO

Month Ending 3/31/17
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         Amount  of  investments As of March 31, 2017

Agency CUSIP # COST Book Value Market Value Yield to Maturity Purchased Matures
Federal Farm Credit 3133ECA79 4,959,250.00      4,986,416.67          4,985,750.00           1.2155% 3/11/2015 3/19/2018 Senior DSRF
Federal Farm Credit 3133EE4K3 24,928,346.00    24,984,590.54        24,990,250.00         0.7200% 1/13/2016 7/21/2017 Senior DSRF
Federal Farm Credit 3133EFSG3 10,057,749.23    10,027,354.78        10,003,600.00         0.8421% 2/8/2016 3/14/2018 2015B Sr Project 
Federal Home loan Bank 313378QK0 10,253,642.07    10,164,672.94        10,097,000.00         1.0369% 2/8/2016 3/8/2019 2015B Sr Project 
Freddie Mac 3137EADF3 16,124,658.17    16,015,171.38        16,007,360.00         0.6259% 2/9/2016 5/12/2017 2015A Sr Project 
Freddie Mac 3134G4Z84 9,850,343.91      9,816,997.16          9,815,582.00           0.8097% 2/18/2016 10/10/2017 2015A Sr Project 
Federal Farm Credit 3133ECKC7 Matured Matured Matured 0.6400% 2/23/2016 3/28/2017 2015A Sr Project 
Federal Home loan Bank 3030A62S5 6,984,310.89      6,995,508.84          6,995,660.00           0.9053% 3/14/2016 8/28/2017 2015A Sr Project 
Fannie MAE 3135G0JA2 8,031,624.00      8,002,354.14          8,001,920.00           0.9023% 3/14/2016 4/27/2017 2015A Sr Project 
Federal Home loan Bank 303370SZ2 14,536,023.18    14,329,450.88        14,328,660.00         0.9023% 3/7/2016 9/8/2017 2015A Sr Project 
Federal Home loan Bank 3030A5QL6 8,000,900.56      8,000,168.86          7,999,360.00           0.7913% 3/4/2016 6/30/2017 2015A Sr Project 
Federal Home loan Bank 313379FW4 8,027,415.64      8,003,843.31          8,002,240.00           0.7098% 3/30/2016 6/9/2017 2015A Sr Project 
Federal Home loan Bank 3030A6SW8 10,039,900.00    10,017,718.75        9,998,000.00           0.7616% 4/11/2016 12/19/2017 Senior DSRF
Federal Home loan Bank 3030A6SW8 4,417,556.00      4,407,796.25          4,399,120.00           0.7616% 4/11/2016 12/19/2017 General
US Treasury Note 912828TB6 29,888,668.75    29,879,334.38        29,863,129.90         0.6266% 12/28/2016 6/30/2017 2015A Sr Project 

166,100,388.40  165,631,378.88      165,487,631.90       

 

Cummulative 3/31/2017 March 31, 2017
Agency CUSIP # COST Amortization Book Value Maturity Value Accrued Interest Amortization Interest Earned

Federal Farm Credit 3133ECA79 4,959,250.00      (27,166.67)              4,986,416.67           5,000,000.00       3,916.67 1,131.94 5,048.61
Federal Farm Credit 3133EE4K3 24,928,346.00    (56,244.54)              24,984,590.54         25,000,000.00     15,000.00 3,852.37 18,852.37
Federal Farm Credit 3133EFSG3 10,057,749.23    30,394.45               10,027,354.78         10,000,000.00     9,166.67 (2,279.58) 6,887.09
Federal Home loan Bank 313378QK0 10,253,642.07    88,969.13               10,164,672.94         10,000,000.00     15,625.00 (6,861.37) 8,763.63
Freddie Mac 3137EADF3 16,124,658.17    109,486.79             16,015,171.38         16,000,000.00     16,666.67 (7,585.69) 9,080.98
Freddie Mac 3134G4Z84 9,850,343.91      33,346.75               9,816,997.16           9,800,000.00       9,187.50 (2,428.16) 6,759.34
Federal Farm Credit 3133ECKC7 Matured Matured Matured 8,000,000.00       4,333.33 (65.66) 4,267.67
Federal Home loan Bank 3030A62S5 6,984,310.89      (11,197.95)              6,995,508.84           7,000,000.00       4,375.00 898.23 5,273.23
Fannie MAE 3135G0JA2 8,031,624.00      29,269.86               8,002,354.14           8,000,000.00       7,500.00 (2,354.14) 5,145.86
Federal Home loan Bank 303370SZ2 14,536,023.18    206,572.30             14,329,450.88         14,250,000.00     26,718.75 (15,890.18) 10,828.57
Federal Home loan Bank 3030A5QL6 8,000,900.56      731.70                    8,000,168.86           8,000,000.00       5,333.33 (56.28) 5,277.05
Federal Home loan Bank 313379FW4 8,027,415.64      23,572.33               8,003,843.31           8,000,000.00       6,666.67 (1,921.66) 4,745.01
Federal Home loan Bank 3030A6SW8 10,039,900.00    22,181.25               10,017,718.75         10,000,000.00     8,333.33 (1,968.75) 6,364.58
Federal Home loan Bank 3030A6SW8 4,417,556.00      9,759.75                 4,407,796.25           4,400,000.00       3,666.67 (866.25) 2,800.42
US Treasury Note 912828TB6 29,888,668.75    9,334.37                 29,879,334.38         29,870,000.00     18,688.75         (3,111.46)              15,577.29

0.01                      
166,100,388.40  469,009.52             165,631,378.88       173,320,000.00   155,178.34       (39,506.65)            115,671.70               

FUND

Interest Income 



 Certificates of Deposit Outstanding
Yield to March 31, 2017

Bank CUSIP # COST Maturity Purchased Matures Interest FUND

-                     -$                         

Travis County Escrow account
Balance Accrued Balance
3/1/2017 Additions Interest Withdrawls 3/31/2017

272,380.71$          99.49$         272,480.20$        

March 31, 2017



183 South Design‐Build Project
Change Order Status 4/26/17

$581,545,700

Executed Change Orders
CO#1 City of Austin ILA Adjustment ($2,779,934)
CO#2 Addition of Coping to Soil Nail Walls $742,385
CO#4 Greenroads Implementation $362,280
CO#6 51st Street Parking Trailhead $477,583

Others Less than $300,000 (3) $100,553
Subtotal ($1,097,133)

Current Contract Value $580,448,567

$16,300,000

Total Project Contingency 47,900,000$      

(‐) Total Potential Obligations (Includes Executed Change Orders) $15,200,000

Remaining Project Contingency 32,700,000$      

Executed Contract Values

Change Orders in Negotiations/

Potential Contractual Obligations



SH 45SW Construction
Change Order Status 4/26/17

$75,103,623

Executed Change Orders

None To Date

Subtotal $0

Current Contract Value $75,103,623

$5,380,000

Total Project Contingency $7,520,000

(‐) Total Potential Obligations (Includes Executed Change Orders) $5,380,000

Remaining Project Contingency $2,140,000

Executed Contract Value

Change Orders in Negotiations/

Potential Contractual Obligations



MOPAC Construction
Change Order Status 4/26/17

$136,632,100

Executed Change Orders

CO#01B 5th & Cesar Chavez SB Reconfig (Construction) $593,031

CO#05B FM 2222 Bridge NB Ret Wall Abutment Repair (Construction) $850,000

CO#07 FM 2222 Exit Storage Lane $426,000

CO#08C Refuge Area: Added Shoulder Adjustment Soundwall #1 $2,508,548

CO#12 Barrier Rail Opaque Seal $542,419

CO#17 Bike and Ped Improvements at Far West Blvd Bridge/RM 2222 $971,889

Total of Others Less than $300,000 (20) $1,073,504

Subtotal $6,965,390

Current Contract Value $143,597,490

40,800,000$             

Total Project Contingency $32,300,000

(+) Assessed Liquidated Damages (as of November 2016 Draw #41) $20,000,000

(‐) Total Potential Obligations (includes executed change orders) $47,800,000

Remaining Project Contingency $4,500,000

Executed Contract Value

Change Orders in Negotiations/

Potential Contractual Obligations
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For more information about TexSTAR, please visit our web site at www.texstar.org.

Performance

As of March 31, 2017
Current Invested Balance $6,551,167,114.50
Weighted Average Maturity (1)   41 Days
Weighted Average Maturity (2) 108 Days
Net Asset Value 1.000064
Total Number of Participants 829
Management Fee on Invested Balance 0.06%*
Interest Distributed $3,957,509.92
Management Fee Collected $346,246.70
% of Portfolio Invested Beyond 1 Year 2.70%
Standard & Poor’s Current Rating AAAm
Rates reflect historical information and are not an indication of future performance.

March Averages
Average Invested Balance $6,795,187,833.80
Average Monthly Yield, on a simple basis 0.6269%
Average Weighted Average Maturity (1)* 42 Days
Average Weighted Average Maturity (2)* 110 Days

Definition of Weighted Average Maturity (1) & (2)

(1) This weighted average maturity calculation uses the SEC Rule 2a-7 defi nition for stated 
maturity for any fl oating rate instrument held in the portfolio to determine the weighted 
average maturity for the pool. This Rule specifi es that a variable rate instrument to be 
paid in 397 calendar days or less shall be deemed to have a maturity equal to the period 
remaining until the next readjustment of the interest rate. 

(2) This weighted average maturity calculation uses the fi nal maturity of any fl oating rate 
instruments held in the portfolio to calculate the weighted average maturity for the pool.

     * The maximum management fee authorized for the TexSTAR Cash Reserve Fund is 12 
basis points.  This fee may be waived in full or in part in the discretion of the TexSTAR

       co-administrators at any time as provided for in the TexSTAR Information Statement.

Economic Commentary
In the fall of 2016, a change in market sentiment altered expectations for the sustainability of global growth and infl ation, driving 
U.S. interest rates higher and allowing the Fed to tighten for the fi rst time in a year and in March, the Fed raised rates again. Sitting 
in the U.S., it appears that the markets are playing a waiting game and little has changed. Since the beginning of the year, the 
yield on the 10-year Treasury has bounced around in a fairly narrow trading range. The markets want to see the administration 
and Congress focus: focus on tax cuts, focus on deregulation and focus on the mechanism for getting fi scal spending into the 
economy. But when you broaden your perspective, you can see that a lot has changed. At the end of last year, it appeared that 
while the U.S. was beginning to normalize, the rest of the world was still awash in central bank accommodation, keeping rates 
low. What’s changed is that growth is now synchronized globally. And more important, so is monetary policy. No longer does the 
Fed appear to be going it alone. Central banks around the world are starting to dial down that accommodation; they are leaning 
into growth, infl ation, better credit quality and more consumption. We are beginning a transition—a transition from monetary 
policy to fi scal policy. Our rate view also remains unchanged from one quarter ago. At that time, we suggested that a near-term 
rally was possible, and we have experienced that. No path to higher rates is a straight line. We expect another three rate hikes 
this year and a 10-year Treasury bond that is 3% by mid-year and 3% to 3.5% by year-end. As the post-crisis recovery ages, we 
believe that we are still in the middle innings of the ballgame rather than near the end. We are just beginning to see the transition 
from years of monetary policy support and stimulus to more meaningful fi scal policy stimulus. This does not suggest we should 
fear an economic and/or market collapse. It will take central banks considerable time to withdraw liquidity from the system. By 
our estimate, it will take the Fed about a dozen years to normalize policy, including running down the size of its bloated balance 
sheet. And, arguably, the European Central Bank and the Bank of England have not even begun the normalization process, 
while the Bank of Japan seems an eternity away. A long and gradual withdrawal of liquidity will allow policymakers to be more 
patient in developing coherent fi scal policies. If this turns out to be the evolving policy script, then the markets will easily be able 
to handle a gentle rise in rates and adjust without the trauma of previous tightening cycles.

This information is an excerpt from an economic report dated March 2017 provided to TexSTAR by JP Morgan Asset Management, Inc., the investment manager of the TexSTAR pool.

New Participants
We would like to welcome the following entities who joined the TexSTAR program in March: 

City of Tool               Westwood Magnolia Parkway Improvement District

Holiday Reminder
In observance of Good Friday, TexSTAR will be closed Friday, April 14, 2017. All ACH transactions initiated on Thursday, April 
13th will settle on Monday, April 17th. Notifi cation of any early transaction deadlines on the business day preceding this holiday will 
be sent by email to the primary contact on fi le for all TexSTAR participants. Please plan accordingly for your liquidity needs. 



Distribution of 
Participants by Type
As of March 31, 2017

Portfolio by 
Type of Investment

As of March 31, 2017

                                                          Book Value                 Market Value

 Uninvested Balance $                 (740.33)  $                (740.33)
 Accrual of Interest Income 6,154,458.86 6,154,458.86
 Interest and Management Fees Payable (4,077,484.28) (4,077,484.28)
 Payable for Investment Purchased 0.00 0.00  
 Repurchase Agreement 1,351,874,999.73 1,351,874,999.73
 Government Securities 5,197,215,880.52 5,197,670,492.24

 Total  $ 6,551,167,114.50  $ 6,551,621,726.22

Market value of collateral supporting the Repurchase Agreements is at least 102% of the Book Value.  The portfolio is managed by J.P. Morgan Chase & Co. and the assets are safekept 
in a separate custodial account at the Federal Reserve Bank in the name of TexSTAR.  The only source of payment to the Participants are the assets of TexSTAR.  There is 
no secondary source of payment for the pool such as insurance or guarantee.  Should you require a copy of the portfolio, please contact TexSTAR Participant Services.

Information at a Glance

Portfolio Asset Summary as of March 31, 2017

   Average Book Market  Net   Number of 
 Month Rate Value Value  Asset Value WAM (1)* WAM (2)* Participants
          
    Mar 17 0.6269%  $6,551,167,144.50 $6,551,621,726.22   1.000064 42 110 829  
      Feb 17 0.5533%  7,267,565,993.07 7,269,212,259.58   1.000226 43 111 827 
    Jan 17 0.5452%   7,011,113,225.83 7,012,695,761.41   1.000225 44 96 823  
   Dec 16 0.4815%  6,128,094,216.46 6,129,417,408.96   1.000215 49 100 822
   Nov  16 0.4144%  5,250,402,124.93  5,251,596,034.74   1.000227 47 109 821 
    Oct 16 0.4202%  5,155,508,603.07 5,157,927,996.01   1.000469 39 105 820 
    Sep 16 0.4123%  5,253,367,191.87 5,255,503,092.88   1.000412 43 115 818  
    Aug 16 0.3990%  5,436,604,745.94 5,438,039,955.56   1.000263 39 114 817  
     Jul  16 0.3861%  5,602,432,939.56 5,603,475,110.87   1.000186 46 113 813  
    Jun  16 0.3927%  5,286,667,625.92 5,287,554,140.45   1.000167 47 111 810 
    May 16 0.3664%  5,716,887,504.32 5,717,379,585.85   1.000086 48 111 807 
     Apr 16 0.3696%  5,540,251,067.80 5,541,072,494.98   1.000144 46 106 805 

Agencies
65.04%

1 to 7 days
31.00%

31 to 90 days
30.86% 8 to 30 days

23.72%

City
26.42%

Health Care
3.02%

County
6.15%

Other
7.72%

Historical Program Information

181+ days
3.23%

Portfolio by 
Maturity

As of March 31, 2017

Repurchase
Agreements

20.64%

Treasuries
14.32%

91 to 180 days
11.19%

School District
32.81%

Higher
Education

2.77%

Utility District
21.11%



-0.02
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0.28

0.38

0.48

0.58

0.68

0.78

90 Day T-BILL Rate TexSTAR Rate

TexSTAR versus 90-Day Treasury Bill

  Mny Mkt Fund Daily Allocation  TexSTAR Invested  Market Value  WAM WAM
 Date Equiv. [SEC Std.] Factor  Balance Per Share Days (1)* Days (2)*
   
  3/1/2017 0.5635% 0.000015437 $7,080,518,374.44  1.000157 44 114
  3/2/2017 0.5649% 0.000015476 $7,035,754,052.43  1.000129 43 113
  3/3/2017 0.5683% 0.000015571 $6,957,769,376.75  1.000113 41 112
  3/4/2017 0.5683% 0.000015571 $6,957,769,376.75  1.000113 41 112
  3/5/2017 0.5683% 0.000015571 $6,957,769,376.75  1.000113 41 112
  3/6/2017 0.5702% 0.000015621 $6,941,487,090.12  1.000111 42 112
  3/7/2017 0.5743% 0.000015734 $6,920,912,528.84  1.000930 39 105
  3/8/2017 0.5724% 0.000015682 $6,940,879,310.97  1.000074 40 104
  3/9/2017 0.5720% 0.000015670 $6,892,155,813.75  1.000006 42 110
3/10/2017 0.5714% 0.000015656 $6,925,360,439.49  0.999994 39 107
3/11/2017 0.5714% 0.000015656 $6,925,360,439.49  0.999994 39 107
3/12/2017 0.5714% 0.000015656 $6,925,360,439.49  0.999994 39 107
3/13/2017 0.5735% 0.000015711 $6,914,945,466.69  0.999982 38 107
3/14/2017 0.5928% 0.000016241 $6,917,700,632.61  0.999985 42 106
3/15/2017 0.6016% 0.000016482 $6,827,192,069.73  0.999989 43 109
3/16/2017 0.6652% 0.000018225 $6,785,904,669.04  1.000040 44 112
3/17/2017 0.6669% 0.000018270 $6,726,410,079.91 1.000020 43 111
3/18/2017 0.6669% 0.000018270 $6,726,410,079.91 1.000020 43 111
3/19/2017 0.6669% 0.000018270 $6,726,410,079.91 1.000020 43 111
3/20/2017 0.6611% 0.000018113 $6,683,221,564.31 1.000010 44 111
3/21/2017 0.6629% 0.000018161 $6,689,890,789.76 1.000016 44 112
3/22/2017 0.6754% 0.000018503 $6,684,577,066.98 1.000033 44 111
3/23/2017 0.6762% 0.000018527 $6,671,086,081.26  1.000027 43 111
3/24/2017 0.6778% 0.000018571 $6,633,370,220.40  1.000060 42 109
3/25/2017 0.6778% 0.000018571 $6,633,370,220.40  1.000060 42 109
3/26/2017 0.6778% 0.000018571 $6,633,370,220.40  1.000060 42 109
3/27/2017 0.6830% 0.000018713 $6,631,669,658.82  1.000054 41 108
3/28/2017 0.6808% 0.000018652 $6,580,273,519.26  1.000031 41 109
3/29/2017 0.6870% 0.000018822 $6,578,524,918.52  1.000063 40 108
3/30/2017 0.6940% 0.000019014 $6,594,231,776.15  1.000060 42 109
3/31/2017 0.7093% 0.000019434 $6,551,167,114.50  1.000064 41 108
      
Average 0.6269% 0.000017175 $6,795,187,833.80    42 110

Daily Summary for March 2017

This material is for information purposes only. This information does not represent an offer to buy or sell a security. The above rate information is obtained from sources that are believed to be reliable; however, its accuracy 
or completeness may be subject to change. The TexSTAR management fee may be waived in full or in part at the discretion of the TexSTAR co-administrators and the TexSTAR rate for the period shown refl ects waiver 
of fees.  This table represents historical investment performance/return to the customer, net of fees, and is not an indication of future performance. An investment in the security is not insured or guaranteed by the Federal 
Deposit Insurance Corporation or any other government agency.  Although the issuer seeks to preserve the value of an investment at $1.00 per share, it is possible to lose money by investing in the security. Information 
about these and other program details are in the fund’s Information Statement which should be read carefully before investing.  The yield on the 90-Day Treasury Bill (“T-Bill Yield”) is shown for comparative purposes 
only. When comparing the investment returns of the TexSTAR pool to the T-Bill Yield, you should know that the TexSTAR pool consist of allocations of specifi c diversifi ed securities as detailed in the respective Information 
Statements. The T-Bill Yield is taken from Bloomberg Finance L.P. and represents the daily closing yield on the then current 90-day T-Bill.



TexSTAR Participant Services
FirstSouthwest, A Division of Hilltop Securities
1201 Elm Street, Suite 3500
Dallas, Texas 75270

TexSTAR Board Members

 William Chapman Central Texas Regional Mobility Authority Governing Board President 
 Nell Lange City of Frisco  Governing Board Vice President
 Kenneth Huewitt Houston ISD  Governing Board Treasurer  
 David Medanich FirstSouthwest / Hilltop Securities  Governing Board Secretary  
 Jennifer Novak J.P. Morgan Asset Management  Governing Board Asst. Sec./Treas.
 Eric Cannon City of Allen  Advisory Board 
      Nicole Conley Austin ISD  Advisory Board
      Monte Mercer North Central TX Council of Government Advisory Board
      Stephen Fortenberry Plano ISD  Advisory Board 
      Becky Brooks Government Resource Associates, LLC Advisory Board
 
  

For more information contact TexSTAR Participant Services   1-800-TEX-STAR   www.texstar.org



 

 
 

April 26, 2017 
AGENDA ITEM #6 

Approve financial institutions and qualified 
brokers authorized to provide investment 

services and engage in investment 
transactions with the Mobility Authority and 

reaffirm the CTRMA investment policy. 
 
 

Strategic Plan Relevance: Regional Mobility   

Department: Finance 

Contact: Bill Chapman, Chief Financial Officer 

Associated Costs: N/A  

Funding Source: N/A 

Action Requested: Consider and act on draft resolution  

 
Summary:  
 
Texas Government Code §2256.005(e) requires the Board to, at least annually, review and either 
revise or reaffirm the Mobility Authority investment policy and strategy.  The investment policy 
and strategy is located in Article 1 of Chapter 2 of the Mobility Authority Policy Code.  A copy of 
the current investment policy and strategy is included in the backup materials.  No amendments 
are recommended with this review. 
 
Texas Government Code §2256.025 and Mobility Authority Policy Code §201.011 require the 
Board to annually review and approve the financial institutions and qualified brokers authorized 
to provide investment services and engage in investment transactions with the Mobility 
Authority.  The recommended list of authorized financial institutions and investment brokers is 
included in the backup materials. 
 
 
Backup provided:           Draft Resolution, List of authorized financial institutions and investment        
                                           brokers, CTRMA Investment Policy   
 



 
 

GENERAL MEETING OF THE BOARD OF DIRECTORS  
OF THE 

CENTRAL TEXAS REGIONAL MOBILITY AUTHORITY 
 

RESOLUTION NO. 17-0XX 
 
APPROVING FINANCIAL INSTITUTIONS AND QUALIFIED BROKERS AUTHORIZED 

TO PROVIDE INVESTMENT SERVICES AND ENGAGE IN INVESTMENT 
TRANSACTIONS WITH THE MOBILITY AUTHORITY. 

 
WHEREAS, pursuant to Texas Government Code §2256.005(e), the Board is required to review the 
Mobility Authority’s investment policy and investment strategy annually and record any changes made 
to either the investment policy or investment strategy; and 
 
WHEREAS, Article 1 of Chapter 2 of the Mobility Authority Policy Code establishes the Mobility 
Authority’s investment policy and strategy in compliance with the Texas Public Funds Investment Act, 
Chapter 2256 of the Texas Government Code; and 
 
WHEREAS, the Board has reviewed the Mobility Authority’s current investment policy and strategy 
set forth in Article 1 of Chapter 2 of the Mobility Authority Policy Code and finds that there have been 
no changes to either the policy or strategy; and  
 
WHEREAS, pursuant to Texas Government Code §2256.025, the Board is required to review and 
adopt a list of qualified brokers that are authorized to engage in investment transactions with the 
Mobility Authority; and 
 
WHEREAS, Section 201.011(a) of the Mobility Authority Policy Code provides that “financial 
institutions and qualified brokers authorized to provide investment services and engage in investment 
transactions with the authority” shall be approved by a separate resolution adopted by the Board of 
Directors; and 
 
WHEREAS, the Executive Director and Chief Financial Officer recommend that the Board approve 
the financial institutions and qualified brokers listed on Exhibit A to this resolution. 
 
NOW, THEREFORE, BE IT RESOLVED that Board accepts and approves the current  investment 
policy and strategy set forth in Article 1 of Chapter 2 of the Mobility Authority Policy Code; and 
 
BE IT FURTHER RESOLVED, that the firms listed on Exhibit A to this resolution are hereby 
authorized to provide investment services and engage in investment transactions with the Mobility 
Authority. 
 
Adopted by the Board of Directors of the Central Texas Regional Mobility Authority on the 26th day 
of April 2017. 
 
Submitted and reviewed by:     Approved: 
 
 
____________________________    ____________________________ 
Geoff Petrov, General Counsel     Ray A. Wilkerson 
        Chairman, Board of Directors 



 
 

 
 
 

Exhibit A 
 



 
 

Authorized Investment Broker Dealers and Financial Institutions 
 
Alamo Capital       Regions Bank 
201 N. Civic Dr, Suite 145     100 Congress Avenue 
Walnut Creek, CA 94596     Austin, TX 78701 
 
Cantor Fitzgerald (Ken Guillory)    Rice Financial Products company (Jared Fragin)  
1700 Post Oak Blvd, 2 BLVD Place, Suite 250   55 Broad Street, 27th Floor     
Austin, TX 78701      New York, NY 10004 
 
Bank of America Securities      
One Bryant Park, 4th Floor 
New York, NY 10036 
 
FTN Financial Capital Markets (Steve Albert) 
206 Wild Basin Road, Suite 109 
Austin, Texas 78746 
 
First Allied Securities, Inc. (Keith Miller) 
655 West Broadway, 12th Floor 
San Diego, CA 92101 
 
First Empire Securities (Brian Connors) 
100 Motor Parkway, 2nd Floor 
Hauppauge, NY 11788 
 
First Southwest Company 
325 North Saint Paul, 8th Floor 
Dallas, TX  75201 
 
JPMorgan Chase Securities, Inc. 
1717 Main Street, Lower Level 1 
Dallas, TX 75201 
 
Ladenburg Thalmann & Co. (Steve Neri) 
2020 Main Street, Suite 650 
Irvine, California 92614 
 
Morgan Asset Management (Regions Bank) 
500 North Akard Street, Ste. 100 
Dallas, TX 75201 
 
Multi-Bank Securities, Inc. (Mack MacReynolds) 
1000 Town Center #2300 
Southfield, MI 48075 
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Chapter 2: FINANCES 

Article 1. INVESTMENT POLICY AND STRATEGY  

201.001 Overview 

This article is adopted and intended to comply with the Texas Public Funds Investment Act, 

Chapter 2256, Government Code, as that act may be amended from time to time (the “PFIA”). It is 

the policy of the authority to invest public funds in a manner which will provide the maximum 

security with the highest investment return while meeting the daily cash flow demands of the 

authority conforming to all state and local statutes governing the investment of public funds. The 

authority’s Investment Policy and Strategy is approved by the board and is adopted to provide 

investment policy and strategy guidelines for use by authority staff and its advisors. 

201.002 Scope 

This article applies to all investment activities of authority funds except those subject to other 

investment covenants, or excluded by contract. All funds covered by this article shall be invested in 

accordance with the PFIA. These funds are accounted for in the authority's annual financial report 

and include: 

(1) Revenue Fund 

(2) Rebate Fund 

(3) Operating Funds 

(4) Debt Service Funds 

(5) Debt Service Reserve Funds 

(6) Renewal and Replacement Fund 

(7) General Fund 

(8) Capital Projects Funds 

201.003 Objectives 

The primary objectives, in priority order, of investment activities shall be: 

(1) Safety: Safety of principal is the foremost objective of the investment program. Investments 
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shall be undertaken in a manner that seeks to ensure the preservation of capital in the overall 

portfolio. The objective shall be to mitigate credit risk and interest rate risk. 

(2) Credit Risk: Credit risk is the risk of loss due to the failure of the security issuer or backer. 

Credit risk may be mitigated by: 

(3) Limiting investments to the safest types of securities; as listed in Section 201.014. 

(4) Pre-qualifying the financial institutions, brokers/dealers, intermediaries, and advisors with 

which the authority will do business; and, 

(5) Diversifying the investment portfolio so that potential losses on individual securities will be 

minimized. 

(6) Interest Rate Risk: Interest rate risk is the risk that the market value of securities in the 

portfolio will fall due to changes in general interest rates. Interest rate risk may be mitigated 

by: 

(7) Structuring the investment portfolio so that securities mature to meet cash requirements for 

ongoing projects, thereby avoiding the need to sell securities on the open market prior to 

maturity; and, 

(8) By investing operating funds primarily in shorter-term securities, money market mutual funds 

or similar investment pools and limiting the average maturity of the portfolio in accordance 

with Section 201.009. 

(9) Liquidity: The investment portfolio shall remain sufficiently liquid to meet all project and 

operating requirements that may be reasonably anticipated. This is accomplished by 

structuring the portfolio so that securities mature concurrent with cash needs to meet 

anticipated demands. 

(10) Yield: The investment portfolio shall be designed with the objective of attaining a market rate 

of return throughout budgetary and economic cycles, taking into account the investment risk 

constraints and liquidity needs. Return on investment is of least importance compared to the 

safety and liquidity objectives described above. The core investments are limited to relatively 

low risk securities in anticipation of earning a fair return relative to the risk being assumed. 

Securities shall be held to maturity with the following exceptions: 

(11) A declining credit security could be sold early to minimize loss of principal; 

(12) A security swap would improve the quality, yield, or target duration in the portfolio; or, 

(13) Liquidity needs of the portfolio require that the security be sold. 
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(14) Public Trust: Participants in the authority’s investment process shall act responsibly as public 

trust custodians. Investment Officers shall avoid transactions which might impair public 

confidence in the authority’s ability to manage effectively. 

201.004 Standards Of Care 

(a) Prudence: The standard of prudence to be used by investment officials shall be the “prudent 

person” standard and shall be applied in the context of managing an overall portfolio. An 

Investment Officer acting in accordance with the Investment Policy and Strategy and written 

procedures and exercising due diligence shall be relieved of personal responsibility for an individual 

security's credit risk or market price changes, provided deviations from expectations are reported in 

a timely fashion and appropriate action is taken to control adverse developments. 

(b) Investments shall be made with judgment and care, under circumstances then prevailing, 

which persons of prudence, discretion and intelligence exercise in the management of their own 

affairs, not for speculation, but for investment, considering the probable safety of their capital as 

well as the probable income to be derived. 

201.005 Ethics and Conflicts 

(a) Investment Officers shall refrain from personal business activity that could conflict with or 

be perceived to conflict with the proper execution and management of the investment program, or 

that could impair their ability to make an impartial decision. An Investment Officer shall refrain 

from undertaking personal investment transactions with an individual person with whom business is 

conducted on behalf of the authority. 

(b) For purposes of this section, an investment officer has a personal business relationship with 

a business organization if: 

(1) the investment officer owns 10 percent or more of the voting stock or shares of the business 

organization or owns $5,000 or more of the fair market value of the business organization; 

(2) funds received by the investment officer from the business organization exceed 10 percent of 

the investment officer's gross income for the previous year; or 

(3) the investment officer has acquired from the business organization during the previous year 

investments with a book value of $2,500 or more for the personal account of the investment 

officer. 

(c) Investment Officer shall file with the Texas Ethics Commission and with the board a 

statement disclosing the existence of the relationship if the Investment Officer: 

(1) has a personal business relationship with a business organization offering to engage in an 
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investment transaction with the authority; or 

(2) is related within the second degree by affinity or consanguinity, as determined under Chapter 

573, Government Code, to an individual seeking to sell an investment to the authority. 

201.006 Designation of Investment Officer 

The chief financial officer and controller are designated and shall act as the Investment Officers of 

the authority and shall have responsibility for managing the authority’s investment program. 

Additional authority personnel may also be designated as an Investment Officer with approval of 

the board. Written operational and investment procedures consistent with this chapter shall be 

established. Such procedures shall include explicit delegation of authority to persons responsible for 

investment transactions. No person may engage in an investment transaction except as provided 

under the terms of this chapter and the established procedures. 

201.007 Investment Advisor 

The board may select an Investment Advisor to advise the authority on investment of funds and 

other responsibilities as outlined in this article including but not limited to broker compliance, 

security selection, competitive bidding, reporting and security documentation. The Investment 

Advisor must be registered with the Securities and Exchange Commission (SEC) under the 

Investment Advisor’s Act of 1940 as well as with the Texas State Securities Board. 

201.008 Required Training 

The chief financial officer and controller and any other person designated by resolution of the board 

as an Investment Officer shall attend at least one training session relating to the responsibilities of 

maintaining the investment portfolio within 12 months after taking office or assuming duties; and 

shall attend a training session not less than once every two years and receive not less than ten hours 

of training. Such training, from an independent source, shall include education in investment 

controls, security risks, strategy risks, market risks, and compliance with the PFIA. Training required 

by this section shall be from an independent source certified to provide training required by the 

PFIA and approved or endorsed by the Government Finance Officers Association of Texas, the 

Government Treasurers Organization of Texas, the Texas Municipal League, or the North Central 

Texas Council of Governments. 
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201.009 Investment Strategies 

(a) The authority’s investment portfolio shall be designed with the objective of obtaining a rate of 

return throughout budgetary and economic cycles, commensurate with the investment risk 

constraints and the cash flow needs. 

(b) Market Yield Benchmark: The authority’s investment strategy is conservative. Given this 

strategy, the basis used by the chief financial officer to determine whether minimum market yields 

are being achieved shall be the six month T-bill rate. Investment Officers and Investment Advisors 

shall strive to safely exceed minimum market yield within policy and market constraints. 

(c) Maximum Maturities: To the extent possible, the authority will attempt to match its individual 

investments with anticipated cash flow requirements of each fund. However, in no instance shall the 

maximum stated maturity of an individual investment exceed five years, unless approved by the 

board. 

201.010 Diversification 

The authority will seek to diversify investments, by security types and maturity dates in order to 

avoid incurring unreasonable risks. 

201.011 Authorized Financial Institutions and Qualified Brokers 

(a) The board shall approve by separate resolution the financial institutions and qualified brokers 

authorized to provide investment services and engage in investment transactions with the authority. 

These may include “primary” brokers or regional brokers that qualify under Securities & Exchange 

Commission Rule 15C3-1 (uniform net capital rule). 

(b) Each security broker who desires to become qualified and authorized under this section to 

engage in investment transactions with the authority must supply the chief financial officer with the 

following: 

(1) Audited financial statements; 

(2) Proof of National Association of Securities Dealers (NASD) certification; 

(3) Proof of state registration; 

(4) The completed security broker/dealer questionnaire in the form approved by the board in a 

separate resolution; and, 

(5) A written certification relating to this Investment Policy and Strategy signed by a qualified 

representative of the firm in the form approved by the board in a separate resolution. The 
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authority will not enter into an investment transaction with a security broker/dealer prior to 

receiving this written certification and acknowledgement. 

(c) A current audited financial statement is required to be on file for each financial institution and 

broker in which the authority invests. An annual review of the financial condition and registrations 

of qualified brokers will be conducted by the executive director. 

(d) In accordance with state law, the authority requires all funds held by financial institutions 

above the Federal Deposit Insurance Corporation (FDIC) insurance limit to be collateralized with 

securities whose market value is pledged at 102% of principal and accrued interest by that institution 

with the authority’s custodial bank. Private insurance coverage is not an acceptable collateralization 

form. Securities which are acceptable for collateralization purposes are as follows: 

(1) FDIC insurance coverage. 

(2) A bond bill, certificate of indebtedness, or Treasury note of the United States, or other 

evidence of indebtedness of the United States that is guaranteed as to principal and interest by 

the United States (i.e. Treasury Agency issues). 

(3) Obligations, the principal and interest on which, are unconditionally guaranteed or insured by 

the State of Texas. 

(4) A bond of the State of Texas or a country, city or other political subdivision of the State of 

Texas having been rated as investment grade by a nationally recognized rating agency with a 

remaining maturity of ten years or less. 

201.012 Custody - Delivery vs. Payment 

All security transactions entered into by the authority shall be conducted on a delivery-versus-

payment (DVP) basis. Securities will be held by the authority’s custodial bank and evidenced by 

safekeeping receipts. 
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201.013 Safekeeping of Securities 

(a) Securities purchased for the authority’s portfolios will be delivered in book entry form and will 

be held in third party safekeeping by a Federal Reserve member financial institution designated as 

the authority’s safekeeping and custodian bank. 

(b) The authority will execute Safekeeping Agreements prior to utilizing the custodian’s 

safekeeping services. The safekeeping agreement must provide that the safekeeping agent will 

immediately record and promptly issue and deliver a safekeeping receipt showing the receipt and the 

identification of the security, as well as the authority’s interest. All securities owned by the authority 

will be held in a Customer Account naming the authority as the customer. 

(c) The safekeeping institution shall annually provide a copy of their most recent report on 

internal controls (Statement of Auditing Standards no. 70 or SAS 70). 

201.014 Authorized And Suitable Investments 

(a) The investment of authority funds will be made using only those investment types approved 

by the board and which are in accordance with the PFIA. The approved investment types will be 

limited to the following: 

(1) U.S. Treasury and Federal Agency Issues. 

(2) Certificates of Deposit as authorized under Section 2256.010 of the PFIA. 

(3) Repurchase Agreements, including flexible Repurchase Agreements, collateralized by U.S. 

Treasury or Federal Agency Securities whose market value is 102% of the authority’s 

investment and are pledged and held with the authority’s custodial bank or a third-party 

safekeeping agent approved by the authority. Repurchase agreements must also be secured in 

accordance with State law. Each counter party to a repurchase transaction is required to sign a 

copy of an Investment Repurchase Agreement under the guidelines of Section 2256.011 of the 

PFIA, using the Bond Market Association Public Securities Association Master Repurchase 

Agreement as a general guide and with such changes thereto as are deemed in the best interest 

of the authority. Such an Agreement must be executed prior to entering into any transaction 

with a repo counter-party. 

(4) Guaranteed Investment Contracts (GIC’s) collateralized by U.S. Treasury or Federal Agency 

Securities whose market value is 102% of the authority’s investment and are pledged and held 

with the authority’s custodial bank or a third-party safekeeping agent approved by the 

authority. Bond proceeds, other than bond proceeds representing reserves and funds 

maintained for debt service purposes, may not be invested for a term which exceeds five years 

from the date of bond issuance. 
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(5) Obligations of states, agencies, counties, cities, and other political subdivisions of any State 

having been rated as to investment quality by a nationally recognized investment rating firm 

and having received a rating of not less than “AA” or its equivalent, with fixed interest rates 

and fixed maturities. 

(6) SEC registered no-load money market mutual funds with a dollar weighted average portfolio 

maturity of 90 days or less; that fully invest dollar for dollar all authority funds without sales 

commissions or loads; and whose investment objectives include the maintenance of a stable 

net asset value of $1 per share 

(7) Local government investment pools, which are “AAA” rated by a nationally recognized bond 

rating company (e.g., Moody’s, S&P, Fitch), and which participation in any particular 

investment pool(s) has been authorized by resolution of the board, not to exceed 80% of the 

total investment portfolio less bond funds. Bond funds may be invested at 100%. 

(b) The authority is prohibited from purchasing any security that is not authorized by Texas law, 

or any direct investment in asset-backed or mortgage-backed securities. The authority expressly 

prohibits the purchase of inverse floaters, interest-only (IO) and principal-only (PO) collateralized 

mortgage obligations (CMO’s). 

(c) An Investment that requires a minimum rating does not qualify as an authorized investment 

during the period the investment does not have the minimum rating. The Investment Officers shall 

monitor the credit rating on all authorized investments in the portfolio based upon independent 

information from a nationally recognized rating agency. The authority shall take all prudent 

measures that are consistent with its Investment Policy and Strategy to liquidate an investment that 

does not have the minimum rating. 

201.015 Reporting and Review 

(a) Quarterly Report Requirements: The Investment Officers shall jointly prepare, no less than on 

a quarterly basis, an investment report, including a summary that provides a clear picture of the 

status of the current investment portfolio and transactions made after the ending period of the most 

recent investment report. The report shall be provided to the board and the executive director. The 

report shall comply with requirements of the PFIA and shall include the following: 

(1) The investment position of the authority on the date of the report. 

(2) The signature of each Investment Officer. 

(3) Summary for each fund stating: 

(A) Beginning market value; 
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(B) Ending market value. 

(4) Beginning and ending book value and market value for each investment along with fully 

accrued interest for the reporting period. 

(5) Maturity date of each investment. 

(6) Description of the account or fund for which the investments were made. 

(7) Statement that the investment portfolio is in compliance with the authority’s Investment 

Policy and Strategy. 

(b) Security Pricing: Current market value of securities may be obtained by independent market 

pricing sources including, but not limited to, the Wall Street Journal, broker dealers and banks other 

than those who originally sold the security to the authority as well as the authority’s safekeeping 

agent. 

(c) Annual Audit: If the authority places funds in any investment other than registered investment 

pools or accounts offered by its depository bank, the above reports shall be formally reviewed at 

least annually by an independent auditor, and the result of the review shall be reported to the 

Executive Committee. In addition, the authority's external auditors shall conduct a compliance audit 

of management controls on investments and adherence to the Investment Policy and Strategy. 

201.016 Current Investments Exempted from Policy 

Any investment currently held that does not meet the guidelines of this article or subsequent 

amended versions shall be exempted from the requirements of this article. At maturity or 

liquidation, such monies shall be reinvested only as provided by this article. 

201.017 Annual Review 

The authority shall review and approve the Investment Policy and Strategy annually. This review 

shall be conducted by the board with recommendations from the executive director. Any approved 

amendments shall be promptly incorporated into written policy. 
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Article 2. SWAP POLICY 

201.018 Purpose 

Interest rate swap transactions can be an integral part of the authority’s asset/liability and debt 

management strategy. By utilizing interest rate swaps, the authority can expeditiously take advantage 

of market opportunities to reduce costs. Interest rate swaps will allow the authority to actively 

manage asset and liability interest rate risk, balance financial risk, and achieve debt management 

goals and objectives through synthetic fixed rate and variable rate financing structures. The authority 

shall not enter into interest rate swaps for speculative purposes. 

201.019 Authorization 

(a) By recommendation of the Executive Committee of the board (the “Executive Committee”), 

approval to execute an interest rate swap on behalf of the authority will be authorized by a 

resolution passed by the board on a case-by-case basis. 

(b) Each swap resolution will authorize the swap agreement and its provisions to include, notional 

amount, security, payment, and certain other terms in regards to the swap agreement between the 

authority and qualified swap counterparties ("Counterparties"), and other necessary documents. 

Each swap resolution shall specify the appropriate authority officials authorized to make 

modifications to the swaps contemplated, within certain parameters. In the event of a conflict 

between a swap resolution and the Master Swap Policy, the terms and conditions of the swap 

resolution shall control. 

(c) Such actions of the authority will be taken pursuant to applicable provisions of the 

Government Code, whereby the authority must make a finding and determine that it is prudent and 

advisable for the authority to enter into interest rate swap agreements or other such arrangements 

from time to time based on certain terms and conditions set forth in the swap resolution and this 

article. 

201.020 General Guidelines for Interest Rate Swap Agreements 

The following non-exclusive list provides certain guidelines the Executive Committee will follow in 

the evaluation and recommendation of interest rate swap transactions: 

(1) Legality: The Executive Committee must first determine, or have determined by appropriate 

legal counsel, that the proposed contract fits within the legal constraints imposed by state 

laws, authority resolutions, and existing indentures and other contracts. 

(2) Goals: In the authorizing resolution, the authority must clearly state the goals to be achieved 

through the swap contract and must adopt execution parameters consistent with the goals. 
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(3) Rating Agencies: The swap agreement being entered into will not have an adverse impact on 

any existing authority credit rating. In addition to the legal constraints as noted above, the 

swap agreement will conform to outstanding commitments with bond insurers, credit 

enhancers, and surety providers. Where possible, the authority shall obtain confirmation on 

the underlying ratings of the revenue source obligated under the swap agreement. All swap 

agreements must be discussed with the rating agencies prior to execution, and cannot be 

executed if doing so would impact negatively on the authority’ s credit ratings. 

(4) Term: The authority shall determine the appropriate term for an interest rate swap agreement 

on a case-by-case basis. However, in no circumstance may the term of a swap agreement 

entered into for liability management purposes between the authority and a qualified swap 

Counterparty extend beyond the final maturity date of the underlying debt of the authority, or 

in the case of a refunding transaction, beyond the final maturity date of the refunding bonds. 

(5) Impact on Variable Rate Capacity: The impact of the swap agreement on the authority’s 

variable rate capacity must be quantified prior to execution so as not to hinder the authority’s 

ability to continue the issuance of traditional variable rate products such as commercial paper 

which is used to fund capital projects. 

(6) Enhancements: The authority may utilize other swap enhancement products such as forward 

swaps, swap options, basis swaps, caps, floors, collars, cancellation options, etc. Utilization 

and consideration of each of these products will be part of the approval process per swap 

agreement as detailed 201.024in Section 201.024. The costs, benefits, and other considerations 

regarding the enhancement will be explained to board as a part of the approval process. In the 

case of swap options in which the authority would receive up-front cash, the authority will not 

enter into any such swap agreements. 

(7) Bond Covenants: The implementation of derivative products or interest rate swaps will not 

conflict with existing bond covenants and debt policies. The derivative product will also not 

contain terms that would cause restrictions on additional bond test and protective covenants 

of outstanding bonds or create cross defaults. 

(8) Accounting Compliance: The impact of compliance with GASB Technical Bulletin No. 2003-

1 shall be disclosed in the authority’s annual financial reports. 

(9) Staffing: The authority shall maintain appropriate staff with responsibility and knowledge 

suitable for monitoring swap transactions. Before entering into a swap, the accounting impact 

of the swap on the authority must be determined. 

(10) Exit Strategy: The mechanics for determining termination values at various times and upon 

various occurrences must be explicit in the swap agreement, and the authority should obtain 

estimates from its financial advisor and swap advisor of the potential termination costs which 
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might occur under various interest rate scenarios, and plan for how such costs would be 

funded. 

201.021 Basis of Award 

(a) Competitive Bid: Competitively bid transactions will be deemed “quasi-competitive” and will 

include not fewer than three firms. The Executive Committee will recommend to the board the 

method of sale and which firms will participate in the competitive transaction based on criteria 

described in Section 201.023. However, for a competitive bid, in situations in which the authority 

would like to a reward a particular firm or firms, or wishes to achieve diversification of its 

Counterparty exposure, the Executive Committee may select one of the following bases for award: 

(1) Allow the firm or firms not submitting the best bid to amend its bid to match the best bid, 

and by doing so, be awarded up to a specific percentage of the transaction. 

(2) To encourage competition, the second and third place bidders may be allowed to contract for 

a specific amount of the notional amount as long as their bid is no greater than a pre-specified 

spread from the best bidder in a proportional manner as specified in bidding parameters. 

(3) The authority may award the transaction to a firm or firms that submit the best bid as defined 

in the solicitation for bid. 

(b) Negotiated Transactions: In the case of a pure negotiated transaction, the authority shall rely 

on its swap advisor to negotiate the price and render a “fair value opinion.” The Counterparty shall 

disclose payments to third parties regarding the execution of the derivative contract. 

201.022 Management of Swap Transaction Risk 

Certain risks will be created as the authority enters into various interest rates swap agreements with 

numerous swap counterparties. In order to manage the associated risks, guidelines and parameters 

for each risk category are as follows: 

(1) Counterparty Risk: The risk of swap Counterparty default can be reduced by limiting swap 

agreements between the authority and any single swap Counterparty that qualifies as an 

eligible swap Counterparty to the authority as described in Section (6)(a) and Section (c). In 

addition, the authority may require the posting of collateral by the swap Counterparty, with a 

mark-to-market as requested by the authority, in accordance with the guidelines described in 

Section Chapter 2:Article 2(5)(d). 

(2) Termination Risk: 

(A) Optional Termination: At a minimum, the authority shall have the right to optionally 

terminate a swap agreement at any time over the term of the agreement (elective termination 



MOBILITY AUTHORITY POLICY CODE 
 

 

Page 40 Current as of April 26, 2017 

right) at the then-prevailing market value of the swap (so long as a swap Counterparty 

receiving payment upon termination is not in default). In general, exercising the right to 

optionally terminate an agreement should produce a benefit to the authority, either through 

receipt of a payment from a termination, or if a termination payment is made by the authority, 

in conjunction with a conversion to a more beneficial (desirable) debt obligation of the 

authority as determined by the authority. Termination value shall be readily determinable by 

one or more independent swap counterparties, who may assume the swap obligations of the 

authority. A Counterparty to the authority shall not have the elective right to terminate the 

swap agreement except when a termination option has been priced into the terms of the swap 

at inception. The authority should explore the viability of a unilateral termination provision 

without being exposed to a termination payment. 

(B) Mandatory Termination: A termination payment by the authority may be required in 

the event of termination of a swap agreement due to a Counterparty default or following a 

decrease in credit rating of the authority. In some circumstances, the defaulting party will be 

required to make a termination payment to the non-defaulting party. However, under certain 

circumstances, upon an event of termination, the non-defaulting party may be required to 

make a payment to the defaulting party. It is the intent of the authority not to make a 

termination payment to a Counterparty failing to meet its contractual obligations. At a 

minimum, prior to making any such termination payment, the authority shall require a suitable 

time period during which the authority may evaluate whether it is financially advantageous for 

the authority to obtain a replacement Counterparty to avoid making a termination payment. 

For example, in order to mitigate the financial impact of making such a payment, at the time 

such payment is due, the authority will seek to replace the terms of the terminated transaction 

with a new Counterparty and, as a result, receive value from the replacement Counterparty. 

The new or replacement Counterparty would make an upfront payment to the authority in an 

amount that would offset (either in whole or in part) the payment obligation of the authority 

to the original Counterparty. The market value of each swap agreement (including termination 

costs) will be calculated by the swap advisor and provided periodically as information to board 

in accordance with the provisions of Section 201.027  to monitor the transaction’s value and in 

order to implement an appropriate exit strategy in a timely manner, if required. 

(3) Amortization Risk (Term): The slope of the swap curve, the marginal change in swap rates 

from year to year along the swap curve, termination value, and the impact that the term of the 

swap has on the overall exposure of the authority shall be considered in determining the 

appropriate term of any swap agreement. Any swap should reflect the amortization of the debt 

swapped against or will be in place for no longer than the period of time that matching assets 

are available to hedge the transaction. 

(4) Liquidity Risk: The authority should consider if the swap market is sufficiently liquid (i.e., if 
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enough potential qualified counterparties participate actively in the market to assure fair 

pricing) for the type of swap being considered and the potential ramifications of an illiquid 

market for such types of swaps. There may not be another appropriate party available to act as 

an offsetting Counterparty. The authority may enter into liquidity agreements with qualified 

liquidity providers and/or credit enhancers to protect against this risk. 

(5) Basis (Index) Risk (including Tax Risk):  Any index chosen as part of an interest rate swap 

agreement shall be a recognized market index, including but not limited to The Bond Market 

Association Municipal Swap Index (TBMA) or London Interbank Offering Rate (LIBOR). 

The authority shall not enter into swap agreements that do not have a direct (one to one) 

correlation with the movement of an index without analyzing the risk associated with the 

enhancement. Any Counterparty for a swap which relies on an index will agree to not lobby, 

or otherwise influence, any changes to the index that will adversely affect the authority. The 

tax risk and impact to the authority of each swap transaction shall be detailed through the 

Counterparty disclosure requirements outlined in Section 201.024. 

(6) Bankruptcy Risk: Bond or swap counsel will disclose to the authority the bankruptcy risks and 

issues associated with the Counterparty and type of swap chosen. Additionally, bond or swap 

counsel will disclose to the authority the bankruptcy issues associated with the method of 

collateral required to be posted. 

201.023 Counterparty Approval Guidelines 

(a) Eligibility: The authority shall enter into interest rate swap transactions only with 

Counterparties. To qualify as a Counterparty under this article, at the time of entry into a swap 

transaction, the selected swap provider(s): 

(1) shall be rated at least AA-/Aa3/AA- by at least two of the three nationally recognized credit 

rating agencies (Standard & Poor’s, Moody’s, and Fitch Ratings, respectively) and shall have a 

minimum capitalization of $50 million, or 

(2) shall be rated at least BBB-/lBaa3/BBB- by two of the three nationally recognized credit 

rating agencies and shall provide a credit support annex (“CSA'”) to the schedule to the ISDA 

master agreement that shall require such party to deliver collateral for the benefit of the 

authority: 

(A) that is of a kind and in such amounts as are specified therein and which relate to 

various rating threshold levels of the Counterparty or its guarantor, from AA-/Aa3/AA- 

through BBB/Baa3/BBB-, and 

(B) that, in the judgment of the authority in consultation with its Financial Advisor, is 

reasonable and customary for similar transactions, taking into account all aspects of such 
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transaction including without limitation the economic terms of such transaction and the 

creditworthiness of the Counterparty or,  if applicable, its guarantor; or 

(C) shall post suitable and adequate collatera1 (separate from any collateral requirements 

of Section 6.3) at a third party for the benefit of the authority; or 

(3) shall obtain credit enhancement from a provider with respect to its obligations under the 

transaction that satisfies the requirements of subdivision (1) of this subsection, given the 

undertaking involved with the particular transaction. 

(b) The authority shall not enter into an interest rate swap transaction with a firm that does not 

qualify as a Counterparty. The Counterparty must make available audited financial statements and 

rating reports of the Counterparty (and any guarantor), and must identify the amount and type of 

derivative exposure, and the net aggregate exposure to all parties (the authority and others), along 

with relevant credit reports at the time of entering into a swap and annually thereafter unless the 

entity or credit enhancer is under credit or regulatory review and in that case immediately upon 

notice by the appropriate agencies to the entity. 

(c) Swap Counterparty Exposure Limits and Transfer: In order to limit and diversify the 

authority’s Counterparty risk, and to monitor credit exposure to each Counterparty, the authority 

may not enter into an interest rate swap agreement with a qualified swap Counterparty if the 

following exposure limits are reached per Counterparty: 

(1) The maximum notional amount for interest rate swaps between a particular Counterparty (and 

its unconditional guarantor, if applicable) and the authority shall not exceed the maximum of 

$100 million. The $100 million limitation shall be the net exposure total of all notional 

amounts between each Counterparty and the authority. As such, notional amounts for fixed to 

floating swaps may be used to “offset” the notional amounts for floating to fixed swaps, or 

vice versa. 

(2) Limitations on transfers of swaps with a particular Counterparty should be carefully analyzed 

and would require the authority’s prior written consent. If the Counterparty unilaterally 

restricts transfer, then the authority should have the ability to terminate the swap without 

penalty if the swap is transferred or the Counterparty is merged with another entity that 

changes the credit profile of the swap Counterparty, unless the authority gives its prior written 

consent. 

(3) If the maximum notional limit for a particular Counterparty is exceeded solely by reason of 

merger or acquisition involving two or more counterparties, the authority shall expeditiously 

analyze the exposure, but shall not be required to “unwind” existing swap transactions unless 

the authority determines such action is in its best interest, given all the facts and 

circumstances. 
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(4) If the exposure limit is breached by a Counterparty, then the authority shall: 

(A) conduct a review .of the exposure limit calculation of the counterparty; and 

(B) determine if collateral may be posted to satisfy the exposure limits; and 

(C) enter into an offsetting swap transaction, if necessary. 

(5) The authority will not enter into contracts with derivative product companies (“DPCs”) that 

are classified as “terminating” or “Sub-T” DPC's by the rating agencies. 

(d) Collateral Requirements: Collateral posting requirements between the authority and each swap 

Counterparty should not be unilateral in favor of the Counterparty. As part of the swap agreement, 

the authority or the swap Counterparty may require that collateralization to secure any or all swap 

payment obligations be posted. Collateral requirements shall be subject to the following guidelines: 

(1) Collateral requirements imposed on the authority should not be accepted to the extent they 

would impair the authority’s existing operational flow of funds. 

(2) Each Counterparty shall be required to provide a form of a Credit Support Annex should the 

credit rating of the Counterparty fall below the “A-/A3/A-“ category by at least two of the 

nationally recognized agencies: 

(3) A list of acceptable .securities that may be posted as collateral and the valuation of such 

collateral will.be determined and mutually agreed upon during negotiation of the swap 

agreement with each swap Counterparty. 

(4) The market value of the collateral shall be determined on either a daily, weekly, or monthly 

basis by an independent third party, as provided in the swap documentation. 

(5) Failure to meet collateral requirements will be a default pursuant to the terms of the swap 

agreement. 

(6) The authority and each swap Counterparty may provide in the supporting documents to the 

swap agreement for reasonable threshold limits for the initial deposit and for increments of 

collateral posting thereafter. 

(7) The swap agreement may provide for the right of assignment by one of the parties in the 

event of certain credit rating events affecting the other party. The authority (or the 

Counterparty) shall first request that the Counterparty (or the authority) post credit support, 

or provide a credit support facility. If the Counterparty (or the authority) does not provide the 

required credit support, then the authority (or the Counterparty) shall have the right to assign 

the agreement to a third party acceptable to both parties and based on terms mutually 
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acceptable to both parties. The credit rating thresholds to trigger an assignment shall be 

inc1uded in the supporting documents. 

201.024 Form of Swap Agreements and Other Documentation 

Each interest rate swap agreement shall contain terms and conditions as set forth in the 

International Swap & Derivatives Association, Inc. (“ISDA”) Master Agreement and such other 

terms and conditions included in any schedules, confirmations, and credit support annexes as 

approved in accordance with the authority’s swap resolution pertaining to that transaction. The swap 

Counterparty shall provide a disclosure memorandum that will include an analysis by the 

Counterparty of the risks and benefits of the transactions, with amounts quantified. This analysis 

should include, among other things, a matrix of maximum termination values over the life of the 

swap. The disclosure memorandum shall become a part of the official transcript for the transaction. 

The swap Counterparty shall also affirm receipt and understanding of the authority’s statement of 

swap policies, and will further affirm that the contemplated transactions fit within the swap policies 

as described. 

201.025 Modification of Swaps 

Each swap resolution should provide specific approval guidelines for the swap transactions to which 

it pertains. These guidelines should provide for modifications to the approved swap transactions, 

provided such modifications, unless considered and recommended by the Executive Committee, do 

not .extend the average life of the term of the swap, increase the overall risk to the authority 

resulting from the swap, or increase the notional amount of the swap. The swap resolution should 

further designate which authority officers shall be authorized to cause such modifications.  

201.026 Aggregation of Swaps 

Unless the swap resolution states otherwise, the approval requirements set forth in each swap 

resolution are applicable for the total notional amount of transactions executed over a consecutive 

three-month period for a given security or credit. Therefore, the notional amount of swap 

transactions including the average life of the swap agreements over a consecutive three-month 

period are considered in total (net of the notional amount of a swap reversal) to determine what 

approval is required pursuant to a particular swap resolution. 

201.027 Reporting Requirements 

The Executive Committee shall be required to report the status of all interest rate swap agreements 

to the board at least on an annual basis and shall present all footnote disclosure items required by 

GASB Technical Bulletin No. 2003-1. 
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Article 3. RESERVE FUND POLICY 

201.028 Purpose 

In Resolution No. 10-12, dated February 26, 2010, the board approved the establishment of a 

reserve fund. The reserve fund is intended to ensure that the authority maintains adequate funds to 

satisfy its outstanding financial commitments and operational requirements in the event of 

unforeseen circumstances or events. The board recognizes that establishment and maintenance of 

sufficient reserve funds is of particular importance in light of the authority’s dependence upon 

discretionary user fees as its primary revenue stream. 

201.029 Fund Balance 

(a) It shall be the goal of the authority to maintain twelve months of funds sufficient to pay, 

maintain, or satisfy all required debt service, debt service coverage, contractual financial 

commitments, and operational requirements (collectively, “Funding Requirements”) as a reserve 

fund; provided, however, that the executive director shall have the authority to take action resulting 

in a reduction of the reserve fund to a minimum of nine months of funding sufficient to pay, 

maintain, or satisfy all Funding Requirements if he determines that such action is necessary, in the 

best interest of the authority, and will not adversely affect the authority’s financial stability. 

(b) In the event that the executive director authorizes action on behalf of the authority to reduce 

the reserve fund balance to less than twelve months of funding sufficient to pay, maintain, or satisfy 

all Funding Requirements, he shall disclose to the board at the next regular board meeting the 

amount by which the reserve fund was reduced and the circumstances that led to the reduction. 

(c) In no event may the reserve fund balance be reduced to less than nine months of funding 

sufficient to pay, maintain, or satisfy all Funding Requirements without the prior approval of the 

board. 
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Article 4. DAMAGE CLAIMS BY CTRMA 

201.030 Purpose 

This article sets forth guidelines for management and collection of claims by the authority against an 

individual, company, or organization for damage to a transportation project. This article is not 

intended to apply to damage to authority property resulting from the actions of contractors engaged 

in the construction, maintenance, or repair of authority projects. 

201.031 Definitions 

(1) Accident: A collision, crash, or impact, with or without apparent cause, involving one or more 

vehicles. 

(2) Damage: Loss or harm to a transportation project resulting from an accident or from a 

deliberate act, including an act of vandalism. Damage does not include wear and tear caused 

by normal use of a transportation project. 

(3) Insurer: An insurance company authorized to write motor vehicle insurance in this state and 

through which a responsible party had a motor vehicle insurance policy in effect at the time of 

an accident. 

(4) Responsible Party: The owner or operator of a vehicle involved in an accident resulting in 

damage or the person responsible for a deliberate act resulting in damage to a transportation 

project. 

(5) Transportation Project: A turnpike project, passenger or freight rail facility, roadway, 

pedestrian or bicycle facility, or any other facility or structure included within the definition of 

“transportation project” set forth in Section 370.003(13), Transportation Code. 

(6) Vehicle: A device in or by which a person or property is or may be transported or drawn on a 

public highway, other than a device used exclusively on stationary rails or tracks. Includes, 

without limitation, a passenger car, truck, bus, tractor, trailer, semi-trailer, all-terrain vehicle, 

recreational vehicle, motorcycle, moped, or bicycle. 
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201.032 Collection of Damage Claims 

(a) The authority shall seek reimbursement from the responsible party for costs it incurs to repair 

damage to a transportation project owned or maintained by the authority, including the cost of 

labor, materials, equipment. Additionally, the authority may seek reimbursement for any internal or 

external administrative or other costs the authority necessarily incurs in connection with making 

repairs to the damage and obtaining reimbursement for those costs. 

(b) The executive director shall develop and implement procedures for maintaining records of all 

damage claims and notifying a responsible party and/or the party’s insurer, as appropriate, of the 

existence and nature of damage claim by the authority and for recovering the cost of the repairs. A 

responsible party and the insurer shall be provided with a copy of any police report relating to the 

accident or damage, a description of the damage, and a summary of the costs incurred or estimates 

of costs to be incurred for repairing the damage. The authority shall provide a process for a 

responsible party and the insurer to dispute the liability of a responsible party or the existence or 

amount of a damage claim. 

(c) If a responsible party who did not have an insurance policy in effect at the time of an accident 

fails to pay a claim for damages totaling at least $1,000.00 within 90 days after notice of a claim is 

sent to the responsible party by the authority, the authority may notify the Texas Department of 

Public Safety and may recommend that the responsible party’s driver’s license be suspended in 

accordance with procedures set forth in Subchapter F, Chapter 601, Transportation Code. 

(d) For a damage claim that totals at least $500 against a responsible party who did not have a 

motor vehicle insurance policy in effect at the time of an accident, the authority may enter into a 

payment plan with the responsible party; provided, however, that payments shall not extend beyond 

a one year period. 

(e) A damage claim that does not exceed $50,000 may be compromised or settled in the best 

interests of the authority with the approval of the executive director. A damage claim that exceeds 

$50,000 may be compromised or settled only with the approval of the board. 

(f) If the authority is unable to collect a damage claim through its internal collection procedures, 

the claim may be assigned to a collection agency or, with the approval of the board, the authority 

may institute a civil action to recover its damages in a court of competent jurisdiction. All efforts by 

the authority to recover costs of repairing damage to authority property shall comply with applicable 

state and federal laws and regulations governing the collection of debts. 

 



 

 
 

April 26, 2017 
AGENDA ITEM #7 

Approve the annual compliance report to the 
Texas Department of Transportation required 

by 43 Texas Administrative Code §26.65 

 

Strategic Plan Relevance: Regional Mobility   

Department: Finance 

Contact: Bill Chapman, Chief Financial Officer 

Associated Costs: N/A  

Funding Source: N/A 

Action Requested: Consider and act on draft resolution  

 
Summary:  
 
43 Texas Administrative Code §26.65, adopted by the Texas Transportation Commission, requires 
each regional mobility authority (RMA) to file a report with TxDOT confirming that the RMA has 
complied with all the duties the RMA is required to perform under Texas Administrative Code, 
Title 43, Chapter 26, Subchapter G.  The compliance report must be approved by the RMA’s board 
of directors and certified as correct by the RMA’s executive director. 
 
The attached resolution provides the required Board approval for the compliance report. 
 

 

 
Backup provided: Draft Resolution, compliance report   

 



GENERAL MEETING OF THE BOARD OF DIRECTORS  
OF THE 

CENTRAL TEXAS REGIONAL MOBILITY AUTHORITY 
 

RESOLUTION NO. 17-0XX 
 

APPROVING THE ANNUAL COMPLIANCE REPORT 
 TO THE TEXAS DEPARTMENT OF TRANSPORTATION  

REQUIRED BY 43 TEX. ADMIN. CODE § 26.65. 
 
WHEREAS, the Texas Transportation Commission has adopted rules codified at Title 43, 
Chapter 26, Subchapter G of the Texas Administrative Code that require the Mobility Authority 
to file certain reports and conduct certain audits, as specified therein; and 
 
WHEREAS, pursuant to 43 Tex. Admin. Code § 26.65, the Mobility Authority is required to file 
a report with the Texas Department of Transportation (TxDOT) confirming that the Mobility 
Authority has complied with all the duties it is required to perform under Title 43, Chapter 26, 
Subchapter G of the Texas Administrative Code; and 
 
WHEREAS, the Executive Director has prepared a compliance report containing the information 
in the form required by 43 Tex. Admin. Code § 26.65 which is attached hereto as Exhibit A; and 
 
WHEREAS, the compliance report must be approved by the Board and certified as correct by the 
Executive Director prior to submission to TxDOT. 
 
NOW THEREFORE, BE IT RESOLVED, that the Board hereby approves the compliance report 
in the form attached as Exhibit A, and authorizes the Executive Director to certify and submit the 
compliance report to the Texas Department of Transportation. 
 
Adopted by the Board of Directors of the Central Texas Regional Mobility Authority on the 26th 
day of April 2017. 
 
Submitted and reviewed by:     Approved: 
 
 
____________________________    ____________________________ 
Geoffrey Petrov, General Counsel     Ray A. Wilkerson 
        Chairman, Board of Directors 
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Central Texas Regional Mobility Authority 
Compliance Report 

Texas Administrative Code Title 43, Part I, Chapter 26, Subchapter G 

§26.65(a) Annual Reports to the Commission 

Compliance Rule Compliance Statement Certification 
Rule §26.61 Written Reports:   
The annual operating and capital budgets 
adopted by the RMA year.   

The Mobility Authority submits 
copies of the annual operating 
and capital budget adopted for 
the Fiscal Year 2017 beginning 
July 1, 2016, to Travis County and 
Williamson County. 

The Board of Directors approved 
the FY 2017 Budget by Resolution 
No. 16-036 enacted on June 15, 
2016. 

Any annual financial information and 
notices of material events required to be 
disclosed under Rule 15c2-12 of the SEC.  

No financial information or 
notices are required to be 
disclosed; not applicable. 

 

To the extent not disclosed in another 
report required in this compliance report, 
a statement of any surplus revenue held 
by the RMA and a summary of how it 
intends to use the surplus revenue.  

The Mobility Authority did not 
hold any “surplus revenue” in FY 
2016, as that term is defined by 
§370.003(12) of the 
Transportation Code. 

 

An independent auditor's review of the 
reports of investment transactions 
prepared under Government Code, 
§2256.023.  

Included as part of the FY 2016 
annual audit.  See certification 
below. 

Included as part of the FY 2016 
annual audit.  See certification 
below. 

Rule §26.62 Annual Audit:   
The RMA shall maintain its books and 
records in accordance with generally 
accepted accounting principles in the 
United States and shall have an annual 
financial and compliance audit of such 
books and records.  

The Mobility Authority received 
an unqualified opinion for FY 2016 
from an independent certified 
public accountant. 

The FY 2016 annual audit was 
accepted by the Board of 
Directors (acting through its Audit 
Committee) by resolution 16-070 
enacted September 28, 2016. 

The annual audit shall be submitted to 
each county or city that is a part of the 
RMA within 120 days after the end of the 
fiscal year, and conducted by an 
independent certified public accountant. 

The Mobility Authority submitted 
copies of the FY 2016 annual audit 
to Travis County and Williamson 
County. 

The Mobility Authority provided 
to Travis County and Williamson 
County a copy of the FY 2016 
audit accepted by resolution 
September 28, 2016. 

All work papers and reports shall be 
retained for a minimum of four years from 
the date of the audit. 

Work papers and reports are and 
will be retained for a minimum of 
four years. 
 
 
 
 
 
 
 
 

 



Rule §26.63 Other Reports to Counties and 
Cities: 

  

Provide other reports and information 
regarding its activities promptly when 
requested by the counties or cities. 

The Mobility Authority promptly 
provides reports and information 
regarding its activities when 
requested by Travis County or 
Williamson County.  There is no 
city that is a part of the Central 
Texas Regional Mobility Authority. 

 

Rule §26.64 Operating Records:   
The Department will have access to all 
operating and financial records of the 
RMA. The executive director will provide 
notification if access is desired by the 
department. 

The Mobility Authority will 
provide the Texas Department of 
Transportation access to all its 
operating and financial records 
when requested by the 
Department’s executive director. 

 

 



 

 
 

April 26, 2017 
AGENDA ITEM #8 

Exercise the option of the Mobility Authority 
under state law to develop, finance, 

construct, and operate the 183 North Project 
as a toll project 

Strategic Plan Relevance:   Regional Mobility 

Department:     Law 

Contact:     Geoff Petrov, General Counsel 

Associated Costs:     N/A 

Funding Source:   N/A 

Action Requested:   Consider and act on draft resolution 

 

Summary: 

State law provides that the Mobility Authority, as a “local tolling entity,” has the first 
option to develop, finance, construct, and operate any new toll project located in Travis 
and Williamson Counties. This option is commonly referred to as “primacy.” The draft 
resolution exercises the Mobility Authority’s option to develop the 183 North Project, and 
directs the Executive Director to communicate that action to the Texas Department of 
Transportation. 

 
Backup Provided:  Draft Resolution 
  183 North Project Location Map 



GENERAL MEETING OF THE BOARD OF DIRECTORS 
OF THE 

CENTRAL TEXAS REGIONAL MOBILITY AUTHORITY 

RESOLUTION NO. 17-0XX 

EXERCISING THE OPTION OF THE MOBILITY AUTHORITY UNDER 
STATE LAW TO DEVELOP, FINANCE, CONSTRUCT, AND OPERATE 

THE 183 NORTH PROJECT 
 
WHEREAS, under Section 373.052, Transportation Code, the Central Texas Regional Mobility 
Authority (“Mobility Authority”) has the first option to develop, finance, construct, and operate 
any new toll project located in the territory of the Mobility Authority, including Travis County and 
Williamson County; and 
 
WHEREAS, the Mobility Authority intends to develop, finance, construct, and operate an 
approximately 8.0 mile section of managed lanes on U.S. 183 between SH 45 North and MoPac in 
order to improve mobility, as depicted in Exhibit A; and  
 
WHEREAS, the Mobility Authority supports the goal of improving mobility in the Central Texas 
region though development the 183 North Project; and 
 
WHEREAS, the Executive Director recommends the Mobility Authority exercise its option under 
Section 373.052, Transportation Code, to develop, finance, construct, and operate 183 North 
Project. 
 
NOW THEREFORE, BE IT RESOLVED, that the Board of Directors, as provided by the process 
and procedures of Chapter 373, Transportation Code, hereby exercises its option as a local toll 
project entity to develop, finance, construct, and operate the 183 North Project; and 
 
BE IT FURTHER RESOLVED, that the Executive Director is directed to communicate in writing 
the Mobility Authority’s exercise of this option to the Texas Department of Transportation. 
 
Adopted by the Board of Directors of the Central Texas Regional Mobility Authority on the 26th 
day of April 2017. 
 
 Submitted and reviewed by: Approved: 
 
 
 
 

  

Geoffrey Petrov, General Counsel Ray A. Wilkerson 
 Chairman, Board of Directors  

 
 
 
 
 
 
 
 



 
 

Exhibit A 
 



 

  

 

  








 
 

 

I83 North Project 

PROJECT LOCATION MAP 



PROJECT DETAILS4
l   Project Length: Approximately 13-miles 
l   Limits: SH 45/RM 620 to State Loop 1 (MoPac); along 

MoPac from US 183 to RM 2222 (Direct Connector) 
l   CTRMA Role: Preliminary engineering, environmental 

study, final design, construct, operate and maintain 
tolled express lanes and connections 

l   Jurisdiction: Williamson County, Travis County; City 
of Austin 

l   District(s): House 48/49/50/136; Senate 5/14 
l   Delivery Method: TBD; Design-Bid-Build anticipated 
l   Contractor: TBD 
l   Designer: CP&Y (Planning/Preliminary Design) 
l   Est. Project Cost: $480-$500m (excludes financing costs) 
l   Construction Cost: $425-$475m (incl. in Est. Project Cost) 
l   Substantial Completion Date: TBD 

ENVIRONMENTAL PROCESS4 

l   Environmental Assessment 
l   FONSI issued April 27, 2016 
l   Public Involvement during NEPA Process 

• Four Technical Working Group (TWG) Meetings
• Three Open Houses
• One Public Hearing (Nov. 2015)

FUNDING4 

l   TxDOT/MPO – $7 million 
l   Remaining financing under study by the 

Mobility Authority 

MULTIMODAL IMPROVEMENTS4 
l   Express Lanes will provide free flowing reliable routes 

for public transit and registered vanpools/carpools 
and support existing park and ride lots along the 
corridor  

l   Eight-foot wide shared use path to connect Jollyville 
Road bike lanes to the bike lanes on Pond Springs 
Road 

l   Eight-foot wide shared use path on US 183 
northbound frontage road to connect Pond Springs 
Road to the bike lanes on Lake Creek Parkway 

l   Sidewalks along US 183 northbound and southbound 
frontage roads from RM 620/SH 45 to Loop 360 in 
locations where sidewalks do not currently exist 

l   East-west cross street connections for bicyclists 
consisting of five-foot bike lanes in each direction 

PROJECT ACTIVITIES 
THROUGH MARCH4 

l   Project cash flow updates completed 
l   O&M estimates completed 
l   VE Study finalized with TxDOT 
l   Design exceptions approved by TxDOT 
l   Final schematic design completed 
l   Project Summary with TxDOT term sheet completed. 
l   Project delivery model options reviewed 
l   Project schedule for design-build and design-bid-build 

delivery options finalized 
l   FAA Application drafted 
l   Submitted CAMPO plan amendment application 

UPCOMING ACTIVITIES4 

l   Project delivery to be selected 
l   Finalize FAA Application 
l   Finalize TxDOT term sheet 

PROJECT TEAM4 
GEC Project Manager – Kate Wilder, WSP | PB 

I83 North 
The proposed project would include two express lanes in each direction and 
an additional (fourth) general purpose lane. Proposed project includes 
two shared-use path segments, new sidewalks and cross-street connections 
for bicycles/pedestrians. Project length is approximately 13-miles, including  
all transitions. 

Project progress report 
In Development 

  C E N T R A L  T E X A S  R E G I O N A L  M O B I L I T Y  A U T H O R I T Y  M O N T H LY  P R O J E C T  D E L I V E R Y  R E P O R T   n   A P R I L  2 0 1 7



 

 
 

April 26, 2017 
AGENDA ITEM #9 

Discuss and consider approval of Amendment 
No. 4 to the Agreement for HNTB’s General 

Consulting Civil Engineering Services and 
Supplement No. 4 to Work Authorization No. 16 

for the MoPac Improvement Project.  
 

Strategic Plan Relevance:   Regional Mobility 

Department:     Engineering 

Contact:     Justin Word, P.E., Director of Engineering 

Associated Costs:     N/A    

Funding Source:   N/A 

Action Requested:   Consider and act on draft resolution 

 

Summary: 

This Amendment to the Agreement for General Consulting Civil Engineering Services 
and this Supplement to the Work Authorization will extend the expiration date to 
December 31, 2017.  This amendment and supplemental does not increase the current 
contract amount. 

 
Backup Provided: Draft Amendment No. 4 to the Agreement for General 

Consulting Civil Engineering Services, Draft Supplement 
No. 4 to Work Authorization No. 16, Draft Resolution 



GENERAL MEETING OF THE BOARD OF DIRECTORS  
OF THE 

CENTRAL TEXAS REGIONAL MOBILITY AUTHORITY 
 

RESOLUTION NO. 17-0XX 
 

APPROVE AMENDMENT NO. 4 TO THE GENERAL ENGINEERING CONSULTING 
SERVICES MASTER AGREEMENT AND SUPPLEMENT NO. 4 TO WORK 

AUTHORIZATION NO. 16 WITH HNTB CORP. FOR A TIME EXTENSION FOR THE 
MOPAC IMPROVEMENT PROJECT 

 
WHEREAS, HNTB Corporation (“HNTB”) serves as a general engineering consultant to the Mobility 
Authority under the Agreement for General Engineering Consulting Civil Engineering Services effective 
January 1, 2010 (the “GEC Agreement”); and 
 
WHEREAS, by Resolution No. 13-40 dated June 26, 2014, the Board approved Work Authorization No. 
16 for HNTB to provide Design/Build Oversight Services for the MoPac Improvement Project (the 
“Project”); and 
 
WHEREAS, both the GEC Agreement and Work Authorization No. 16 are currently set to expire on April 
30, 2017; and 
 
WHEREAS, the Executive Director has determined that it would be beneficial to extend the expiration date 
of both the GEC Agreement and Work Authorization No. 16 to December 31, 2017; and 
 
WHEREAS, the Executive Director and HNTB have negotiated proposed Amendment No. 4 to the GEC 
Agreement which is attached hereto as Exhibit A and extends the time of performance to December 31, 
2017; and 
 
WHEREAS, the Executive Director and HNTB have negotiated proposed Supplement No. 4 to Work 
Authorization No. 16 which is attached hereto as Exhibit B and extends the time of performance to 
December 31, 2017 and revises other terms necessary to implement the required  project management 
services necessary to oversee the design and construction of the Project; and 
 
WHEREAS, the Executive Director recommends approval of proposed Amendment No. 4 to the GEC 
Agreement and Supplement No. 4 to Work Authorization No. 16.  
 
NOW, THEREFORE, BE IT RESOLVED that the Board of Directors hereby adopts and approves 
Amendment No. 4 and Supplement No. 4 with Work Authorization No. 16 in substantially the form attached 
hereto as Exhibit A  and Exhibit B, respectively; and  
 
BE IT FURTHER RESOLVED that the that the Executive Director is authorized to finalize and execute 
Amendment No. 4 to the GEC Agreement and Supplement No. 4 to Work Authorization No. 16 on behalf 
of the Mobility Authority.  
 
Adopted by the Board of Directors of the Central Texas Regional Mobility Authority on the 26th    day of 
April 2017. 
 
Submitted and reviewed by:     Approved: 
 
 
____________________________    ____________________________ 
Geoffrey Petrov, General Counsel    Ray A. Wilkerson 
        Chairman, Board of Directors 



 
 
 

Exhibit A 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Amendment 4 
HNTB Project No. 46837, CTRMA 

 
 

Fourth Amendment  
To the  

Agreement for General Consulting Civil Engineering Services 
 

This Fourth Amendment to the “Agreement for General Consulting Civil Engineering Services” by and 
between the Central Texas Regional Mobility Authority (the “CTRMA” or “Authority”) and HNTB 
Corporation, a Delaware corporation,  (the “GEC”) effective December 23, 2009 (the “Agreement”) is 
effective April 26, 2017. 
 
The Agreement currently expires on May 31, 2017.  The parties agree to extend the Agreement for seven 
months. 
 
Authority and GEC therefore agree Section 5 of the Agreement is hereby amended to read in its entirety 
as follows:   
 

5.  TIME OF PERFORMANCE: 
This Agreement is extended for seven months and will terminate on December 31, 2017, subject 
to earlier termination under Section 6, 7, 8, or to a further extension of the term by mutual written 
agreement of the parties. 

 
Each party is signing this amendment on the date stated in the introductory clause.   
 
CENTRAL TEXAS REGIONAL   HNTB CORPORATION 
MOBILITY AUTHORITY 
 
By___________________________   By___________________________ 
Mike Heiligenstein, Executive Director   Carlos Lopez, P.E., Senior Vice President 
 



Supplemental Work Authorization 4 
Work Authorization 16, MoPac Improvement Project 

HNTB Project No. 46837, CTRMA 
  

Page 1 of 3 
 

APPENDIX D 

WORK AUTHORIZATION SUPPLEMENT 

WORK AUTHORIZATION NO. 16 

SUPPLEMENT NO. 4 

This Supplement No. 4 to Work Authorization No. 16, dated April 27, 2013, is made as of this 
____ day of _______________ 2017, under the terms and conditions established in the 
AGREEMENT FOR GENERAL CONSULTING ENGINEERING SERVICES (the 
“Agreement”), between the Central Texas Regional Mobility Authority (“Authority”) and HNTB 
Corporation   (“GEC”).  This Supplement is made for the following purpose, consistent with the 
services defined in the Agreement: 

MoPac Improvement Project Oversight and Disputes Board Oversight 
 
The Project schedule requires extension in order to complete the project, necessitating 
amendment to the Work Authorization 16 schedule to continue the defined services.  The 
following terms and conditions supersede Supplement No. 3 to Work Authorization No. 16 as 
follows: 
 
Section A. – Scope of Services 
 

A1. – Design-Build Oversight. 
The scope of services defined in Attachment A of Work Authorization 16, as amended by 
Supplement No. 1 and Supplement No. 2, remain in full force and effect with respect to the 
overseeing of design and construction of the Project.  

A2. – Claims. 
Additional services under this Supplement are comprised of the completion of processes, tasks 
and deliverables related to D/B Contractor claims review, negotiation and potential for 
Disputes Board Hearings, as depicted below.    

The services will involve the completion of the following tasks begun under Supplement No. 
2: 
• Review of D/B Contractor submitted claims, entitlement packages and/or requests for 

equitable adjustment (all referred to as claims); 
• Research of contract clauses;  
• Review of project related documentation;  
• Coordination with Project team members and outside counsel (Locke Lord);  
• Outlining, writing and finalizing original responses to D/B Contractor claims; 
• Outlining, writing and finalizing Position Papers, Rebuttal Papers and Presentation; 
• Coordination with Project team members and outside counsel (Locke Lord) and Expert 

Witnesses in preparation for Disputes Board Hearings;  
• Response to Disputes Board rulings 
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• Development of supplement negotiation materials for the Authority that may be required 
due to Disputes Board rulings; and 

• Publication and transmittal of necessary documents. 
 
A3. – General Disputes Board Support. 
In addition to the above, the GEC will continue to provide support related to asserted claims 
and/or potential change orders that may result in claims.  

 
It is understood by the Authority and the GEC that there may be settlement of any claims by 
the D/B Contractor and the Authority prior to Disputes Board Hearings.  No services are 
anticipated for litigation brought by either the Authority or the D/B Contractor related to a 
rejection of Disputes Board recommendations related to these issues.  Those services and 
associated fees may be negotiated under an additional supplement.  
 

Section B. - Schedule  
GEC shall perform the Services based on an as needed basis through December 31, 2017, at 
which time this task order will expire.  The parties mutually agree that, in order for the GEC 
to provide services beyond this date, a time extension will be required. 
 

Section C. – Compensation 
C1. – General 
In return for the performance of the foregoing obligations, the Authority has authorized an 
amount not-to-exceed $7,650,000 based on a Cost Plus fee in Attachment B – SWA04 Fee 
Estimate and Section D - Other Provisions.  This amount increased the previous not-to-
exceed amount for Work Authorization No. 16 from $22,930,663 to $30,580,663.  All other 
Compensation terms shall be in accordance with the Agreement. 
 
C2. – Expenses. 
With respect to expenses for this Supplement No. 4, the amount of $7,650,000 includes a 
total of $408,918 for expenses that will be billed on a lump sum pro-rated basis monthly, as 
shown in Attachment B – SWA04 Fee Estimate. 
 
C3. – Compensation Provisions. 
The Authority and the GEC agree that the budget amounts contained in Attachment B-
SWA04 Fee Estimate for the GEC are estimates and that these individual figures may be 
redistributed and/or adjusted as necessary over the duration of this Work Authorization, as 
approved by the Authority.  Upon approval by the Authority, the GEC may alter the 
compensation distribution between tasks or work assignments to be consistent with the 
Services actually rendered within the total Work Authorization amount.  The GEC shall not 
exceed the maximum amount payable without prior written permission by the Authority. 

 
 
 
 
 
Section D. – Other Provisions 
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D1. – Notices to Proceed. 
The Authority and the GEC agree that Notice to Proceed shall be as follows: 

 
Notice to Proceed 1 (NTP1) – NTP1 authorized the GEC to provide the services from 
July 1, 2016 through September 30, 2016 in an amount not to exceed $3.1 Million.   
Notice to Proceed 2 (NTP2) –  NTP2, authorized the GEC to continue providing the 
services from October 1, 2016 through April 30, 2017 with an additional amount not to 
exceed of $2.7 Million. 
Notice to Proceed 3 (NTP3) – Execution of this Supplement No. 4 shall constitute NTP3, 
authorizing the GEC to continue providing the services from May 1, 2017 through 
December 31, 2017 with an additional amount not to exceed of $1.85 Million.. 

 
Except to the extent expressly modified herein, all terms and conditions of the Agreement shall 
continue in full force and effect. 

Authority:  GEC:  

CENTRAL TEXAS REGIONAL 
 MOBILITY AUTHORITY 

By: ________________________________ 

Name: __Mike Heiligenstein____________ 

Title: ___Executive Director____________ 

Date: _______________________________ 

HNTB Corporation 
 

By: ________________________________ 

Name: ______________________________ 

Title: _______________________________ 

Date: _______________________________ 
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ATTACHMENT A 
Scope of Services 

 
 
 

Not Used 



 
 

Exhibit B 



HNTB DBE SUB NON-DBE SUB TOTAL

Total Labor & Overhead & Profit

Project Management Oversight $776,346 $776,346

Claims Review and DRB Support $519,570 $25,200 $26,082 $570,852

Toll Facilities $514,217 $514,217

Project Controls $324,832 $129,910 $26,838 $481,580

Public Involvement $136,814 $75,680 $212,494

Construction Oversight $3,357,979 $1,304,488 $22,169 $4,684,636

Sub-Total Burdened Labor $5,629,758 $1,535,278 $75,089 $7,240,125

Expenses $317,966 $86,712 $4,241 $408,918

Total Fee (Design/Build Oversight) $5,947,724 $1,621,990 $79,330 $7,649,043

Round To: $7,650,000

TOTAL

SPENT 

THROUGH 

2/24/2017

FUNDS 

REMAINING

Total Fee (Design/Build Oversight) $7,650,000 $4,464,510 $3,185,490

Attachment B

SWA04 Fee Estimate
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Monthly 

amount for 

months 1-10 

after 

supplement 

execution

Expenses - includes mileage, travel, leased vehicles*, vehicle supplies, 

field / safety equipment, network/technology, desk phones, wiring, 

computers, earth cam, miscellaneous supplies, vendors, and other 

expenses for field office $30,892

10 months $308,918

Monthly 

amount for 

months 1-6 

after 

supplement 

execution

Expenses - includes mileage, travel, printing, exhibits, delivery/courier 

charges, and miscellaneous supplies $16,667

6 months $100,000

Grand total expenses: $408,918

Attachment B

SWA04 Fee Estimate

Oversight Expenses

*Vehicle expenses are anticipated through September 2016. Any work requiring the extension of 

vehicle leases beyond September 2016 will require additional fee.

DB Expenses

Expense Summary

B-2
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AGENDA ITEM #10    

Executive Director Report 

Strategic Plan 
Relevance: Regional Mobility 

Department: Executive  

Contact: Mike Heiligenstein, Executive Director 

Associated Costs: N/A 

Funding Source: N/A 

Action Requested: Briefing and Board Discussion Only  

 
Summary:  

 
 
 
 
 

 
Executive Director Comments. 
 

A. Quarterly update on transportation projects under construction. 

I. 183 South Project. 
II. SH 45 SW Project. 

III. MoPac Improvement Project. 
IV. Status on Change Orders.  

 
B. Texas 85th Legislature Update.  

  
 
Backup provided:              SH 45 SW Quarterly Report  

             183 South Quarterly Report 
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INTRODUCTION 

This report presents the progress and status of the State Highway 45 Southwest (SH 

45SW) Project for the first quarter of 2017, including efforts from January through March 

2017. 

This project is being developed by the Central Texas Regional Mobility Authority (Mobility 

Authority) and constructed by McCarthy Building Companies, Inc. (McCarthy). The 

Project is being constructed on state-owned right of way lands and will connect FM 1626 

to the existing SH 45 and Loop 1 (MoPac). This new location roadway is being built in an 

area of considerable environmental sensitivity. Tolled lanes will be operated and 

maintained by the Mobility Authority upon substantial completion of the Project. The total 

project cost of the SH 45SW Project is approximately $108 million, which includes the 

construction price of $75,103,623. 

PROJECT DESCRIPTION 

SH 45SW is an innovative four-lane divided toll road between MoPac and FM 1626 that 

will feature extensive water quality protection measures, bicycle and pedestrian 

accommodations and Green Mobility Challenge and Context Sensitive Solutions 

initiatives. Construction of the SH 45SW began on November 8, 2016. The 3.6-mile 

project is being built by McCarthy. Construction is expected to take approximately three 

years to complete with opening of the facility slated for late 2019. 

SH 45SW consists of two twelve-foot lanes in each direction with a ten-foot outside 

shoulder and a four- or five-foot inside shoulder with varying median widths. The project 

includes a ten-foot-wide, ADA-compliant shared use path, separated from the roadway 

for the entire length of the project, except over the Bear Creek Bridge. The shared use 

path will serve as part of the future Violet Crown Trail and will have a trailhead under the 

bridge structure at SH 45SW and MoPac. To protect the extensive karst features in the 

area, 90 percent of the project will be constructed on top of fill and will not require 

excavation. 

The following bridges are included in the design of SH 45SW: 

• Overpass of Bliss Spillar Road and water quality pond 

• Overpass of Bear Creek and water quality pond 

• Overpass of Danz Creek, water quality ponds, and MoPac 

• Direct connector for westbound SH 45SW to northbound MoPac over Danz Creek 

• Widening of the existing SH 45 and MoPac bridges over Danz Creek 

The location and limits of the Project are illustrated in Figure 1. 



 

 

 

Figure 1. Project Location and Limits  



 

 

Two typical sections will be utilized throughout the project and are illustrated in Figure 2. 

Figure 2. Typical Sections 

PROJECT STATUS/ACTIVITIES 

Administrative 

On July 20, 2016, the Mobility Authority awarded the construction contract to McCarthy. 

Once the project is complete, the Mobility Authority will operate and maintain SH 45SW. 

TxDOT was the lead agency in the development of the SH 45SW environmental study, 

including related environmental documentation and coordination of public outreach. 

SH 45SW is a locally funded project; no federal dollars are included in the financial 

package. The funding sources include the following entities: TxDOT Toll Equity Grant, 

TxDOT Toll Equity Loan, Travis County and Hays County. 

Rodriguez Transportation Group, a design firm, was hired by the Mobility Authority to 

develop final construction plans, details and specifications under the oversight of the 

Mobility Authority. TxDOT provided funding, right of way, input and feedback as project 

partners.  



 

 

Design 

Design is 100 percent complete, with the exception of utility design. The final plan set 

contains design for relocation of an AT&T line, but this is currently undergoing revisions 

due to the inclusion of Time Warner Cable (TWC). The Pedernales Electric Cooperatives 

(PEC) line is also under design. The preliminary design of AT&T, TWC and PEC conduits 

to be installed by McCarthy have been issued for review and pricing of the change order. 

Impacts to schedule and cost due to these utilities are under evaluation and will be 

determined when the designs are final. 

Construction 

Construction of the SH 45SW Project began on November 8, 2016 from the east end of 

the project right of way at FM 1626. The sequence of construction is well defined in the 

plans and is intended to minimize the soil disturbing activities at any given time due to 

numerous sensitive karst features within the right of way. The project will be constructed 

in five identified segments as follows: 

• FM 1626 – construction along FM 1626, including final connection to SH 45SW 

• Green Space 1 (GS1) – from FM 1626 to Bear Creek, including realignment of 

Bliss Spillar Road 

• Green Space 2 (GS2) – from Bear Creek to MoPac 

• SH 45SW / Loop 1 Interchange – construction along MoPac and new interchange 

direct connectors 

• Haul Road – temporary haul road for construction traffic to traverse across GS1 

and GS2 

 

The Contractor has completed the initial tree/vegetative clearing of the project right of 

way. The right of way has been surveyed by a project geologist and in cooperation with 

BSEACD to identify any potential features. Initially, three potential features were 

identified and closed using the TCEQ-approved closure plan. After the entire project was 

surveyed an additional three potential features were identified. Closure plans for potential 

features PF004, PF005, and PF006 are still pending TCEQ approval. 

Upon completion of clearing, the Contractor installed the appropriate erosion control 

environmental protection devices to commence stripping of topsoil from FM 1626 to Bear 

Creek. The Contractor has also commenced with the construction of the roadway 

subgrade, the installation of drilled shafts for the Bear Creek bridge, construction of Pond 

A at FM 1626, and installation of drainage line A.  



 

 

LOOK AHEAD 

For the next few months, the Contractor’s primary focus is on the construction of the 

bridges at Bear Creek and Bliss Spillar as well as the installation of the drainage system 

and roadway subgrade from FM 1626 to the Bliss Spillar overpass. 

CONSTRUCTION PROGRESS 

McCarthy submits updated Project Schedules every month for review. The key progress 

dates and durations are highlighted in Table 1. 

Table 1 - Project Key Progress Dates and Durations 

Project Milestones Actual/Projected Dates Status 

Project Award July 20, 2016 Complete 
Contract Execution November 1, 2016 Complete 
Notice to Proceed November 3, 2016 Complete 
Commencement of Construction November 8, 2016 Complete 
Durations 

Construction Duration 545 working days based on 5-day workweek 
Charge Days this Period 52 days 
Charge Days Completed through this Period 95 days 
Remaining Working Days through the end of this Period 450 days 

PROJECT FINANCIAL SUMMARY 

Table 2 shows the overall construction financial status for the SH 45SW project through 

the end of March 2017. 

Description Construction 
Bid Contract 

Expenditures 
This Period 

Expenditures 
to Date 

Contract 
Budget 

Remaining 

Total Project 
Cost 

$75,103,623.13 $5,235,954.73 $10,434,567.19 $64,669,055.94 

  



 

 

PROGRESS PHOTOS 

 
 

At GS1: Mulching Operation 

 

 
 

At GS1: Grading Haul Road 

 



 

 

 

 
 

At GS1: Bear Creek Looking North 

 

 
 

At GS1: Foundation Drilling at Bear Creek Bridge Bent 2 

 

 



 

 

 

 
 

At GS1: Stripping Topsoil 

 

 
 

At GS1: Video Monitoring of Bear Creek Bridge Bent 3 Shaft C 

 

 



 

 

 

 
 

At GS1: Backfilling Operation of a Drainage Line 

 

 
 

At GS1: Pond A Excavation 

 

 



 

 

 

 
 

At GS1: Compacting Embankment along the Eastbound Mainlane 

 

 
 

At GS1: Splitter Structure at Pond A 

 

 



 

 

 

 
 

At GS1: Embankment Placement of Haul Road South of Bear Creek 

 

 
 

At GS2: Installing Rock Filter Dam 

 

 

 



 

 

 

 
 

At Interchange: Installing Grate on Sensitive Feature PF04 

 

 
 

Maintenance of Environmental Protection Devices 
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INTRODUCTION	
This report documents and describes the progress and status of the 183 South Project (“Project”) 
for the first quarter of 2017, including efforts from January 2017 through March 2017. 

The  Central  Texas  Regional  Mobility  Authority  (“Mobility  Authority”)  is  developing  and 
constructing this Project. The Mobility Authority will operate and maintain the toll express road 
upon substantial completion of the Project. The Project’s original total cost is $742,792,000, which 
includes the Design‐Build Contract Price of $581,545,700. 

PROJECT	DESCRIPTION	
The Project is approximately 8‐miles along the existing US 183 corridor between US 290 and SH 
71.  Within the Project limits, the existing US 183 facility’s classification is a four‐lane major arterial 
(six  lanes  in  some  locations) with  several at‐grade  signalized  intersections and numerous  side 
street junctions. 

The Project reconstructs and expands this facility to consist of six tolled mainlanes (three in each 
direction) and four to six non‐tolled general‐purpose lanes (two to three in each direction).  Tolling 
limits of the mainlanes upon completion of the Project are from south of Manor Road to south of 
Thompson  Lane.    The  Project  also  includes  two  toll  flyovers  connecting  eastbound  SH  71  to 
northbound US 183 and southbound US 183 to westbound SH 71.  The non‐toll general‐purpose 
roads allow  local traffic to access adjacent properties and includes traffic signals at major cross 
streets.  Through traffic can use the Project’s toll mainlanes, with grade‐separated interchanges, 
to bypass all cross street intersections. The Project improves access for cyclists with new 5‐foot 
bike  lanes adjacent to the general‐purpose roads. Recreationalists will utilize the 10‐foot wide 
shared use path or 6‐foot wide sidewalk the Project is constructing. 

The  Project  includes  interim  design/build  work  which  constructs  the  ultimate  Project 
configuration described above between US 290 to Boggy Creek, a distance of approximately 4.3 
miles.  The intent is to open this interim work to traffic in advance of the full Project completion 
to SH 71. 

Figure 1 below illustrates the location and limits of the Project. Figure 2 shows the typical sections, 
both existing and proposed. 
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Figure 1 ‐ Project Location Map 
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Figure 2 ‐ Typical Sections 

 

PROJECT	DEVELOPMENT	ACTIVITIES	
 
Administrative 
On May 27, 2015, the Mobility Authority selected Colorado River Constructors (“CRC”) as the best 
value proposer, and authorized the Executive Director of the Mobility Authority to negotiate a 
contract with CRC.   On  July 29, 2015,  the Mobility Authority and CRC executed a design‐build 
agreement for the development of the Project. 

In the last quarter of 2015, the Mobility Authority completed activities to fund the Project.  These 
efforts  included  closing  on  a  TIFIA  loan,  a  SIB  Loan,  a  SHF  Loan,  and  Toll  Revenue  Bonds. 
Additionally, the Mobility Authority finalized TxDOT agreements and other components related 
to the financing plan. 

The Mobility Authority issued the first notice to proceed (“NTP1”) on September 10, 2015.  This 
allowed CRC  to begin  submitting  components of  the Project Management Plan, which  is now 
complete.  The second notice to proceed (“NTP2”) came on November 30, 2015, and permitted 
CRC to begin construction of the Project. 
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Design Oversight 

Design efforts are on schedule and are approximately 99% complete at the close of this quarter.  
Only a few packages remain to be Released for Construction (RFC) and these packages are not 
impacting CRC’s ability to complete the Project. 

Utility design packages currently sit at 80% complete and permitted.  Design efforts continue, with 
a focus on completing the outstanding design packages and subsequent permits for the City of 
Austin  Water  and  Wastewater  Utilities.    Efforts  continue  in  advancing  the  Master  Utility 
Adjustment Agreements (MUAAs) for the Project, with 13 of the 15 agreements complete.  The 
two outstanding MUAA’s are not critical to the Project’s development at this time. 

The  team  continues  to  face  challenges  in  the  permitting  process  for  the  City  of  Austin 
water/wastewater relocation design.  There are six remaining relocation design packages needing 
the City’s permit approval.  The Mobility Authority and CRC are aggressively pursuing issuance of 
these permits through weekly meetings with the City’s staff.   Currently, CRC  is accommodating 
these delays within their current schedule.  However, they warn additional delays may influence 
their ability to meet the contractual completion dates.  The expectation is that this issue will not 
affect the schedule commitments for commencement of toll collection for either the interim work 
completion or substantial completion of the Project. 
 
Construction 
Construction is ongoing with many activities focusing on the Project’s interim work.  Each category 
below highlights major construction activities this quarter. 

Roadway Construction: 

 Earthwork operations extended from US 290 to Boggy Creek for the general‐purpose roads 
and from US 290 through the Manor Road interchange on the mainlanes. 

 CRC placed select fill material, cement treated base, asphalt bond‐breaker and concrete 
pavement on the general purpose roads from US 290 to Loyola Lane. 

 Recognizing  the  urgency  to  restore  vital  cross  streets  to  their  original  capacity,  CRC 
accelerated earthwork and pavement structure placement on MLK Boulevard and Manor 
Road. 

 Drainage  installation  focused  on  completing  several  outfalls  along  the  facility’s main 
drainage  lines through the  interim work.   Crews constructed pipes and  inlets along the 
general‐purpose roads, and cross streets, in advance of roadway pavement placement. 

Utility Relocations: 

 Austin Energy and City of Austin Wastewater each completed several bores crossing the 
corridor within the interim work. 

 The joint utility duct bank work has extended from Loyola Lane to SH 71 including several 
borings.  Five  utility  companies  continued  to  install  their  infrastructure  in  completed 
portions of the duct bank near Manor Road. 

 Texas  Gas  work  focused  on MLK  Boulevard,  and  the  US  183  corridor  between MLK 
Boulevard and Boggy Creek this quarter. 
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 Tasks completed  for  the City of Austin Water are numerous. The bulk of  the waterline 
installations were between Little Walnut Creek and MLK Boulevard  in the  interim work 
section.  Waterline bores extended throughout the Project corridor in preparation for work 
in the future. 

Bridge Construction: 

 CRC set the beams on the main spans of both general‐purpose roads bridges over Little 
Walnut Creek and set beams on the southbound mainlane bridge over Manor Road. 

 Substructure work  included drilled  shafts, column construction, and abutments  for  the 
first phase of bridge construction at Boggy Creek.  The activities above continued in the 
area of the Airport Boulevard interchange as well as on the Colorado River bridges. 

 Superstructure  work  included  the  setting  of  beams,  placing  of  deck  panels,  and 
constructing the bridge surface at MLK Boulevard. 

Wall Construction: 

 Crews constructed MSE retaining walls along the general‐purpose roads between Manor 
Road and Little Walnut Creek while soil nail walls progressed underneath MLK Boulevard. 

 At the Manor Road overpass, the existing topography required the use of hybrid retaining 
walls. CRC used both soil nails and MSE retaining walls to create a linear wall that, with the 
placement of the wall panels, will appear uniform in appearance. 

 Temporary walls installed this quarter allowed CRC to begin removing the required landfill 
material near Loyola Lane. 

 
Right‐of‐Way Acquisition 
All Fee and Easement Parcels were available to the contractor beginning on March 8, 2016.  The 
Mobility Authority approved using the Power of Eminent Domain for the remaining Right of Entry 
parcel.   Table 1 showed the status of the Mobility Authority’s parcel acquisition,  including the 
completion all Access Denial acquisitions, as of March 31, 2017. 

Table 1 – Owner Acquired Parcels 

Parcel Type  Total Parcels  Acquired  Comment 

  Fee    12    11  1 (Right of Entry) 

  Easement    6    6  Completed 

Access Denial    18    10  Completed* 

  TOTAL    36    27  1 Parcel Active 

*Rescinded Access Denial offers to 8 parcels. 

Utility Easements 
CRC is responsible for acquiring the 72 City of Austin’s Water or Wastewater utility easements for 
the Project.  Of the 22 offers to Purchase Easement that CRC is extending to impacted property 
owners  at  this  time,  7  parcel  owners  consent  to  the  offer’s  conditions  through  signed  and 
recorded documents.   To facilitate utility construction, CRC  is currently offering Possession and 
Use agreements  to 52  impacted properties with 20 parcel owners accepting  the agreement’s 



183 South      Page 6 of 44 
Quarterly Progress Report – April 2017 

terms.  Finally, Special Commissioner Hearings are for obtaining eminent domain on the Project 
and there are three utility easements at various points in this process. 
 
Public Involvement 
The team worked on communication outreach efforts during construction, including developing 
materials  for meetings with neighborhoods,  schools, business owners,  the City of Austin, and 
other stakeholders.  Coordination effort continued with external events and facility managers in 
the area for proactive coordination of potential impacts due to ongoing construction. 

This quarter, ten events ranging from individual and business owners meetings, calls with large 
event planners  in the area, visiting  local educational facilities, to hosting neighborhood events.  
The team also responded to over forty e‐mails received through the project website, forty hotline 
calls, and prepared bi‐monthly newsletters for distribution. 

LOOK	AHEAD	
CRC activities for the next quarter include; comment resolution for reviews, permitting, right‐of‐
way (easements), utility relocation design, utility master agreement negotiations, and completion 
of Released for Construction Plans (“RFC”).  As final design is completed, revisions to previously 
approved RFC plans will occur. 

Austin  Energy  will  focus  their  resources  on  the  interim  work  areas.  The  joint  duct  bank 
construction  will  continue  throughout  the  corridor  with  utility  companies  placing  their 
infrastructure  in completed portions of the  joint duct bank.   Enterprise Pipeline will be on‐site 
next quarter for relocation of their line around the Colorado River.  Texas Gas’ work is ongoing 
and  they  will  begin  installing  lines  from  the  Colorado  River  to  Thompson  Lane.   Waterline 
construction will continue in several locations throughout the Project while wastewater will install 
a segment of line south of Boggy Creek. 

Next quarter, CRC will begin earthwork and pavement substructure operations on the northbound 
general‐purpose  road  from  Manor  Road  to  Loyola  Lane.    Earthwork  on  the  mainlanes  is 
commencing  north  of MLK  Boulevard  and  extending  to  the  interim work  limits.    Pavement 
placement on  the mainlanes  is occurring  from US 290  through  the Manor Road  interchange.  
Finally, drainage work will continue throughout the interim work area and will be extending down 
to the SH 71 interchange. 

Retaining walls  in  the upcoming quarter will  include  cast  in place  construction  and MSE wall 
erection  at  several  locations  beginning  at  Manor  Road  and  extending  down  to  the  SH  71 
interchange area.  The hybrid walls supporting the mainlanes over Manor Road will be complete 
next quarter.  Crews will also begin working on soundwalls along the southbound general‐purpose 
road, just north of Manor Road. 

In the next three months, CRC will complete the Little Walnut Creek general‐purpose bridges and 
the northbound general‐purpose bridge over Montopolis Tributary.  Crews will also demolish the 
existing MLK Boulevard bridge to make room for the second phase of bridge construction, starting 
with  substructure  work.    CRC  continues  substructure  work  including  ongoing  drilled  shafts, 
columns, and abutments  in the Airport Boulevard  interchange, over the Colorado River, SH 71 
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over US 183, and northbound mainlanes over the Montopolis Tributary.  Crews will set beams on 
the northbound mainlane bridge over Manor Road with deck panels, bridge surface and railings 
on both bridges occurring.  The Airport Boulevard interchange area will also see superstructure 
work occurring with the setting of beams, deck panels, and bridge surface. 

The public  involvement  team will  continue monitoring  construction activities and disseminate 
information  to  neighborhoods,  schools,  business  owners,  the  City  of  Austin,  and  other 
stakeholders.  The public involvement team will continue bi‐monthly distribution of the Project’s 
newsletter, responding to emails and hotline questions, maintaining the 183south.com website, 
and  using  social media  to  post  real  time  construction  information.    The  team  is  looking  for 
opportunities  to  engage  with  local  residents  through  neighborhood  meetings,  local  event 
sponsorships,  community  events, while  seeking  opportunities  to  encourage  the  construction 
workforce to frequent local businesses. 

Finally,  the Mobility Authority continues  to coordinate efforts with  their oversight consultants 
selected for Public Involvement, Survey Quality Assurance Services, Materials Acceptance Testing 
Services, and Construction Inspection Services. 

DEVELOPMENT	PROGRESS	
CRC submits, and the Mobility Authority approves, the Project Baseline Schedule (PBS2).  Schedule 
Update 18 (SU‐18) is CRC’s latest submittal with a Data Date of March 26, 2017. Table 2 provides 
the Project’s milestones, according to CRC’s Project Baseline Schedule (PBS2). 
 

Table 2 ‐ Schedule of Project Milestones 

Project Milestone  Actual/Projected Dates      Status 

Selection of Best Value Proposer  May 27, 20151  Complete 
Contract Executed  July 29, 20151  Complete 
NTP1 Issuance  September 10, 20151  Complete 
NTP2 Issuance  November 30, 20151  Complete 
Commencement of Construction  April 18, 20161  Complete 
Interim Completion  December 13, 2018  On‐Target 
Toll Collection Date for Interim  August 2019  On‐Target 
Substantial Completion  November 3, 2019  On‐Target 
Final Acceptance  March 2, 2020  On‐Target 
Toll Collection Date for Full Project  August 2020  On‐Target 
1Actual dates 
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DESIGN‐BUILD CONTRACTOR PROGRESS 

Table 3 shows the progress in Design and Construction in terms of percentage complete based on 
efforts to date as of March 26, 2017 and compares this progress to the previous Quarterly Report. 

Table 3 ‐ Design‐Build Contractor Progress 

Development Task  Current  Previous  Change 

Project Administration    77%      62%    15% 
Mobilization    100%      75%    25% 
Submittals and Permitting    63%    54%    9% 
Development Design    100%    98%    2% 
Utility Coordination    96%    92%    4% 
Utility Relocation    28%    15%    13% 
Utility Betterment    11%    4%    7% 
Frontage Roads/General Purpose    19%    10%    9% 
Mainlanes    8%    5%    3% 
SH 71    3%    3%    0% 
Patton Avenue    0%    0%    0% 
Airport Blvd/7th Street    31%    8%    23% 
Montopolis Drive    1%    1%    0% 
MLK Boulevard    28%    6%    22% 
Loyola Lane    1%    1%    0% 
Manor/Springdale Road    49%    13%    36% 
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PROJECT	FINANCIAL	SUMMARY	
Table 4 shows the overall financial status for the Project through March 2017 including the original 
budget for the Project and expenditures to date. 

Table 4 ‐ Project Financial Summary 

Description  Original Costs 
Estimate 

Expenditures to 
Date 

Estimated 
Remaining Cost 

Estimate at 
Completion 

Total Project Cost  $742,792,000  $249,287,504  $493,504,496  $742,792,000 

Note:  The above numbers include Traffic & Revenue analyses, Final Engineering, Right of Way, 
Utility  adjustment,  Construction,  Toll  &  ITS,  General  Engineering  Consultant,  Legal,  and 
contingency costs. 

The  following  graph,  Figure  3,  shows  the  anticipated  cumulative  expenditures  for  the 
development of the Project.  Comparing the actual cumulative expenditures against the baseline 
cumulative expenditure curves will occur throughout the Project’s development.  This graph does 
not  include  funds  requested  associated  with  the  pending  Draw  Request  #20,  only  actual 
expenditures to date through the end of March 2017. 
 

Figure 3 – Development Cash Flow Curve 
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DESIGN‐BUILD	CONTRACTOR	FINANCIAL	STATUS	
The following summary provides the financial status of the design‐build contract for the Project.  
This status includes December’s 2016 Draw Request #17 approved amount through Draw Request 
#20, currently under review and pending payment. 
 

Table 5 ‐ Financial Status, Design‐Build Contract 

Original CRC Contract Amount:  $581,545,700.00

Authorized Changes (Change Order and/or Amendments):

Previous Change Orders  ($2,037,548.83)

Change Order #3 – MSE Wall at Herrera Street  $93,805.34

Change Order #4 – Greenroads Implementation  $362,280.00

Change Order #5 – Virtual Weigh Station Removal  ($80,402.09)

Change Order #6 – 51st Parking Area & Trailhead  $477,583.12

Current Authorized Contract Amount:  $580,361,417.63

Draw Requests 

Previous Draw Requests  $163,965,717.81

Draw Request #17 (December 2016)  $11,499,447.98

Draw Request #18 (January 2017)  $6,983,630.66

Draw Request #19 (February 2017)  $25,659,113.99

Draw Request #20 (March 2017)  $12,813,541.91

Total Amount Earned To Date:  $220,921,452.35

Amount remaining for work to be completed:  $359,439,965.28

Expenditures vs Current Contract Price (%) thru March 2017:  38.1%
 

 

SUMMARY OF CHANGE ORDERS THIS REPORTING QUARTER 

Change Order #3 adds a retaining wall along the northbound general‐purpose road to prevent the 
Project’s embankment from prohibiting residents to access their property on Herrera Street. 

Change Order #4  implements  certain  initiatives associated with  the Greenroads program. At  the 
Mobility Authority’s  request,  the  Project  is  seeking  sustainability  certification  using Greenroads’ 
Rating System. 

Change Order #5 removes certain scope items pertaining to the virtual weigh station facilities for the 
Project.   Equipment cabinets, and overhead detection systems (including foundations) will not be 
constructed at  four  locations. Additionally, Change Order #5 removes certain conduits associated 
with the virtual weigh station facilities. 

Change Order #6 authorizes CRC  to design and construct an additional  trailhead on  the Mobility 
Authority’s parcel at 51st Street and US 183. The change order includes construction of an asphalt 
parking lot, landscaping, exercise stations, picnic tables, and illuminating the trailhead and parking 
areas. 
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DESIGN‐BUILD CONTRACT TRACKING 

The following table (Table 6) shows the contract status for CRC including all executed change orders 
or change orders in negotiation, and a summary of the Project contingency status. 

Table 6 ‐ Design Build Contract Tracking 

Project Contingency:  $36,560,000.00

Contractor Incentive  $7,800,000.00

Lane Rental Bank Incentive  $3,500,000.00

Initial Project Contingency:  $47,860,000.00

Approved 3rd Party Reimbursable:  $0.00

Pending 3rd Party Reimbursable:  $722,009.00

Total Project Contingency:  $48,582,009.00

Approved Contingency Items 

Dispute Board Costs  $3,292.14

Partnering Costs  $16,828.00

Liquidated Damages  ($112,500.00)

Change Orders (See Table 5)  ($1,184,282.00)

Authorized Changes  ($1,276,661.86)

Pending Change Proposals 

RCP‐009: Reclaimed Waterline Extension*  $520,000.00

RCP‐010: Google Accommodation (FM969 to Boggy Creek)*  $70,000.00

RCP‐013: Google Accommodation (Boggy Creek to Colorado River)*  $20,000.00

RCP‐020: City of Austin Wastewater Line Upgrade*  $71,242.00

RCP‐024: City of Austin Additional Gate Valve on Line WL048*  $40,767.00

Total Pending Change Proposal  $722,009.00

 

Remaining Project Contingency  $49,136,661.86

* Third Party Reimbursable 
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PROGRESS	PHOTOS	

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
   
 

Bridge Cap Construction near MLK Boulevard
            [January 10, 2017] 

Bridge Construction near MLK Boulevard     
                                                                            [January 25, 2017] 
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Bridge Approach near MLK Boulevard
                                                                          [March 29, 2017] 

Bridge Columns at Colorado Bridge 
[February 22, 2017] 
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Hot Mix Asphalt near Manor/Springdale Road
           [February 12, 2017] 

Southbound Bridge Columns at Boggy Creek
  [March 8, 2017] 
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Joint Trench Utilities  
                                                       [March 29, 2017] 

Drainage Culverts
           [March 2, 2017] 
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Tie Additional Steel on Soil Nail Wall (Northbound) 
[March 7, 2017] 

Soil Nail Wall Construction             
                                                                                             [January 23, 2017] 
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Excavating & Demo for Drill Shaft Rig
[March 20, 2017] 

Bridge Cladding near Airport Boulevard & Leander Loop
                                                                                                    [February 24, 2017] 
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183 at US 290 Interchange (Looking South) 
   [February 24, 2017] 



183 South      Page 19 of 44 
Quarterly Progress Report – April 2017 

 
 
 
 

   

183 south of US 290 (Looking South) 
   [February 24, 2017] 
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183 at Springdale/Manor Rd Interchange (Looking South) 
    [February 24, 2017] 
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183 at Purple Sage Pedestrian Bridge (Looking South) 
   [February 24, 2017] 
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183 North of Loyola Ln (Looking South) 
[February 24, 2017] 
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183 at Loyola Ln (Looking South) 
    [February 24, 2017] 
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183 at Little Walnut Creek (Looking South) 
    [February 24, 2017] 
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183 at 51st St (Looking South) 
    [February 24, 2017] 
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183 at FM 969/MLK Jr Blvd (Looking South) 
   [February 24, 2017] 
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183 just South of FM 969/MLK Jr Blvd (Looking South) 
    [February 24, 2017] 
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183 at Techni Center Dr (Looking South) 
    [February 24, 2017] 
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183 at Central Ave (Looking South) 
  [February 24, 2017] 
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183 at Hudson St and Harold Ct (Looking South) 
    [February 24, 2017] 
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183 at Boggy Creek (Looking South) 
  [February 24, 2017] 
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183 Between Boggy Creek and Bolm Rd (Looking South) 
   [February 24, 2017] 
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183 at Bolm Rd (Looking South) 
   [February 24, 2017] 
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183 near Bolm Rd (Looking South) 
   [February 24, 2017] 
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183 near Colorado River Bridge (Looking West) 
  [February 24, 2017] 
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183 Near Vargas Rd (Looking South) 
    [February 24, 2017] 
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183 at Colorado River Bridge (Looking Southwest) 
     [February 24, 2017] 
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183 at Airport Blvd/7th St/5th St/1st St (Looking Southeast)  
    [February 24, 2017] 
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183 near Callahan’s General Store at Thompson Ln (Looking south) 
    [February 24, 2017] 
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183 towards Old Bastrop Rd (Looking South) 
    [February 24, 2017] 



183 South      Page 41 of 44 
Quarterly Progress Report – April 2017 

 
 
 
 
 
 
 

Old Bastrop Rd – SH 71 – 183 N Ramp (Looking Southeast) 
    [February 24, 2017] 
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WB/EB SH 71 at 183 Interchange (Looking East) 
    [February 24, 2017] 
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SH 71 at 183 (Looking East from interchange) 
   [February 24, 2017] 
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SH 71 at 183 Interchange (Looking North) 
   [February 24, 2017] 



 
 

 

April 26, 2017 
AGENDA ITEM #11 

Executive Session 
 

 
Executive Session: 
 
Discuss legal issues related to claims by or against the Mobility Authority; pending or 
contemplated litigation and any related settlement offers; or other matters as authorized by 
§551.071 (Consultation With Attorney). 
 



 

April 26, 2017 
AGENDA ITEM #12 

Executive Session 
 

 
Executive Session: 
 
Discuss legal issues relating to procurement and financing of Mobility Authority 
transportation projects, as authorized by §551.071 (Consultation With Attorney). 



 

April 26, 2017 
AGENDA ITEM #13 

Executive Session 
 

 
Executive Session: 
 
Discuss personnel matters as authorized by §551.074 (Personnel Matters). 
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	3. Welcome newly appointed Board Member and administer the oath of office.
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